

Subject	Minutes of the Meeting of District Development Committee
Date & Time	28 th July, 2026, 11:00 AM
Venue	Conference Hall, DC's Office, Morigaon
Participants	Annexure-I
Absentees	Annexure-II
Fund receipt & Utilisation	Annexure- III
Physical Progress	Annexure- IV

The meeting was chaired by Smti. Anamika Tewari, ACS, District Commissioner, Morigaon.

At the outset, the DC welcomed all the members present in the meeting and explained briefly about the agenda of the meeting.

After the threadbare discussion, the following decisions have been taken:-

Category- A: Department specific

Sl. No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/Action to be taken	Agency responsible & Timeline
1.	Economic Development	P&RD	PMAY-G/ MGNREGA	- The Deputy CEO of the Zilla Parishad briefed the House on the ongoing works under the P&RD Department, including the completion of PMAY-G houses and the implementation of AWAS+. The Chair emphasized that mandatory geo-tagging of all houses must be completed, and directed that BDOs to take an active role in ensuring timely geo-tagging. - The quality of materials used in the construction of PMAY-G houses to be thoroughly inspected, and the material quality inspection report should be submitted at the earliest. - It was observed that the number of ABP-enabled beneficiaries under the Social Assistance Programme is lagging behind the block-wise targets. The LDM, Morigaon, will organize Aadhaar-linking camps in coordination with bank officials and Common Service Centres (CSCs) to expedite the enrolment process.	CEO, Zilla Parishad, Morigaon/ All concerned BDOs/LDM, Morigaon

2.	Infrastructure	PWD (Roads)	PDNA	- The Chair expressed dissatisfaction over the quality of roads under PDNA and recommended the formation of a committee comprising technical experts and magistrates for timely inspection and quality assurance of the roads. It was decided that all PDNA works shall be inspected by the District Authority at three stages: (i) at 50% completion of the work, (ii) after completion of the work, and (iii) before the release of the Security Deposit. - The embankment road from NH-37 to Joyshree via Ahatguri (Kopili Right Embankment) (Length: 7.40 km) has become overgrown with jungle vegetation. It was suggested that the road corridor be cleared jointly by the Water Resources Department, Social Forestry Department, and PWD through coordinated efforts. - The road from Tamulitup to Kamarpur requires immediate repair and maintenance to restore its serviceability.	EE, PWD (R), Morigaon/EE, Water Resources, Morigaon/DFO, Social Forestry, Nagaon
3.	Infrastructure	PWD(NH)	Construction of 2 lane with paved shoulder from Basnaghat (Morigaon) to Bhuragaon to Burigaon (Kharupetia) including 2 lane major bridge over river Brahmaputra	- Revised DPR have already been submitted by consultant directly to MoRT&H on 03/01/2026. - Decision Authority for sanction is MoRT&H, Govt. Of India. - DPR is under process of sanction at the level of MoRT&H.	EE, PWD (NH), Nagaon

4.	Infrastructure	Water Resources	SOPD-G/RIDF/ADB	- In response to the query raised by the Chair regarding the possibility of embankment breaches due to flooding, the Executive Engineer informed that there is no breach or erosion of embankments at present. He further stated that strengthening measures have been undertaken, particularly along the Kapili embankments, and that repair works for rain cuts are also in progress. - In the Bhuragaon areas where ADB projects are being implemented, no erosion has occurred so far, except for a few rain cuts. - It was reported that dense jungle vegetation has grown along the Pachim Bula to Ahatguri stretch of the Kapili Left Embankment, causing inconvenience to commuters. The Chair directed the HoDs of Water Resources, PWD (Roads), PWD (Buildings), Irrigation, and Soil Conservation Departments to work jointly and deploy the necessary labour force to clear the vegetation at the earliest.	EE, Water Resources, Morigaon/ EE, PWD (Building) and PWD (Roads)/ EE, Irrigation, Morigaon/DO, Soil conservation, Nagaon
5.	Infrastructure	PHE	JJM	The Chair enquired about the status of dysfunctional schemes in Morigaon district, to which it was reported that 134 schemes are currently dysfunctional. It was further informed that the DWSM meeting has been held, and the necessary estimates for the repair of the dysfunctional schemes have been approved. The BDOs to submit the scheme-wise list of dysfunctional schemes along with the list of the concerned vendors to the PHE Department for taking necessary action. The Chair also directed the Executive Engineer (EE) to give special emphasis to the dysfunctional schemes, as the rate of dysfunctionality is significantly high in Morigaon district. The EE was instructed to review each and every scheme	EE, PHE, Morigaon/ All concerned BDOs

				to identify the root causes of dysfunctionality and take urgent necessary corrective measures to restore their functionality. - It was instructed that all JJM schemes should be properly handed over to the respective User Groups, and regular tariff collection should be ensured. The User Committees must be activated and strengthened, and workshops may be organized to build their capacity and facilitate effective management of the schemes. - The ADC (PHE) raised the issue of improper handling of JJM schemes by some of the Jal Mitras. The Chair instructed the Executive Engineer (EE), PHE, to organize training programmes for the Jal Mitras and to regularly monitor tariff collection. The field Engineers to conduct regular site visits and promptly address any issues, including minor ones, to ensure the smooth functioning of the schemes.	
6.	Reforms, Governance, Facilitation and Regulation	Forest		The Range Forest Officer, Pobitora, raised the issue of the poor condition of the Tamulitup-Kamarpur road, stating that it was causing difficulties in forest patrolling. The PWD (Roads) Department will take urgent necessary steps to improve the road and install wildlife crossing signboards/banners at identified wildlife crossing areas.	DFO, Guwahati Wildlife Division/ EE, PWD (Roads), Morigaon

7.	Infrastructure	Irrigation	MDTW/LIS	- The Executive Engineer (EE), Irrigation, Morigaon reported that, out of 14 ongoing schemes under various programmes, 12 schemes had already been completed. The remaining two Solar Powered MDTW schemes at various locations is in Progress. "MDTW Schemes (Solar Powered) – 2 Points at Boha Borjari GP & 1 Point at Mayong GP under Jagiroad LAC in Morigaon District under SOPD-G for the year 2025–26," is expected to be completed by July 2026. - The other scheme, "MDTW Scheme (Solar Powered) – 1 Point at Ralipathar, Melati Village in Morigaon LAC under SOPD-G for the year 2025–26," is delayed due to waterlogging in the project area and is expected to be completed by December 2026. - The Executive Engineer further informed that the Department had submitted a proposal for the creation of 18,033 hectares of irrigation potential through Lift Irrigation Schemes (LIS) to the higher authority under the Externally Aided Project (EAP) and MCAD funding mechanisms.	Executive Engineer, Irrigation, Morigaon
8.	Infrastructure	PWD (Building)		- The Executive Engineer appraised the Chair that the target completion date for the Morigaon Medical College and Hospital has been fixed as July, 2027. - Out of the 19 schools sanctioned under RIDF and NESIDS for the construction of school buildings, work has been completed in 5 schools, while construction is currently in progress in the remaining 14 schools. - The construction works of CDC Office, Laharighat and Jagiroad are delayed due to change of initial drawings and other structural issues. The matter has been taken up with the higher authority and works are now in progress. - The District Development Commissioner, Morigaon, will conduct field visits to review the progress of the works under implementation	Executive Engineer, PWD (Building), Morigaon

				under SOPD in the eight colleges of Morigaon district. The Executive Engineer, PWD (Building), raised the issue of pending payment to the contractor by the P&RD Department, due to which the work sanctioned for Ajarbari Auditorium has not yet been started by the concerned contractor. It was instructed that a letter highlighting the issue be submitted to the P&RD Department through the District Commissioner, Morigaon, for necessary action.	
9.	Infrastructure	Transport		- The Motor Vehicle Inspector (MVI) briefed the Chair on the department's performance, including revenue collection, registration of offence cases, issuance of driving licences, suspension of driving licences, and other related activities. - The department was instructed to continue its enforcement drives regularly to ensure compliance with the applicable rules and regulations.	District Transport Officer, Morigaon
10.	Economic Development	Agriculture	Paddy Procurement/ PM-KISAN/ Agristack	- The Chair reviewed the status of the Farmers Registry. The District Agriculture Officer (DAO) apprised the House of the present status, informing that against a target of 90,000, the latest achievement stands at 59,277 (65.86%). To improve the present status, it was highlighted that FRA land records need to be uploaded onto the Dharitree portal from the DC's end as and when the ITDA cell updated. The DAO further apprised the House of the progress under PMFBY for the Kharif season, with enrolment at 23,118 (66.05%) against a target of 35,000. - During the discussion, the DAO apprised the House of the significance of the Agriculture Infrastructure Fund (AIF) in the development of the post-harvest management and food processing sectors. Through soft-loan support extended under the scheme, beneficiaries	District Agriculture Officer, Morigaon/ADC, Agriculture

				facilitated by the Departments of Agriculture, Commerce & Industries, ASRLM, and AFSCCL have been able to harness opportunities arising from the industrial revolution in Morigaon district. The Chair directed the concerned Department to accord greater focus to this matter.	
11.	Infrastructure	APDCL	AIIB/ PM Surya Ghar	- The Chair was appraised of the status of various schemes and works being implemented under APDCL. - The APDCL to keep its teams active and fully prepared to tackle any challenges arising during the ongoing flood season. - With regard to the issue related to the Jhargaoon Substation, the APDCL department will brief CDC, Jagiroad, to facilitate the resolution of the installation-related issue.	CEO, APDCL, Morigaon
12.	Infrastructure	Municipalities		It was observed that the digital verification status for social assistance pensions stands at 49%. To expedite the verification process, the ADC (Municipalities) will take the necessary steps.	Executive Officer, MMB/ADC (Municipalities)

13.	Economic Development	Sericulture	20 Point Programme/ SOPD-G	- Rearing of Eri, Muga, and Mulberry raw silk is underway under the 20-point programme for the year 2025–26. The production of Eri Silk is comparatively low due to high temperature. - Under SOPD-G for the year 2024–25, the establishment of nurseries in Government Farms/Centres at Morigaon CMG, Oujari ESG, and Charaibahi CMG has been completed 100%.	ADS, Sericulture, Morigaon
-----	----------------------	-------------	----------------------------------	---	-------------------------------

14.	Economic Development	Fishery	JICA-ASAPALI	- The District Fishery Dev. Officer, Morigaon appraised that the Fish production of Morigaon district was abruptly decreased in 1st Qtr as the catching & killing of fish for selling and consumption was completely prohibited / banned in natural water bodies covering 2377.34 ha area from 1st April to 15th July due to implementation of Assam Fishery Rule, 1953 and for which the Morigaon district ranked in 19th position. Now, Morigaon district will revive the position in fish production in next three (3) Qtr. - District Fishery Dev. Officer, Morigaon also reported that the Department of Fisheries, Morigaon is under process of implementation of Externally Aided Project i.e. Assam State Aquaculture Promotion & Livelihood Improvement (ASAPALI) funded by JICA (Japanese International Cooperation Agency). Already advertisement published for 5 ha for Pangas Culture in cluster form & 20 ha for progressive farmers and the DC, Morigaon advised to DFDO to complete the field survey as early as possible for smooth & successful implementation of the scheme JICA-ASAPALI.	District Development Officer, Morigaon	Fishery Officer, Morigaon
15.	Economic Development	Animal Husbandry & Veterinary	LHDCP/FMD-CP vaccination	- The District A.H. & Veterinary Officer was asked about the percentage of Artificial Insemination (A.I.), in response to which it was informed that the percentage of A.I. would increase during the winter season. - With regard to the Livestock Health and Disease Control Programme (LH&DC), FMD Control Programme (FMDCP), 100% vaccination coverage has been achieved within the stipulated time frame, i.e., by 3rd July 2026. - The Assistant Registrar of Cooperative Societies, Morigaon, will extend necessary cooperation to the A.H. & Veterinary Department for achieving the target of registration of Dairy Cooperative Societies under SASCI within the stipulated time frame.	DAH&VO, Morigaon/ARCS, Morigaon	

16.	Economic Development	DICC	PM-Viswakarma/ PMEGP/PMFME	- For the FY 2026–27, the target under PMEGP is yet to be received, while the target for PMFME for the year 2025–26 is also awaited from the Government. - The performance of PMFME is poor compared to PMEGP, as beneficiaries are not willing to avail loans, the General Manager was instructed to discuss the matter with the LDM, Morigaon, and take necessary steps.	GM, DICC, Morigaon/ LDM, Morigaon
17.	Reforms, Governance Facilitation & Regulation	Legal Metrology		Verification fees are being collected regularly, and prosecution cases are being detected on a continuous basis.	Inspector, Legal Metrology, Morigaon
18.	Social Sector	Education		- The Inspector of Schools will make an appeal to former students to donate their textbooks to support students in the flood-affected areas. - The Lead District Manager, Morigaon, has been asked to undertake the repair and construction of school toilets, as the list of schools requiring such works has already been submitted by the Inspector of Schools, Morigaon. - The distribution of school uniforms and textbooks has been completed 100%.	Inspector of Schools, Morigaon/ LDM, Morigaon
19.	Social Sector	Women & Child Development	Model AWC	- The District Social Welfare Officer briefed about different schemes and activities undertaken by the department including the assessment camps conducted for senior citizens and specially-abled persons. - The Chair instructed that parents be informed about the provision of nutrient-dense fish powder to children to avoid any confusion or concerns. The District Social Welfare Officer will organize awareness camps for this purpose in coordination with the Education Department.	DSWO, Morigaon/ Inspector of Schools, Morigaon

20.	Social Sector	Health & Family Welfare		- Under the Major Health Indicators, 18,720 children have been fully immunized, achieving 81.7% against the target of 22,900 for the year 2025-26 while Institutional deliveries achieved 99% against the target of 13458nos. for the year 2025-26. - A total of 8,20,301 ABHA IDs have been created, achieving 73% coverage under the ABHA ID creation initiative.	Joint Director of Health Services, Morigaon
21.	Social Sector	Labour		- The Labour Officer requested the concerned Works Departments to remit the 1% labour cess in respect of every construction work undertaken. - It was reported that, in respect of the school buildings under construction in Morigaon district, separate payment of the 1% labour cess has not been made for each work. The Labour Department will write to the Director of Secondary Education informing him of the matter for necessary action with a copy endorsed to the District Commissioner, Morigaon. - The Labour Officer apprised the Chair that no data relating to around 60 workers employed at Gopal Krishna Tea Estate is available with the Labour Department. The Labour Officer was instructed to organise Aadhaar enrolment/linking camps for these workers. For this purpose, the Sub-Divisional Planning Branch shall be contacted to facilitate the necessary arrangements.	Labour Officer, Morigaon
22.	Economic Development	Handloom Textile &	Swanirbhar Naari/ Kumar Swasastikaran Yojana	- The re-verification of registered weavers under the Swanirbhar Naari Scheme is currently in progress. - The distribution of Electrical Pottery Wheels under the Kumar Swasastikaran Yojana has been completed.	Assistant Director, H&T, Morigaon

23.	Economic Development	ASRLM		With regard to the linkage of beneficiaries of the Agriculture, Fishery, Veterinary, and Handloom & Textiles Departments with the Udyamita scheme, letters have already been issued to the concerned departments. The concerned departments were instructed to take necessary steps to facilitate the linkage of the beneficiaries at the earliest.	DPM, ASRLM/DAO, Morigaon/DFDO, Morigaon/DAH&VO, Morigaon/Asstt. Director, H&T, Morigaon
24.	Economic Development	Skill Development		The District Project Manager, ASDM apprised the Chair regarding the preparation of the District Skill Development Plan (DSDP) for FY 2026–27. District Commissioner instructed all the departments to furnish their data for the same in a prescribed format which shall include inputs on the district's skill development priorities, sector-wise skill gap assessment, training requirements, employment opportunities, convergence avenues and industry participation. District Commissioner, Morigaon further instructed the departments to identify the need for skilling in their department and submit need-based skilling proposals to the State Skill Mission accordingly, so as to facilitate meaningful deliberations and timely finalisation of the DSDP.	DPM, ASDM, Morigaon/All concerned HoDs, Morigaon
25.	Social Sector	FPD & CA	NFSA Ration Card/Paddy Procurement	- The Inspector of FPD&CA raised a technical issue regarding NFSA rice distribution, including the transfer/deletion of ration cards, due to which the 100% target could not be achieved. - The FPD&CA Department will write to the higher authority regarding the non-receipt of the required documents from ration card holders for the district transfer of ration cards.	ADS (i/c), FPD & CA, Morigaon

26.	Finance & Planning	Economics and Statistics		The Sub-Divisional Statistical Officer, Morigaon, informed the Chair about the recent Govt. order transferring the Directorate of Economics & Statistics from the administrative control of the Transformation & Development (T&D) Department to the Finance Department.	SDSO, Morigaon
-----	--------------------	--------------------------	--	--	----------------

- The Chair instructed all Heads of Departments to actively pursue issues and matters pertaining to their respective departments that fall under the jurisdiction of the Jagiroad and Laharighat Co-Districts in coordination with the Co-District Commissioners of Jagiroad and Laharighat.
- All the concerned HoDs were further instructed to maintain close coordination with the DPO, DDMA, Morigaon, for effective disaster preparedness. For any urgent preparedness measures, the DDC, Morigaon, and ADC (Revenue) should be contacted for necessary action and coordination.

The meeting ended with vote of thanks from the Chair.

Digitally signed by
ANAMIKA TEWARI
Date: 30-07-2026
19:02:35
District Commissioner,
Morigaon

Memo No.DCP/1767/2023-DCP-MRG/

Copy to:

- The Commissioner, Central Assam Division, Office of the Commissioner, Lower Assam Division, Panzabari, Guwahati-1.
- The Secretary to the Govt. of Assam, Transformation & Development Deptt., Assam Secretariat, Dispur, Guwahati-6
- The Director (DCP), Division Transformation & Development Department, Assam Secretariat, Dispur, Guwahati-6
- The Director, Evaluation & Monitoring Division, Transformation & Development Department, Assam Secretariat, Dispur, Guwahati-6.
- The DIO, NIC, Morigaon. He is requested to upload the minutes on the District Website.
- All Members of District Development Committee (DDC), Morigaon.
- Office copy.

(e-signed)
District Commissioner,
Morigaon



GOVT. OF ASSAM
OFFICE OF THE PROJECT DIRECTOR, ITDP
MORIGAON::ASSAM

No. PD(M)/ITDP/Progress/Report/15/2014/Pt-II/126

Date- 22/07/2026

To,

The District Commissioner
Morigaon, Assam.

Sub: - Regarding submission of monthly progress report for the month of July 2026.

Ref: - DCP/1767/2023-DCP-MRG/ dtd: 22/07/2026

Sir,

With reference to the subject cited above, I have the honour to furnish herewith the monthly progress report (soft and hard copy) for the month of July 2026 as per prescribed format.

This is for favour of your kind information and necessary action.

Enclose: - As stated above.

Yours faithfully,


Project Director,
ITDP, Morigaon

Monthly status of Fund Receipt and utilisation for the Month of July 2026., Year 2026

Annexure-A

A. For Schemes: Funds received.

Sl. No.	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category C/S/State/EA Pet C	Opening Balance With CAN/SNA/Other s-as applicable		Opening Balance With the District/Council/Other s-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilized till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current	
1	Tribal Affairs Plain	Pradhan Mantri Adarsh Gram Yojana		CSS	200.40 (in Lakhs)	Nil	200.40 (in Lakhs)	Nil	100.2 (in lakhs)	Nil	100.2 (in lakhs)	Nil	Nil		Nil	Nil	Nil	Nil	Nil	

Will be provided by the HOD/ Concerned Agency. PFMS: Public Finance Management System; SLS ; State Linked Scheme - State Code

Annexure-B

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/ Department website to know the list of Central Schemes of current and previous years)

Sl.No	Administrative Department	Scheme Name	Reasons	Remarks if any
		Nil	Nil	

(Signature)
Project Director
A.T.D.P., Moriana

Annexure-C

Physical Progress Of Works under different Schemes/ Programmes/ Projects across Departments- of Current Year

Sl. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
		Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

Annexure-D

Physical Progress Of Works under different Schemes/ Programmes/ Projects across Departments- of Previous Years

Sl.NO	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous	Number of Years delayed for completion- as on the last date of last Financial Year- Categorise works based					Progress of Pending works of previous Years pending as on the last date of last Financial Year- Categorise works based on the stage of physical						
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

Olafius
Project Director
J.T.D.P., Morigaon

GOVT. OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER, PWRD, MORIGAON DISTRICT TERRITORIAL ROAD DIVISION
MORIGAON

No. EE/PWD/MDTRD/142/2023-24/ **3884**

Date: - 27-07-2026

Jo.
The District Commissioner,
Morigaon District
Morigaon, Assam.

Sub: - Submission of Physical & Financial progress of all ongoing schemes.

Ref:- W.T. Message No. DCP/1767/2023-DCP-MRG dtd. 21-07-2026


Madam,

With reference to the above, I have the honour to submit herewith the Physical & Financial progress of all ongoing schemes along with Annexures- A, B, C and D for the month of July'2026 under PWRD, Morigaon District Territorial Road Division.

This is for favour of your kind disposal.

Encl: 1. Progress report
2. Annexures A, B, C & D - 1 set
3. Action Taken Report

Yours faithfully


Executive Engineer, PWRD
Morigaon District Territorial Road Division
Morigaon.

27.07.26

Schemes : Funds received.

Monthly Status of Fund receipt and utilisation for the month of May-26

Scheme	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others as applicable		Opening Balance with the District/Council/Others as applicable.		Current Year Allocation to District		Fund received in the current year		Total Funds available for scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending on date.		Remarks
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
RIDF	Mukhya Mantrir Mothauri Pakikaran Achanl (MMMPA)	RIDF	CS			NIL	NIL			0.00	0.00	18558.42	13914.64	0.00	NIL		NIL	NIL	UC's will submitted after the completion of the projects
			CS			NIL	NIL		NIL	1088.21	NIL	2464.95	2161.97	0	NIL		NIL	NIL	
			State			NIL	0		503.91		503.91	7359.95	0.00	3260.00	NIL		NIL	NIL	
			CS			NIL	NIL	0.00	113.349	0.00	113.35	6229.84	0.00	4786.60	NIL		NIL	NIL	
2	Mukhya Mantrir Nagariya Path Pakikaran Achanl		State			NIL	NIL	123.32	0.00	0.00	123.32	794.63	0.00	359.45	NIL		NIL	NIL	
3	SOPD-G	SOPD-G	State			NIL	NIL		319.67		319.67	0.00	23635.38	15560.92	NIL		NIL	NIL	

Executive Engineer, PWRD
Morigaon District Territorial Road Division

Annexure-B

Schemes for which no funds are received by the District/Council

Sl no	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Public Works Department(Roads)	SOPD-SCSP		


Executive Engineer, PWRD
Morigaon District Territorial Road Division

Annexure-C.

Physical Progress of Works under different schemes/Programmes/Projects across Departments-of Current Year

Sl No	Name of scheme	Number of works sanctioned	Progress of current year works/Services-Categorise number of works based on the stage of physical progress						
			100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	MMPNA(Nobikoron)	66	47	3	6	4	6	0	
2	Mukhya Mantrir Nagariya Path Pakikaran Achanl	24	24	0	0	0	0	0	
3	MMPPNA(Nirman)	87	48	12	18	8		1	
4	MMUPNA(Unnoto Pakipath)	14	1	3	6	3	1	0	
5	MMMPNA(Mothauri Pokikoron)	2	1	1	0	0	0	0	
6	SOPD-SCSP	6	3	2	0	1	0	0	
7	SOPD-G (TAC)	342	166	74	60	30	12	0	


 Executive Engineer, PWRD
 Morigaon District Territorial Road Division

Annexure-D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Previous Years

Sl no	Name of scheme	Total Number of works pending as on the last date of previous Financial Year	Number of years delayed for completion- as on the last date of last Financial Year- Categorise works based on the delay in completion					Progress of Pending works of previous years pending as on the last date of last Financial year-Categorise works based on the stage of physical progress						Remarks
			Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	SOPD-G	336	336	0	1		337	190	28	33	60	25	30	
2	Signature	0		0			0	0						
3	Conversion of 1000 nos SPT Bridges	2		0	0	2	2	0	2					
4	SOPD(SCSP)	4	0	4			4	0	2	0	0	0		
5	Assam Darshan	1		0	1		1	0	1					
6	RIDF	12	1	6	4	1	12		10	1	1	0		
7	NLCPR	1	0	1			1		1					
8	PMGSY	7	3	4			7	0	6	0		1		

Executive Engineer, PWRD
Morigaon District Territorial Road Division

GOVT. OF ASSAM
DEPARTMENT OF WOMEN AND CHILD DEVELOPMENT
OFFICE OF THE DISTRICT SOCIAL WELFARE OFFICER: MORIGAON: ASSAM

No.DSWO(M)97/119/2011/Pt/280

Dated Morigaon the 24th July, 2026

From : District Social Welfare Officer
Morigaon.

To,
The District Commissioner,
Morigaon.

Sub : Regarding submission of Departmental report for DDC meeting of W & CD Department,
Morigaon.


Ref. No.DCP/1767/2023-DCP-MRG/ Dt- 21/07/2026

Sir,

With reference to the subject cited above, I have the honour to submit here with the Departmental report for DDC meeting of Women and Child Development Department, Morigaon for the month of July, 2026 at Annexure-A, for favour of your kind information and necessary action.

Enclosed:-As Stated.

Yours faithfully


District Social Welfare Officer
Morigaon (Assam)
Date: 24/07/2026

MONTHLY STATUS REPORT OF FUND RECEIPT AND UTILIZATION FOR THE MONTH OF July, 2026

ANNEXURE-A

Scheme of fund received

Name of Scheme	PFMS Code & SI S. Code	Category CS/CSS/State/E AP etc.	Opening balance with CAN/SNA/Other-as Applicable		Opening balance with the District/Co uncil/Other s		Current year allocation to district		Fund receipt in the current year		Total Fund Available for Scheme	Fund Utilised till now amount & (% in bracket)		Amount for which Ucs are pending at the	Utilisation certificate submitted against total	Amount for which Ucs are pending as on date	
			Central Share	State share	Central Share	State share	Central Share	State share	Central Share	State share		Central Share	State share			Of previous year	Of current year
1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17	18	19
Poshan Abhiyaan	AS204	CSS							nil	nil	nil						
S.N.P. One Stop Centre	AS205	CSS							nil	nil	nil						
Beti Bachao Beti Padhau	AS236	CSS					nil		nil	nil	nil	nil					
Beti Bachao Beti Padhau	AS30	CSS					120000		nil	nil	120000	120000(100%)					
for Empowerment of Women	AS241	CSS					nil		nil	nil	nil	nil					
CSR																	
SOPD		State					679		nil		679	679(100%)	nil				
RIDF-I		State					145.5		Nil	Nil	145.5	130.5(95%)	nil				
RIDF-II		State					383.04				383.04	383.04(100%)					
NIDA-I		State					1179.31		Nil	Nil	1179.31	1101.59((3%)	nil				
NIDA-II		State					1855.73				1855.73	1575.52(85%)					
SC & BC Component		State					26637600		nil		26637600	26637600(100%)	nil				

District Social Welfare Officer
Morigaon (Assam)

Date: 24/07/2026

ANNEXURE-B

Scheme for which no funds are received by the District/Council

Administrative Department	Scheme Name	Reason	Remarks if any

Annexure-C

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

Name of Scheme	Number of Works sanctioned	Progress of Current Year works/ Services- Categorise number of Works on the stage of					
		100%	75-99%	50-74%	25-49%	1-25%	Not started
Model AWC,NIDA	49	49					
Model AWC,RIDF	6	6					
Model AWC,RIDF-II	16	16					
Model AWC,SC & BC	11	11					
NIDA-II	116	48	45	20	3		

Annexure-D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

Name of Scheme	Total Number of Works Pending	Number of Years delayed for completion as on the last date of last Financial Year- Completion	Progress of the pending works of previous years pending as on the last date of last Financial year – categorise works based on the stage of physical progress .


 24/07/2026
 District Social Welfare Officer
 Morigaon (Assam)
 Date.....

GOVT. OF ASSAM
OFFICE OF THE DISTRICT A.H. & VETERINARY OFFICER
MORIGAON: ASSAM

E-mail id: ahvmorigaon@gmail.com



No.DVOM/G-27/DDC/2026-27/802

Dated 24th July, 2026

From

Dr. Nilutpal Kakati
District A.H. & Veterinary Officer
Morigaon, Assam

To

The District Commissioner
Morigaon, Assam

Sub:

Monthly Progress Report for the month of June, 2026

Madam,

With reference to the subject cited above, I have the honour to submit herewith the detailed progress report of Dist. A. H. & Veterinary Office, Morigaon for the month of June, 2026.

This is for favour of your information and necessary action

- Enclosed:-1.Monthly progress report on A.I. done, Calf Born, Treatment, Vaccination and production of Milk, Egg and Meat for the month of June, 2026.
2. Monthly status of Fund receipt and utilization for the month of June, year 2025-26.

Yours Faithfully

Dist. A. H. & Vety. Officer
Morigaon: Assam

Dated 24th July, 2026

**District A. H. & Veterinary
Officer, Morigaon**

Memo No.DVOM/G-27/DDC/2026-27/

Copy to :

1. The Director A. H. & Vety. Deptt., Assam, Ghy-3 for favour of information.

Dist. A. H. & Vety. Officer
Morigaon : Assam

Monthly status of Fund receipt and utilisation for the Month of June Year 2026-27

Annexure-A

or Schemes: Funds received.

Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening Balance With CNA /SNA/Others as applicable.		Opening Balance with the District/Council/ Others-- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending - as on date.		Remarks
			Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1 Activities for FMD RD-6 & RD-7 Vaccination of Livestock Health & Disease Control Programme (LHDCP) under NADCP, (Dist. A. H. & Vety. Office, Morigaon)	9979	CSS	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed
2 BCP RD-2 vaccination programme of Livestock Health Diseases Control Programme (LHDCP) under NADCP (Dist. A. H. & Vety. Office, Morigaon).	9979	CSS	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed
3 PPR-EP(Rd2) vaccination programme of Livestock Health Diseases Control Programme (LHDCP) under NADCP (Dist. A. H. & Vety. Office, Morigaon)	9979	CSS	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed

* will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

24/7/24
Dist. A. H. & Veterinary Officer
Morigaon: Assam
Dist. A. H. & Veterinary Officer, Morigaon

Schemes for which no funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous years)

No	Scheme Name	Reasons	Remarks if any
	Administrative Department Dist. A. H. & Vety. Dept., Morigaon	Nil	

an 24/7/20
Dist. A. H. & Veterinary Officer

Morigaon: Assam
District A. H. & Veterinary
Officer, Morigaon

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No	Admin. Dept.	Name of Scheme	Nature of Work (Civil work/Beneficiary /Others)	Number of Works/Beneficiaries/Others sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						
					100%	75-99%	50-74%	25-49%	1-25%	Not started	
1.	Dist. A. H. & Vety. Dept., Morigaon	1. L-HDCP			100%						
		i) FMD and Activities (1 st Phase & 2 nd Phase)	Vaccination		100 %						
		ii) Brucella	Vaccination		100%						
		ii) CSF	Vaccination								

Dist. A. H. & Veterinary Officer
Morigaon: Assam

District A. H. & Veterinary
Officer, Morigaon

GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT FISHERY DEVELOPMENT OFFICER
MORIGAON:::ASSAM

No AFM/114/2025-26/ **357**

Dated: Morigaon the **24th** July, 2026

From: District Fishery Development Officer

Morigaon, Assam.

To,

✓ The District Commissioner
Morigaon, Assam.

Sub: Submission of Departmental status report in PPT along with Annexure 'A', 'B', 'C' & 'D' of Fishery Deptt.

Ref: DCP/2357/2023-DCP-MRG/1/508661/2026 Dated Morigaon the 22nd July, 2026

Madam,

With reference to the subject cited above, I have the honour to submit herewith the Departmental status report in PPT (Soft copy) along with Annexure 'A', 'B', 'C' & 'D' of Fishery Department, Morigaon

This is for favour of your kind information and necessary action.

Yours faithfully



District Fishery Development Officer

Morigaon::: Assam
District Fishery Development Officer
Morigaon :: Assam

Monthly status of Fund receipt and utilization for the Month of July, 2026

A. For Scheme Fund received

Sl	Admin Dept	Name of scheme	PFMS Code & SLS Code	Category CSC/SS/ State/EAAP etc	Opening Balance with CAN/SNA/Others as applicable (for the FY year 2026-27)		Opening Balance with the District/ Council/ Others as applicable (for the year (for the FY year 2026-27)		Current year Allocation to District *(for the year 2026-27) CSNA-SPARSHI		Fund received in the current year (for the year 2026-27)		Total Fund available for scheme	Funds utilized till now Amount & % (in bracket)		Amount for which UCs are pending at the end of previous year	UC submitted against total available funds for the current year (Rs in Lakh)	Amount for which UC s are pending as on date		Remarks
		Implementation Agency	Code		Central Share (Rs in Lakh)	State share (Rs in Lakh)	Central Share (Rs in Lakh)	State share (Rs in Lakh)	Central Share (Rs in Lakh)	State share (Rs in Lakh)	Central Share (Rs in Lakh)	State share (Rs in Lakh)		Central Share (Rs in Lakh)	State share (Rs in Lakh)			of previous year	of previous year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Fishery	PMMSY	MORIGAON_FISH	CSS	66.546576	7.394064	66.54658	7.394064	66.54658	7.394064	66.5466	7.394064	73.94064	3.18276	0.35344	-	-	-	-	

[Signature]
 District Fishery Development Officer
 Morigaon, Assam

Annexure- B

B. Schemes for which no funds are received by the District/ Council :
For the Years (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)

Sl No.	Administrative Department	Scheme Name	Reason	Remarks if Any
1	2	3	4	5
	Nil	Nil	Nil	


District Fishery Development Officer
Morigaon, Assam
District Fishery Dev. Officer
Morigaon :: Assam

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments of current Year (2020-21, 2021-22 & 2022-23)

Sl	Admin Dept.	Name of Scheme	Number of works sanctioned in the current year (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)	Progress of Current Year Works/ Services -(Categorise number of works based on the stage of physical progress (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)					
		PMMSY		100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	Fishery Deptt. Morigaon	Freshwater Fish Hatcheries	4	3	1				
2		New Seed Rearing ponds	299	283			16		
3		Construction of New Ponds	189	186		3			
4		Inputs for FW Aquaculture	189	142				47	
5		Input for Integrated farming	121	104				17	
6		Backyard Ornamental Fish Rearing Unit	8	7		1			
7		Establishment of Medium RAS	1	1					
8		Medium Biofloc culture system	1		1				
9		Small Biofloc culture system	4	3			1		
10		Pen culture	4	4					
11		Motor cycle with Ice Box	7	7					
12		Cycle with Ice Boxes	35	35					
13		Three wheeler with Ice Box	9	9					
14		Live fish vending Centres	2	2					
15		Mini Fish Feed Mills	6	1	1	3	1		
16		Medium Feed Mill	1		1				
17		Fish kiosks	9	7	2				
18		Boats and Nets for fishermen	8	8					
19		Ice Plant	1					1	
20		Disease Diagnostic Laboratory	1						1
21		Medium Ornamental Unit	1	1					
22		E-Rickshaw	9	9					
23		Pearl Farming	10	5		5			
24		Livelihood support for fishers	4250	4250					

District Fishery Development Officer

Morigaon, Assam

District Fishery Development Officer
Morigaon :: Assam

Physical Progress of Works under different schemes/ programmes/ projects across Departments-of Previous Years														
Sl No	Admin Dept	Name of the Scheme (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)	Total no of works pending as on the last date of previous Financial Year (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)	date of last Financial Year- categorise works based on the delay in completion (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)					Progress of Pending works of Previous years pending as on the last date of Financial Year- Categorise works based on the stage of physical progress (For the Year 2020-21, 2021-22, 2022-23, 2023-24 & 2024-25)					
				Less than 1 Yr	1 to 3 Yrs	3-5 Yrs	5 Yrs above	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Fishery	PMMSY	99			99		99	5157		98			1


 District Fishery Development Officer
 Morigaon, Assam

District Fishery Development Officer
 Morigaon :: Assam



Govt. of Assam
OFFICE OF THE CHIEF EXECUTIVE OFFICER
ZILLA PARISHAD, MORIGAON::ASSAM

e-mail: morigaon.zp@gmail.com

morigaonzillaparishad@yahoo.com

No. DRDA (M)350/General/2022-23/263

Date: -07-2026

To,
The District Commissioner,
Morigaon, Assam.

Sub: -Submission of Status Report of MGNREGA, PMAY-G, 15th FC and NSAP programmes in respect of Morigaon district.

Ref:- Your letter No. DCP/1767/2023-DCP-MRG/ Dated:- 21st July,2026.

Madam,

With reference to the subject cited above, I have the honour to submit herewith the status report of MGNREGA, PMAY-G, 15th FC and NSAP programmes in respect of Zilla Parishad, Morigaon.

This is for favour of your kind information and necessary action.

Yours faithfully,

Enclo:- As stated above.


Chief Executive Officer,
Zilla Parishad, Morigaon

Monthly status of Fund receipt and utilisation for the Month of July, 2026

Annexure -A

Schemes : Funds received .

Sl. No.	Name of Scheme (Implementation Agency)	PEMS Code & SLS Code	Category CS/CSS/State/ EAP etc.	Opening Balance with CAN/SNA/Others - as applicable		Opening Balance with the District/Council/Others - as applicable		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13+9-11	14	15	16	17	18	19	20
1	VS-GRAM-G	NA	NA	NA	NA	NA	NA	NA	NA	91.85 Lakh	0	NA	91.85 Lakh (100%)	0	NA	NA	NA	NA	NA
2	PMAY-G	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A


Chief Executive Officer
Morigaon Zilla Parishad

Annexure -B

Schemes for which no funds are received by the District/Council For

Sl. No	Administration Department	Scheme Name	Reasons	Remarks if any
1	P&RD	MGNREGA, DRDA	NA	
2	P&RD	PMAY-G	NA	
3	P&RD	Amrit Sarovar	NA	


Chief Executive Officer
Morigaon Zilla Parishad

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year

Sl. No	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/Services-Categories number of works based on the stage of physical progress						Remarks
			100%	75-99 %	50-74 %	25-49 %	1-25 %	Not started	
1	VB-G RAM-G	0	0	0	0	0	0	0	

Annexure-D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Previous Year

Sl. No	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year -Categorise works based on the delay in completion					Progress of Pending Works of previous Years pending as on the last date of last Financial Year-Categories works based on the stage of physical progress					
			Less than 1 Yr	>=1 to < 3 Yrs	>=3 to 5<Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	VB-G RAM-G	15997	5314	9633	1050	0	15997	759	8667	3278	1441	1852	-
3	PMAY-G (Awaas+)	28910	22709	6178	23	0	28910	3698	2932	9181	8620	2246	2233


 Chief Executive Officer
 Morigaon Zilla Parishad



GOVT. OF ASSAM
OFFICE OF THE ASSISTANT DIRECTOR OF SERICULTURE
MORIGAON (ASSAM)

No. ADSMG 158/2015-16/78

Dated Morigaon the 20th July/2026

From : Smt. Lina Dutta
Asstt. Director of Sericulture
Morigaon (Assam)

✓ To : The District Commissioner,
Morigaon (Assam)

Subject : Submission of status report on Sericulture activities
in Morigaon District.

Ref. : 1. MDCP 227/2019/92 Dated Morigaon the 18th Dec./2025.
2. As per W.T. message Dated 18-01-2023.

Sir / Madam,

With reference the subject cited above, I have the honour to submit herewith the Departmental status report on Sericulture activities in Morigaon District (Hard copy & Soft copy) for the month of July/2026 onwards under the Asstt. Director of Sericulture, Morigaon.

This is for favour of your kind information and necessary action.

Yours faithfully

Lina Dutta
for Asstt. Director of Sericulture
Morigaon (Assam)

Memo No. ADSMG 158/2015-16/78 (A)

Dated Morigaon the 20th July/2026.

Copy to :

1. The Director of Sericulture, Assam, Guwahati-22 for favour of kind information.

cd-
Asstt. Director of Sericulture
Morigaon (Assam)

Monthly status of Fund receipt and utilisation for the month July/26 onwards.

Schemes : Funds received

Sl No	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others - as applicable		Opening Balance with the District/Council/Others - as applicable		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Schemes	Funds utilised till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Silk Samagra-2 for the year 2021-22 State Sericulture		CSS	27,64,720/- of total scheme amount fund received on 6/9/22	10% not received	27,64,720/-	Nil	Nil	Nil	Nil	Nil	27,64,720/-	27,64,720 lakhs (100 %)	Nil					completed
2	Silk Samagra-2 for the year 2022-23 State Sericulture			Rs. 2943340 of total scheme amount fund received 04/01/2023								29,43,340/-	29,43,340 Lakhs (100 %)						Completed
3	APART	NA	EAP (World bank)																construction is completed

Schemes for which no fund are received by the District/ Council:

Annexure - B

Administrative Department	Schemes Name	Reasons	Remarks if any

Physical Progress of works under different Schemes/ Programmes/Projects across Departments of Current Year 2025-26

	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works /Services categories number of works based on the stage of physical progress						
			100%	75-99%	50-74%	25-49%	1-25%	Not stated	
1	Silk Samagra	1. Construction of ERI rearinghouse - 25No. 2. Kesseru Nursery - 1No. 3. Plantation + ___ Green 25Nos	100 % 100 % 100 %						
2	Establishment of nurseries in Govt. Farm / Centre under SOPD-G for the year 2024-25	1. Kesseru-1 20,000 nos. 2. Mulberry-1 7500 nos. 3. Som-1 30,000 Nos.	100 % 100 % 100 %						some of the plant seedling / sapling dried up due to lake of maintenance by the implementary agency (contractor)

Annexure -D

[illegible]

for 
Asstt. Director of Sericulture
Morigaon (Assam)



7.
Azadi Ka
Amrit Mahotsav

GOVERNMENT OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER
MORIGAON - LAHARIGHAT - JAGIROAD DIVISION (IRRIGATION)
MORIGAON (ASSAM)

No: MLJDI/Esstt./M-1/15/2024-25/ 631

Dated: 24/07/2026

To,
The District Commissioner,
Morigaon District,
Assam

Subject :- Regarding submission of Departmental Status Report of various schemes under Morigaon-Laharighat-Jagiroad Division (Irrigation), Morigaon for DDC Meeting.

Sir,

With reference to the subject cited above, I have the honor to submit herewith the Departmental Status Report of various schemes under Morigaon-Laharighat-Jagiroad Division (Irrigation) as per format received from the Principal Secy. To The Govt. Of Assam, T&D Department, Dispur under Morigaon-Laharighat-Jagiroad Division (Irrigation), Morigaon for DDC Meeting.

This is for favour of your kind information and necessary action please.

Encl.: As Above.

Yours sincerely,

Executive Engineer
Morigaon-Laharighat-Jagiroad
Division (Irrigation), Morigaon

PB

E-1615156
27/7/26

Annexure-A


Monthly Status of Fund Receipt and Utilisation for the Month of June for the Year 2026

A. For Schemes: Funds received

For Schemes: Funds received																							
Sl. No.	Admin. Dept.	Name of Scheme(Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS /State/E AP etc.	Opening Balance With CNA/SNA/Others- as applicable		Opening Balance with the District/Council/Others- as applicable		Current Year Allocation to district*		Fund received in the current Month (June/26)		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks	
					Central Share	State Share	Central share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share		
																							Of Previous year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
Sector: Infrastructure																							
49	Irrigation	1	AIBP	2052 & AS88	CSS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	Submitted	0	0	-
		2	PMKSY-HKOP-SM	2052 & AS88	CSS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	Submitted	0	0	-
		3	SOPD-G	-	SS	-	0	-	0	-	0	0	-	-	21.50	-	-	21.50	0	Submitted	0	0	Fund has been utilized in the month of May/25
		4	SOPD-SCSP	-	SS	-	0	-	0	-	0	0	15.5475	-	143.98	-	-	143.98	0	Submitted	0	0	Fund has been utilized in the month of May-25, June-26
		5	SOPD-FDR	-	SS	-	0	-	0	-	0	0	0	-	0.00	-	-	0.00	NIL	Submitted	0	0	-
		6	NABARD-RDF	-	SS	-	0	-	0	-	0	0	14.23	-	14.23	-	0	14.23	0	Submitted	0	0	Fund has been utilized in the month of May-25, June-26
		7	M & R	-	SS	-	0	-	0	-	0	0	-	-	-	-	-	-	0	Submitted	0	0.00	-
		8	D&A	-	SS	-	0	-	0	-	0	0	-	-	-	-	-	-	0	Submitted	0	0.00	-


 Executive Engineer
 Morigaon-Laharighat-Jagiroad Division (Irrigation)
 Morigaon

Annexure-B				
Monthly Status of Fund Receipt and Utilisation for the Month of June 2026				
B. Schemes for which no funds are received by the District/ Council				
SLNo.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	2	3	4	5
NIL				


 Executive Engineer
 Morigaon-Laharighat-Jagiroad Division (Irrigation)
 Morigaon

Annexure-C

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year(2026-27)

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year(2026-27)	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	2	3	4	5	6	7	8	9	10
1		Installation of 20 Nos of Solar Tube Well Points from Village, Dandua to Barapujia in Morigaon LAC under RIDF-XXX (NABARD) for 2024-25	Nil	100%					
2		Fabrication, Supply and Installation of Solar Powered Cart Mounted Multifunctional Irrigation Scheme and Mobile Lift Irrigation Scheme under Morigaon-Laharighat-Jagiroad Division under innovative schemes for the year 2024-25		100%					
3		Fabrication, Supply and Installation of Solar Powered Cart Mounted Multifunctional I/S (Innovative Scheme) at Chamkata Pathar under Morigaon-Laharighat-Jagiroad Division for the year 2025-26		100%					
4		MDTW Scheme (SOLAR POWERED)- 1 Point at Konwargaon GP under Bhurbandha Development Block in Morigaon LAC under SOPD-SCSP for the year 2024-25		100%					
5		MDTW Scheme (SOLAR POWERED)- 1 Point at Dhugalboni GP under Bhurbandha Dev. Block under Morigaon LAC in Morigaon District under SOPD-G for the year 2024-25 (Chamkata Village)		100%					
6		Installation of 4 Nos of Solar Tubewell Points at Laharighat LAC in Morigaon District under SOPD-G for the year 2025-26		100%					
7		MDTW Scheme (Solar Powered) - 2 Points at Ahatguri GP and Uttar Dharamtul GP under Jagiroad LAC in Morigaon District under SOPD-G for the year 2024-25		100%					
8		Electrically Lified Irrigation Scheme from Kopili River at Baghja GP under Jagiroad LAC, for Surface Minor Irrigation (SMI) schemes under PMKSY-11863P		100%					
9		MDTW Scheme (SOLAR POWERED) - 1 Point at Chabudhara GP under Kapili Development Block in Morigaon LAC under SOPD-SCSP for the year 2024-25		100%					
10		Installation of MDTW Scheme (Solar Powered) - 7 Points at Jagiroad LAC in Morigaon District under SOPD-SCSP for the year 2024-25		100%					
11		Installation of 2 STW Scheme (1 Point at Chengmari pathar & 1 Point at Chamkata Village) in Morigaon District under SOPD-G for the year 2025-26		100%					
12		MDTW Schemes (Solar Powered) - 2 Points at Baha Borjari GP & 1 Point at Mayong GP under Jagiroad LAC in Morigaon District under SOPD-G for the year 2025-26			90%				
13	Irrigation Department	MDTW SCHEME (SOLAR POWERED)- 1 POINT AT JALUGUTI GP UNDER BHURBANDHA DEV. BLOCK IN MORIGAON LAC UNDER SOPD-G FOR THE YEAR 2025-26		100%					
14		MDTW Scheme (SOLAR POWERED)- 1 Point at Ralipathar, Melati Village in Morigaon LAC under SOPD-G for the year 2025-26					35%		


 Executive Engineer
 Morigaon-Laharighat-Jagiroad Division (Irrigation)
 Morigaon

Annexure-D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Years

Physical Progress of Works under different Schemes/Programmes/Projects during the year														
Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year Categorise works based on the delay in completion.					Progress of Pending works of previous years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
NIL														


 Executive Engineer
 Morigaon-Laharighat-Jagiroad Division (Irrigation)
 Morigaon

GOVT OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER : MORIGAON WATER RESOURCES DIVISION
MORIGAON

No. MGWRD/M-2/Pt.-III/2026/ 558

Dt. 24.7.2026

To,

✓ The District Commissioner,
Morigaon.

Sub : Submission of up to date regular Status Report of ongoing schemes along with Annexure-A,B,C,D and PPT (hard and soft copy) upto 22th July, 2026.


Ref: No.DCP/1767/2023-DCP-MRG/ Dt.21.07.2026

Sir,

With reference to the subject cited above, I have the honour to submit herewith the up to date regular status of all ongoing schemes executed under SOPD-G/SOPD-GSP/NABARD/PDNA/ADB etc. along with Annexure-A,B,C,D and PPT (hard and soft copy) upto 22th July, 2026 under Morigaon Water Resources Division, Morigaon for favour of your kind disposal.

Enclo: As Above

Yours Faithfully,


Executive Engineer
Morigaon W.R. Division
Morigaon

- 1615209
22/7/26.

Monthly status of Fund receipt and utilisation for the Month of June/2026

Annexure-A


A. For Schemes: Funds received.

S No	Admin Dept	Name of Scheme (*Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/S tiao/EAP etc.	Opening Balance With CAN/SNA/Others-as applicable.		Opening Balance with the District/Council/Others-as applicable.		Current Year Allocation to District*		Fund received in the current Year (Rs. in Lakh)		Total funds available for Scheme	Funds utilised till now Amount & (%) in bracket (Rs. in Lakh)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central/NABARD/NIDA Share	State Share		Central/NABARD Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Water Resources	M&R to protect left bank at Amilghat area from erosion of river Killing for the year 2024-25										107.99091			107.99091					
2	Water Resources	M&R to recoupment of Kopili R/B embankment from Dharantul to Mantaboni for the year 2024-25										110.00			110.00					
3	Water Resources	M&R to recoupment of LGB PWD Road at Polinora area due to flood damage by river Brahmaputra for the year 2024-25										24.91294			24.91294					

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/ Department website to know the list of Central schemes of current and previous years)

S. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Does not arise			
2				


Accounts Officer
Morigaon W.R. Division
Morigaon


Executive Engineer
Morigaon W.R. Division
Morigaon


Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Current Year

Annexure-C

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year	Progress of Current Year works/ Services- Categories number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Morigaon Water Resources Division, Morigaon	Construction of retirement for closing of breach gap from Dighaliati to Khatobori from flood inundation of river Brahmaputra (Ph-I) from Sutirpar to Khatobori (RIDF-XXVII)	-	100%					
2		Anti-erosion measures to protect Pabhakati/Garubandha area from erosion on the left bank of river Brahmaputra	-		98%				
3		A/E measures to protect Murkata area under Mayong Revenue Circle from the erosion of river Brahmaputra	-	100%					
4		Construction of T/Dyke on left bank of river Kollong from Dighaliati to Telahi including construction of sluice gates.	-		94%				
5		Anti-erosion measures to protect Kasohilla area from the erosion of river Brahmaputra	-	100%					
6		Pro-siltation measures to protect Boramari area from the erosion of river Brahmaputra (RIDF-XXIX)	-	100%					
7		Construction of Sluice Gate at Pokoria river including construction of flood protective embankment alongwith anti-erosion measures (Ph-I) (RIDF-XXIX)	-		94%				
8		Anti erosion measures to protect both bank of river Killing from erosion at different reaches (Ph-II)	-	100%					
9		Recoupment of flood embankment on both bank of river Kollong at different reaches including protection measures and construction of T/dyke on L/B from Ch.6025m to Ch.7375m.	-			50%			
10		A/E measures to protect Gunamora area from the erosion of river Kollong. (RIDF-XXX)	-	100%					

11	Construction and shifting of HT & LT line along with dismantling works due to construction of embankment from Dighaliati to Khatobori (NIDA)	-	100%						
12	Anti-erosion measures to protect both bank of river Killing from the erosion at different reaches (Ph-I) (NIDA)	-	100%						
13	Anti-erosion measures to protect Jagi-Bhakatgaon area from erosion of river Kopilli (RIDF-XXX)	-	100%						
14	Protection of B/dyke at Bhojakhaiti area from the erosion of river Brahmaputra. (RIDF-XXX)	-	100%						
15	Construction of T/dyke along Right bank of river Killing from Ouguri to NH-Way	-	100%						
16	Anti-erosion measures to protect downstream of Kasohila to Chanaka area on left bank from erosion of river Brahmaputra	-		92%					
17	Climate Resilient Brahmaputra Integrated Flood and Riverbank Erosion Risk Management Project in Assam-Morigaon, Nagaon, Tezpur Sub Project (Zone-B) (Morigaon Sub-Project, Phase I(A))	-		92%					
18	A/E measures to protection of downstream Gunamora area from the erosion of river Kollong.	-	100%						
19	Anti-erosion measures to protect both banks at different reaches from erosion of river Pokoria			99%					
20	Construction of Flood Embankment on Right Bank of River Pokoria from Teteliguri to Patekibori (Ph-I)			92%					
21	Construction of Flood Embankment on Right Bank of River Pokoria from Teteliguri to Patekibori (Ph-II)			84%					
22	Construction of Flood Embankment on Right Bank of River Pokoria from Teteliguri to Patekibori (Ph-III)			85%					

23	Construction of Flood Embankment on Right Bank of River Pokoria from Teteliguri to Patekibori (Ph-IV)				69%			
24	Construction of Flood Embankment on Right Bank of River Pokoria from Teteliguri to Patekibori (Ph-V)					43%		
25	Restoration of Kollong R/B embankment at Naramari area from Ch.29Km to 32.5Km including protection work for the year 2025-26			87%				
26	Widening & Strengthening of right bank embankment of river Kopilli from Joyshreec to Dharamtul			94%				
27	Anti-erosion measures to protect both bank near the intake point for water supply project by Tata Semi-Conductor Test and Supply Pvt. Ltd at Hatiamukh area erosion of river Kopilli.				72%			
28	Flood Mitigation by Capacity Augmentation of Morisutitup Beel, Morigaon, Assam						10%	


 Executive Engineer
 Morigaon W.R. Division
 Morigaon

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Previous Year

Sl. No.	Admin Dept.	Name of Scheme	Total Number of Works pending as on the last date of Previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year- Categories works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial year-Categories works based on the stage of physical progress						
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Morigaon Water Resources Division, Morigaon		-	-	-	-	-	-	-	-	-	-	-	-	



Executive Engineer
Morigaon W.R. Division
Morigaon

Monthly status of Fund receipt and utilisation upto 24-07-2026 for the Year 2026
A. For Schemes: Funds received.

Annexure-A

S. No	Admin. Dept.	Name of Scheme (*Implementation Agency)	PFMS Code d TLS Code	Category CS/OSS/ State* EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation on Cent scale submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	PWD, Nagao NH Division, Nagao	(A) DPR WORK DPR for construction of 2 lane with paved shoulder from Basnaghat (Morigaon) to Burigaon (Charupatia) including 2 lane major bridge over river Brahmaputra from design Km. 19.680 to design Km. 59.03 section of NH-715A in the State of Assam.	N/A	N/A	N/A	N/A	N/A	N/A	-----	-----	-----	-----	3.72 Cr.	2.33 Cr. (62.69%)	-----	NA	NA	NA	NA	Fund is provided by Govt. of India, Ministry of Road Transport and Highways.

* - will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; TLS: State Linked Scheme-State Code.

[Signature]
Executive Engineer, PWD,
Nagao NH Division, Nagao
24/07/2026

B. Schemes for which no funds are received by the District/Council:: For Plesse visit <http://www.indiabudget.gov.in/index-pho-and> concerned Ministry/Deparment website to know the list of Central schmes of current and previous years

S.No	Administrative Department	Scheme Name	Reasons Remarks if any
1	PWD, Nagaon NH Division, Nagaon	N.A	

[Signature]
 24/09/2016
 Executive Engineer, PWD,
 Nagaon NH Division, Nagaon
[Signature]
 24/09/2016

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments of Current Year

Annexure-C

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	PWD, Nagaon NH Division, Nagaon	(A) DPR WORK DPR for construction of 2 lane with paved shoulder from Dainaghat (Morigaon) to Burigaon (Kharupetia) including 2 lane major bridge over river Brahmaputra from design Km. 19.680 to design Km. 59.03 section of NH-715A in the State of Assam.			90.00%					Revised DPR have already been submitted by consultant directly to MoRT&H on 03/01/2026. Decision Authority for sanction is MoRT&H, Govt. Of India.

for
Executive Engineer, PWD,
Nagaon NH Division, Nagaon
24/7/2026

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments of Previous Year

S No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of pending works of previous years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	> 1 to < 3 Yrs	> 3 to < 5 Yrs	> 5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	PWD, Nagaon NH Division, Nagaon	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil


 Executive Engineer, PWD,
 Nagaon NH Division, Nagaon
 24/07/2016

ADC (Planning)
Subit

GOVERNMENT OF ASSAM
OFFICE OF THE GENERAL MANAGER: DISTRICT INDUSTRIES & COMMERCE
CENTRE, MORIGAON (ASSAM)

NO. DICCM(G) DISHA/ 24/20-21/ 3180

Dated Morigaon, the 24th July '2026

To,

The District Commissioner,
Morigaon

Sub:- Progress report on ongoing schemes implemented by the DICC, Morigaon for the month of July '2026.

Ref:- letter no. DCP/1767/2023-DCP-MRG/ dtd- 21/07/2026.

Sir,

In inviting a reference to the subject cited above, I have the honour to furnish herewith the departmental progress report for DDC meeting alongwith PPT presentation as desired. This is for favour of your kind information and needful.

Encl:- As stated above.

Yours faithfully,


General Manager,
District Industries & Commerce Centre,
Morigaon (Assam)

Dated Morigaon, the 24/07/2026

E-1616040
27/7/26
Memo No- DICCM(G) DISHA/ 24/20-21/ -A
Copy to :

1. The Commissioner of Industries and Commerce, Udyog Bhawan, Bamunimaidan Morigaon for favour of kind information.

52/5
General Manager,
District Industries & Commerce Centre,
Morigaon (Assam)

Monthly status of Fund receipt and utilization for the Month of July, 2026

Annexure-A

• For schemes: Funds received,

Sl. No.	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EA P etc.	Opening Balance With CAN/SNA/Other s- as Applicable.		Opening Balance with the District/Council/Others—as applicable.		Current Year Allocation to District*		Fund received current year		Total funds available for Scheme	Funds utilized till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Industries, Commerce & PE	PMEGP											NA							Margin Money is directly released to the beneficiaries by KVAFS
2	Industries, Commerce & PE	PMFME											NA							Margin Money is directly released to the beneficiaries by MFPPI

*will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State linked scheme- State Code.

Sd/-
General Manager
District Industries & Commerce Centre
Mongaon

B. Schemes for which no Funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php>- and concerned_Ministry / Department website to know the list of Central schemes of current and previous years)

Sl.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Industries,Commerce & PE	PMEGP	NA	Margin Money is directly released to the beneficiaries by KVIC
2	Industries,Commerce & PE	PMFME		Margin Money is directly released to the beneficiaries by MoFPI and State of Assam.

Sd/-
General Manager
District Industries & Commerce Centre
Morigaon

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Current year (2026-2027)

Annexure-C

No	Admin. Dept.	Name of Scheme	No. of Works Sanctioned in the current Year	Progress of Current Year / Services- Categories number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Industries, Commerce & PE	PMEGP								Sponsored to Bank - 3 nos Sanctioned by Bank - Nil MM involve Nil (The portal is under construction.)
2		PMFME						-		Total target not yet received DLC level- 1 n o. At Bank level - 22 nos.
3		UDYAM Registration	NA							1966 Nos of registration of MSMEs have been done in UDYAM portal 1 st July '26 to 24 th July'26.
4		NEIDS-2017								Claim Submitted - 0 No. Claim Recommended - 9 Nos
5		IIP-2019(EC)								Application received - nil. EC granted - 4 Nos
6		PM-VISHWAKARMA								a. 8973 Nos of Artisans have registered in the portal till date. b. Training Completed - 7539 nos. c. Loan sanction- 1920 nos.- amount- 18.27 cr.
7										
8.		CMAAA								Ceremonial distribution of cheques under CMAA2.0 was held in Neheru Bali playground, Nagaon on 15/02/2026. The details of which are provided below : Morigaon LAC - Total cheque- 720 nos. distributed - 716 nos. Jagiroad LAC - Total cheque- 988 nos. distributed - 983 nos. Morigaon LAC - Total cheque- 236 nos. distributed - 236 nos. The EDP training has been started 7 th July and it will continue upto 28 th July'2026.
9		ADVANTAGE ASSAM 2.0								Total MoU signed- 37 nos. Total investment amount involved- Rs. 1,61,805.36 lakhs. Letter No DICCM/Advantage Assam 2.0/2025-26/01/1326 dated 17/03/2025 sent to all the departments from the District Administration regarding submission of Follow up action taken report on MoU signed during Advantage Assam 2.0 - Response to the above letter has only been received from District AH & Veterinary Department

GM, DICC, Morigaon

Physical Progress of Works under different Schemes/ Programmes/ projects across Departments - of Previous Year (2025-26)

Sl. No.	In. Dep t.	Name of Scheme	Total Number of Works pending as on the Last date of previous Financial Year	Number of Years delayed for completion – as on the last date of last Financial Year-Categories works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year- categorise works based on the stage of physical progress						Remarks
				< 1 yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100 %	75-99%	50-74%	25-49%	1-25%	Not started	
1	Industries Commerce & PE	PMEGP	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Sponsored to Bank - 172 nos Sanctioned by Bank - 37 nos. MM involve - 114.56 lakhs
2		PMFME													Total target received 107 nos. Sanctioned- 9 nos. amount- 80,58,088.00 lakhs..
3		UDYAM Registration													30354 Nos of registration of MSMEs have been done in UDYAM portal 1 st April 25 to 31 st March 26.
4		Mukhya Mantri Thalua Achari													A pottery cluster is identified in Dharamtul, Morigaon namely Sri Bishnu Kumar Silpa Samabai Samiti Ltd consisting 71 nos. of artisan and Rs. 10.79 lakhs was sanctioned in FY 2021-22.
5		NEIDS-2017													Claim Submitted – 0 No Claim Recommended – 7 Nos
6		IIP-2019(EC)													Application received – nil EC granted – 4 Nos.
7.		PM-VISHWAKARMA													1. 32404 Nos of Artisans have registered in the portal till date. 2. No. of application recommended level-II – 12014 nos. 3. Skill training completed– 7395 nos. 4 Tool kit (distributed)- 3838 nos. 5. No of loan sanctioned- 1832 nos.
8.		CMAAA													Ceremonial distribution of cheques under CMAA2.0 was held in Nehru Bali playground, Nagaon on 15/02/2026 The details of which are provided below : Morigaon LAC – Total cheque- 720 nos. distributed – 703 nos. Jagiroad LAC – Total cheque- 988 nos. distributed – 964 nos. Luharighat LAC – Total cheque- 236 nos. distributed – 233 nos. Remaining cheque- 44 nos. Due to numbers of reason such as absentee beneficiaries , non submission original documents etc. the left out cheques could not be distributed on spot

GM, DICC, MORIGAON