

Subject	Minutes of the Meeting of District Development Committee
Date & Time	20 th January, 2026, 11:00 AM
Venue	Conference Hall, DC's Office, Morigaon
Participants	Annexure-I
Absentees	Annexure-II
Fund receipt & Utilisation	Annexure- III
Physical Progress	Annexure- IV

The meeting was chaired by Smti. Anamika Tewari, ACS, District Commissioner, Morigaon.

At the outset, the DC welcomed all the members present in the meeting and explained briefly about the agenda of the meeting. The Chairperson emphasized the need for a discussion on CM Dashboard Indicators and requested the concerned departments to present the status of scheme-wise indicators.

After the threadbare discussion, the following decisions have been taken:-

Category- A: Department specific

Sl. No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/Action to be taken	Agency responsible & Timeline
1.	Economic Development	P&RD	PMAY-G/ MGNREGA	<ul style="list-style-type: none"> The Aadhaar seeding status of active workers stands at 98.86% against the state average of 99.25%, while e-KYC has been completed for 43.39% of workers, compared to the state average of 54.30%. The overall work completion under MGNREGA for the year 2025-26 stands at 18.88%. PMAY-G overall house completion stands at 74.33% as on 17/01/2026, with the remaining construction ongoing. 	CEO, Zilla Parishad, Morigaon

2.	Infrastructure	PWD (Roads)	SOPD/MMPNA /PMGSY-II/RIDF	<ul style="list-style-type: none"> • The Executive Engineer reported that under CMGSY (Nobikoron), construction of 11 roads is ongoing and is expected to be completed by March 2026; the Chair instructed that priority roads be repaired before the upcoming Assembly elections and directed the Assistant Commissioner, Laharighat Co-District, to conduct site visits to review their status. • It was reported that the construction of the approach road to Lalibeel Bridge under RIDF is yet to be completed, and consequently, the concerned contractor has been terminated. • The Chair instructed that a mechanism be created for road repairs, whereby field engineers should visit the sites and upload geo-tagged photos; for this purpose, a local monitoring app may be developed through NIC Morigaon, and the DIO, NIC Morigaon, was directed to take the necessary action.” • The EE, PWD Roads raised the issue of damage to the road-cum-embankment constructed under RIDF from Amlighat to Bangfor due to geo-pipe installation by the Water Resources Department without prior information or approval from the PWD (Roads) Department, and the Chair instructed the Executive Engineer, Water Resources, to take necessary action to resolve the matter in coordination with the PWD (Roads) Department. • The EE also raised the issue of damage to the road-cum-embankment constructed under RIDF from Amlighat to Bangfor due to the construction of an Electrically Lifted Irrigation Scheme by the Irrigation Department without prior information or approval from the PWD (Roads) Department, 	EE, PWD (R)/ DIO, NIC, Morigaon/EE, Water Resources, Morigaon/EE, Irrigation, Morigaon/ All concerned HoDs, Morigaon
----	----------------	-------------	---------------------------	--	--

				<p>and the Chair instructed the Executive Engineer, Irrigation, to pay compensation to the concerned contractors, as the fault lies with the Irrigation Department.</p> <ul style="list-style-type: none"> The Chair directed all concerned HoDs that, before the commencement of any scheme by contractors, the concerned department must hold a VC with all involved departments and obtain prior permission from them. 	
3.	Infrastructure	PWD(NH)	Construction of 2 lane with paved shoulder from Basnaghat (Morigaon) to Bhuragaon to Burigaon (Kharupetia) including 2 lane major bridge over river Brahmaputra	<ul style="list-style-type: none"> The revised DPR has already been submitted by the consultant directly to MoRT&H on 03/01/2026 and is presently under process for sanction at the level of MoRT&H. 	EE, PWD (NH), Nagaon
4.	Infrastructure	Water Resources	NABARD/ SOPD-FDR/ADB	<ul style="list-style-type: none"> The Chair reviewed the status of ongoing works under NIDA, NABARD, and SOPD-G and instructed the Executive Engineer to complete the remaining works at the earliest. The Executive Engineer reported on the Kolong Right Bank protection work and informed that the issue regarding payment of compensation has not yet been resolved, following which it was decided to convene a meeting immediately in this regard with the concerned persons. The Executive Engineer apprised the meeting of the slow progress of the Pokoria protection work being executed by the DRDA, in response to which the DRDA representative 	EE, Water Resources, Morigaon/ Circle Officer, Morigaon/ Project Director, DRDA, Morigaon

				informed that payment could not be made due to issues with the vendors, and it was decided to convene a meeting with the concerned vendors to resolve the matter.	
5.	Infrastructure	PHE	CM Dashboard Indicators/JJM	<ul style="list-style-type: none"> In regard to the dysfunctional JJM schemes, the ADC (PHE) and Executive Engineer were instructed to visit the sites personally and organize community meetings to evaluate the cost of repairing the schemes under the SOPD 15th Finance Fund It was directed that engineers of the PHE department, including the Executive Engineer, must conduct regular site visits, take geo-tagged photographs, and convene community meetings with beneficiaries from time to time. The construction of school toilets will be executed by the school committee under the supervision of the PHE department, and the Chair directed that the construction be carried out properly without compromise, ensuring that cleanliness is maintained 	EE, PHE, Dhing Sub-Division/ ADC (PHE), Morigaon/ Inspector of Schools, Morigaon
6.	Reforms, Governance, Facilitation and Regulation	Forest	CAMPA	<ul style="list-style-type: none"> The Chair reviewed the present status of Minor Mineral Areas (Mahals) in Morigaon District and directed the departmental officials to submit a brief report and apprise any issues to the District Commissioner for further necessary action. Under CAMPA, 4th and 5th year maintenance works are ongoing in different ranges of Morigaon District. 	DFO, Nagaon

7.	Infrastructure	Irrigation	RIDF-XXX/PMKSY-HKPP-SMI/SOPD-SCSP	<ul style="list-style-type: none"> ○ The Executive Engineer reported that 14 schemes are currently ongoing under various programmes and 2 schemes have been completed so far. ● Regarding the non-completion of the SOPD-SCSP scheme at Chabukdhara, the Chair directed that the contractor's work order be cancelled and urgent necessary action be taken to complete the work by March 2026, ahead of the upcoming elections ● Under SOPD-G for 2025-26, six new schemes have been sanctioned, and work orders have been issued accordingly. 	EE, Irrigation, Morigaon
8.	Infrastructure	PWD (Building)		<ul style="list-style-type: none"> ● The Executive Engineer reported that the ongoing construction of Morigaon Medical College & Hospital has achieved a physical progress of 60%. ● Regarding the requirement of furniture for the newly constructed Model Degree College in Kushtoli, the Chair directed that a meeting be convened with the college I/C Principal and PWD Building officials to prepare and submit the estimate to the higher authority; the DDC, Morigaon, was instructed to hold the meeting accordingly. ● Under RIDF-XXX, the construction of three schools is currently underway. ● Under NESIDS, development work is ongoing at two schools, namely Charaibahi HS School and Jagi HS School. ● The Executive Engineer was instructed to take necessary action for the renovation of officers' quarters, and a proposal with an estimate for a two-storey building including parking on the ground floor and provisions for workers/servants should be submitted to the GAD department. 	EE, PWD (Building), Morigaon/ DDC, Morigaon

9.	Infrastructure	Transport		<ul style="list-style-type: none"> The revenue target for the year 2025-26 is Rs.27.1010 Cr against which the achievement stands at 79.68%. The Chair directed the DTO to conduct regular checks for offence cases, particularly those related to overspeeding and riding without helmets. 	DTO, Morigaon
10.	Economic Development	Agriculture	PM-KISAN/PMKSY	<ul style="list-style-type: none"> Under the CM-Dashboard Indicator, the farmers' registry target is 65,213 with registration completed for 44,311 nos. with achievement of 64%. Under PM-KISAN, the saturation target is 101,459, with 84,737 eligible beneficiaries, and 83% saturation has been completed on the portal. 	DAO, Morigaon/ADC, Agriculture
11.	Infrastructure	APDCL	PM-Surya Ghar	<ul style="list-style-type: none"> The Chair instructed the ADC (Power) to create a WhatsApp group to share issues related to loan disbursement to beneficiaries under the scheme, and the LDM, Morigaon, was directed to take necessary action accordingly. The Chair instructed the APDCL department to ensure no load shedding during the HS and HSLC exam period, to minimize the duration of load shedding, and to schedule any necessary load shedding preferably between 12 AM and 4 AM. 	CEO, APDCL, Morigaon/ADC, Power/LDM, Morigaon
12.	Economic Development	Krishi Vigyan Kendra		<ul style="list-style-type: none"> On-Farm Experimental Trials, Frontline Demonstration Programmes, Training and Extension activities and other activities currently underway in the department. 	Sr. Scientist, KVK, Morigaon
13.	Economic Development	Municipalities	CM-Dashboard Indicators	<ul style="list-style-type: none"> Under PMAY (U), the overall target for house construction is 2,192 units, against which 2,086 houses have been completed up to 	Executive Officer, MMB

				<p>June 2025, achieving 95.16% progress</p> <ul style="list-style-type: none"> The property tax collection target is Rs.77,52,150, of which Rs.47,82,791 has been collected till date, achieving 61.69% of the target. Under SBM-U, the target for waste processed is 341 tonnes per month, of which 20% has been achieved; the processing is expected to increase once the waste processing plant becomes operational. 	
--	--	--	--	---	--

14.	Economic Development	Sericulture	Silk Samagra-2/SOPD-G	<ul style="list-style-type: none"> Rearing of Eri, Muga, and Mulberry raw silk is underway under the 20-point programme for the year 2025-26. The physical progress under Silk Samagra-2 for the year 2021-2022 is 98%, while for the year 2022-2023 it is 99%. 	ADS, Sericulture, Morigaon
15.	Economic Development	Fishery	CM Dashboard Indicator/ ADB-Swift	<ul style="list-style-type: none"> The District Fishery Development Officer reported that the fish production target for FY 2025-26 is 28,903 MT, against which total production stands at 26,088.4 MT, achieving 90%. Regarding the development of fisheries in schools and colleges of Morigaon district, the DFDO requested submission of a list of such schools and colleges from the Inspector of Schools, Morigaon, and the IS, Morigaon was directed to pursue the matter accordingly. The DFDO raised the issue of public obstruction in connection with the development of Roumari Beel under Ghagua GP under the ADB Project, and the CDC, Jagiroad, along with the Circle Officer, Mayong Revenue Circle will conduct 	DFDO, Morigaon/ CDC, Jagiroad/CO, Mayong Revenue Circle/ IS, Morigaon

				public hearings and provide counseling accordingly.	
16.	Economic Development	Animal Husbandry & Veterinary	FMD vaccination	<ul style="list-style-type: none"> The District Animal Husbandry & Veterinary Officer informed that under FMD vaccination Round-6, the target for Morigaon district for the year 2025-26 is 2,24,500, of which 96.22% vaccination has been achieved with 99.21% utilization of vaccines. The DVO requested the Chair that schemes related to goat farming may be provided to tribal farmers through the Dharti Aaba Janbhagidari Abhiyan. 	DAH&VO, Morigaon
17.	Economic Development	DICC	PMFME/ PMEGP	<ul style="list-style-type: none"> Under PMEGP, the target for FY 2025-26 is 31 nos., out of which 28 nos. have been sanctioned so far. Under PMFME, the target for the year 2025-26 is 107 nos., of which 4 loans have been sanctioned by banks, while 27 loan applications are pending with banks. 	GM, DICC, Morigaon/ LDM, Morigaon
18.	Economic Development	DAIRY	Dairy Subsidy Scheme	<ul style="list-style-type: none"> The Dairy Development Officer reported on the ongoing Dairy Subsidy Scheme of Rs. 5 and informed that 10 people have been sent for value-added dairy training at the Directorate Office in Guwahati. 	DDO, Nagaon

19.	Reforms, Governance Facilitation & Regulation	Legal Metrology		<ul style="list-style-type: none"> The collection of verification and compounding fees is ongoing, and up to 16th January 2026, a total of Rs.8,72,255/- has been collected as verification fees, while Rs.20,000/- has been collected as compounding fees. 	Inspector, Legal Metrology, Morigaon
20.	Social Sector	Education		<ul style="list-style-type: none"> The Inspector of Schools reported that under civil works, construction of additional classrooms, science laboratories, etc. under PM-SHRI, construction of Kitchen cum store etc. under PM-POSHAN is going on. Under CM Dashboard indicators, Mid-Day Meal (PM-POSHAN) coverage of children stands at 73.48%, Samagra Shiksha teacher training status is 98.09%, Shiksha Setu average student attendance is 61.5%, and Shiksha Setu average teacher attendance is 92.7%. 	IS, Morigaon
21.	Social Sector	Women & Child Development		<ul style="list-style-type: none"> The District Social Welfare Officer briefed the Chair on the status of various indicators under the CM Dashboard. Under SOPD, RIDF XXVII, RIDF XXVIII, and NIDA Phases I & II, the target for Model AWCs is 215, of which 109 were completed by December 2025 and the remaining 106 are under construction. 	DSWO, Morigaon
22.	Social Sector	Health & Family Welfare		<ul style="list-style-type: none"> Regarding the Nikshay Mitra contribution, the Chair emphasized that increased contributions are required, especially from major contractors under the PWD Department, drug dealers, nursing homes, etc., through CSR initiatives, as the target for Morigaon district is 1,500 patients and the current achievement stands at 93%. Health department to issue certificates accordingly to all the contributors at the 	Joint Director of Health Services, Morigaon

				<p>earliest.</p> <ul style="list-style-type: none"> The Joint Director of Health was directed to pay special attention and take necessary action to reduce TB cases in Morigaon District and to convene a meeting with the Tiwa Autonomous Council to address the issue. 	
23.	Economic Development	Employment Exchange	Job Drive/ Career Counselling	<ul style="list-style-type: none"> One job drive is conducted by DEE Morigaon to provide placements in the private sector. No. of candidates participated is 26. Second job drive will be conducted on 21st Jan, 2026 by DEE Morigaon to provide placement in the organization namely, Chola Finance, Morigaon. 	DEO, Morigaon
24.	Social Sector	Sports	CMSGUY	<ul style="list-style-type: none"> Under the scheme CMSGUY, out of 11 playgrounds, 9 have been 100% completed and UC has been submitted for 2 playgrounds for release of fund. 	District Sports Officer, Morigaon
25.	Social Sector	Labour		<ul style="list-style-type: none"> A show-cause notice has been issued to the Managing Director of GKTE through the Labour Inspector, Mayong (Jagiroad), for non-issuance of an appointment letter to the Welfare Officer of Gopal Krishna Tea Estate, who is presently working in the tea garden, despite multiple letters issued to the management from the Office of the Labour Officer, Morigaon The number of unorganised workers registered on the e-SHRAM portal in Morigaon district up to January, 2026 stands at 2,95,693 nos. 	District Labour Officer, Morigaon

26.	Economic Development	Skill Development	Skill training	<ul style="list-style-type: none"> • Skill training for ABOCWWB workers and their dependents is being conducted in collaboration with Assam Professional Academy for 100 trainees. • The Chair asked the DPM whether inmates of Morigaon Jail could be provided with skill training, to which the DPM informed that the inmates had already been given training under the scheme Karagar Se Karigar. 	DPM, Assam Skill Development Mission
27.	Economic Development	Handloom & Textile	Samarth	<ul style="list-style-type: none"> • Two Samarth Training Programmes are being implemented by the Directorate of Handloom & Textiles, Assam, at Nellie and Pub-Borbhugia • Other departmental activities include showcasing products developed by active weavers from Morigaon district during the Hon'ble Governor's visit at Jhargaon, Morigaon; product development under the Cluster Development Project at Mayong SCDP; and issuance of Eri yarn for the production of dress materials and home furnishing items under the product development programme at SCDP Mayong. 	Assistant Director, H&T, Morigaon

28.	Social Sector	FPD & CA	NFSA Ration Card/Paddy Procurement	<ul style="list-style-type: none"> Under the CM Dashboard Indicator, PMGKSY rice distribution stands at 97.04%, for the month of Jan, 2026 and the remaining distribution is being hampered due to issues with migrant labours and fingerprint problems among elderly beneficiaries. The paddy procurement target for KMS 2025-26 (1st Crop) is 51,500 MT, against which a total of 2,765.76 MT (5.37%) has been procured as on 16th January 2026. 	ADS, FPD & CA, Morigaon
29.	Economic Development	Excise	CM Dashboard indicator-Revenue Collection	<ul style="list-style-type: none"> The Chair reviewed the collection of excise revenue, which stood at Rs.54.89 lakh as of 31st December, 2025 against the target of Rs.1.78 crore. The Superintendent of Excise was instructed to issue the license to Rhino Dhaba and Resort immediately. 	Superintendent of Excise, Morigaon
30.	Social Sector	ASRLM	SHG Credit Linkage	<ul style="list-style-type: none"> The SHG credit linkage achievement percentage is highest in Mayong Block at 89.26%, while the lowest achievement is recorded in Laharighat Block at 48.10%. 	DPM, ASRLM
31.	Economic Development	Taxes		<ul style="list-style-type: none"> The Representative from the department reported the Act-wise tax collection up to December 2025 and comparative collection of revenue up to December/25 for the year 2024-25 and 2025-26. 	Superintendent of Taxes, Morigaon

32.	Economic Development	Soil Conservation		<ul style="list-style-type: none"> Under WDC-PMKSY 2.0, works under the schemes for construction of Agri Bunds and Water Harvesting Structures (Farm Ponds) have been 100% completed, except for one scheme at Jerengabori village, where the progress stands at 92%. 	DO, Soil Conservation, Nagaon
33.	Social Sector	ITDP	PMAAGY for the year 2021-22	<ul style="list-style-type: none"> Distribution of agricultural items like primming pump set, mini oil mill, home solar light etc. is going on under the scheme. 	Project Director, ITDP, Morigaon
34.	Social Sector	Co-operatives		<ul style="list-style-type: none"> The audit fee collected from April to December 2025 amounts to Rs.44,600/-, while the registration fee collected during the same period amounts to Rs.57,500/-. With regard to the computerization of PACS, out of 28 societies, e-Audit has been completed for 11 societies for the year 2023-24, whereas e-Audit has been completed for 10 societies for the year 2024-25. 	ARCS, Morigaon
35.	Finance & Planning	Economics and Statistics	DDP/ Survey NSS	<ul style="list-style-type: none"> The Sub-Divisional Statistical Officer appraised the new project on estimation of the District Domestic Product, its objectives, and the preparation of the vision document and survey of All Registered Factories (ASI Survey) has already been started. The Socio-Economic Survey of 2025 (NSS 80th Round) related to health is currently being conducted. 	SDSO, Morigaon
36.		NIC		<ul style="list-style-type: none"> The Chair directed the DIO and NIC to present a chart on the department status update at the DDC meeting, ensure that the department status update is reflected on the district website, and regularly monitor emails related to grievance 	DIO, NIC, Morigaon/ All concerned HoDs, Morigaon

				<p>redressal.</p> <ul style="list-style-type: none"> An app-like mechanism is to be developed locally by NIC, Morigaon for monitoring roads under the PWD (Roads) Department and for uploading the progress status 	
--	--	--	--	---	--

The meeting ended with vote of thanks from the Chair.

Digitally signed by
ANAMIKA TEWARI
Date: 11-02-2026
18:13:26
District Commissioner,
Morigaon

Memo No.DCP/1767/2023-DCP-MRG/

Copy to:

1. The Commissioner, Central Assam Division, Office of the Commissioner, Lower Assam Division, Panzabari, Guwahati-1.
2. The Secretary to the Govt. of Assam, Transformation & Development Deptt., Assam Secretariat, Dispur, Guwahati-6
3. The Director (DCP), Division Transformation & Development Department, Assam Secretariat, Dispur, Guwahati-6
4. The Director, Evaluation & Monitoring Division, Transformation & Development Department, Assam Secretariat, Dispur, Guwahati-6.
5. The DIO, NIC, Morigaon. He is requested to upload the minutes on the District Website.
6. All Members of District Development Committee (DDC), Morigaon.
7. Office copy.

(e-signed)
District Commissioner,
Morigaon



GOVERNMENT OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER
MORIGAON - LAHARIGHAT - JAGIROAD DIVISION (IRRIGATION)
MORIGAON (ASSAM)

No: MLJDI/Esstt./M-1/15/2024-25/ 54

Dated: 19/01/2026

To,
✓ The District Commissioner,
Morigaon District,
Assam

Subject :- Regarding submission of Departmental Status Report of various schemes under Morigaon-Laharighat-Jagiroad Division (Irrigation), Morigaon for DDC Meeting.

Sir,

With reference to the subject cited above, I have the honor to submit herewith the Departmental Status Report of various schemes under Morigaon-Laharighat-Jagiroad Division (Irrigation) as per format received from the Principal Secy. To The Govt. Of Assam, T&D Department, Dispur under Morigaon-Laharighat-Jagiroad Division (Irrigation), Morigaon for DDC Meeting.

This is for favour of your kind information and necessary action please.

Encl.: As Above.

Yours sincerely,

Executive Engineer
Morigaon-Laharighat-Jagiroad
Division (Irrigation), Morigaon

Annexure-A

Monthly Status of Fund Receipt and Utilisation for the Month of January, Year 2025

A. For Schemes: Funds received

(Amount in Lakh)

Sl. No.	Admin. Dept.	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EA P etc.	Opening Balance With CNA/SNA/Others- as applicable		Opening Balance with the District/Council/Others- as applicable		Current Year Allocation to district*		Fund received in the current Month (January/25)		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks	
					Central Share	State Share	Central share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous year	Of Current Year		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
Sector: Infrastructure																							
49	Irrigation	1	AIBP	2052 & AS88	CSS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	Submitted	0	0	
		2	PMKSY-HKAP-SMI	2052 & AS88	CSS	0	0	0	0	0	0	0	0	464.7013020	51633478	516.33478	464.701302	51633478	0	Submitted	0	0	Fund has been utilized in the month January 25
		3	SOPD-G	-	SS	-	0	-	0	-	0	0	-	-	361.65	-	-	361.65	0	Submitted	0	0	Fund has been utilized in the month August, September & November 24
		4	SOPD-SCSP	-	SS	-	0	-	0	-	0	0	0	-	0.00	-	-	0.00	0	Submitted	0	0	-
		5	SOPD-FDR	-	SS	-	0	-	0	-	0	0	0	-	0.00	-	-	0.00	NIL	Submitted	0	0	-
		6	NABARD-RIDF	-	SS	-	0	-	0	-	0	0	0	109.67959	-	-	109.67959	-	0	Submitted	0	0	Fund has been utilized in the month of October 25
		7	M & R	-	SS	-	0	-	0	-	0	0	7.74443	-	73.99	7.74	-	-	0	Submitted	0	0.00	Fund has been utilized in the month August, September/December 2024
		8	D&A	-	SS	-	0	-	0	-	0	0	-	-	-	-	-	-	0	Submitted	0	0.00	


 Executive Engineer
 Morigaon-Lahanghal Highway Division (Irrigation)
 Morigaon

Annexure-B				
Monthly Status of Fund Receipt and Utilisation for the Month of January, 2026				
B. Schemes for which no funds are received by the District/ Council				
Sl.No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	2	3	4	5
NIL				


 Executive Engineer
 Morigaon-Laharighat-Jagiroad Division (Irrigation)
 Morigaon

Annexure-C

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	2	3	4	5	6	7	8	9	10
1	Irrigation Department	MDTW SCHEME (SOLAR POWERED)- 1 POINT AT JALUGUTI GP UNDER BHIURBANDHA DEV. BLOCK IN MORIGAON LAC UNDER SOPD-G FOR THE YEAR 2025-26.	15						Not started
2		MDTW Scheme (SOLAR POWERED)- 1 Point at Ralipathar, Melati Village in Morigaon LAC under SOPD-G for the year 2025-26.							Not started
3		Installation of 2 STW Scheme (1 Point at Chengmari pathar & 1 Point at Chamkata Village) in Morigaon District under SOPD-G for the year 2025-26							Not started
4		Fabrication, Supply and Installation of Solar Powered Cart Mounted Multifunctional I/S (Innovative Scheme) at Chamkata Pathar under Morigaon-Laharighat-Jagiroad Division for the year 2025-26.							Not started
5		Installation of 4 Nos of Solar Tubewell Points at Laharighat LAC in Morigaon District under SOPD-G for the year 2025-26							Not started
6		MDTW Schemes (Solar Powered) - 2 Points at Boha Borjari GP & 1 Point at Mayong GP under Jagiroad LAC in Morigaon District under SOPD-G for the year 2025-26.					25%		
7		Repairing of Besamari LIS under M&R For the year 2025-26					25%		
8		Repairing of Barge at Dimaruguri PC under M&R for the Year 2025-26.					80%		
9		Repairing of Bhuyanbari Pathar LIS under M&R For the year 2025-26							Not Started.
10		Repairing of Jengorbori LIS under M&R For the year 2025-26							Not Started.
11		Repairing works at Charaibahi LIS (PC 1 & PC 2) under M&R for the year 2025-26					60%		
12		Repairing of Khatorbori DTWS under M&R For the year 2025-26					70%		
13		Repairing works of Hatiamukh MDTWS under M&R for the year 2025-26			100%				
14		REPAIRING OF HIT LINE TO BARUNGURI PATHAR LIS UNDER M&R for the			100%				
15		Repairing of Besamari Ouguri PC under M&R for the year 2025-26					45%		


 Executive Engineer
 Morigaon-Laharighat-Jagiroad Division (Irrigation)
 Morigaon

Annexure-D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Years

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on					Progress of Pending works of previous Years pending as					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
NIL														

[Signature]
Executive Engineer

Morigaon-Laharighat-Jagiroad Division (Irrigation)
Morigaon

GOVT. OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER, PWRD, MORIGAON DISTRICT TERRITORIAL ROAD DIVISION
MORIGAON

No. EE/PWD/MDTRD/142/2023-24/ 296

Date: - 19-01-2026

To,
The District Commissioner, Morigaon District
Morigaon, Assam.

Sub: - Submission of Physical & Financial progress of all ongoing schemes.

Ref:- W.T. Message No. DCP/1767/2023-DCP-MRG dtd. 16-01-2026


Madam,

With reference to the above, I have the honour to submit herewith the Physical & Financial progress of all ongoing schemes along with Annexures- A, B, C and D for the month of January'2026 under PWRD, Morigaon District Territorial Road Division.

This is for favour of your kind disposal.

Encl: 1. Progress report
2. Annexures A, B, C & D - 1 set

Yours faithfully


Executive Engineer, PWRD
Morigaon District Territorial Road Division
Morigaon.



Schemes : Funds received.

Monthly Status of Fund receipt and utilisation for the month of Jan2026

Sl no	Scheme	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others as applicable		Opening Balance with the District/Council/Others as applicable.		Current Year Allocation to District		Fund received in the current year		Total Funds available for scheme	Funds utilised till now Amount (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	RIDF	RIDF		CS			NIL	NIL			0.00	302.14	18860.56	13914.64	302.14	NIL		NIL	NIL	UC's will be submitted after the completion of the projects
	Mukhya Mantrir Mothauri Pakikaran Achani (MMMPA)			CS			NIL	NIL		NIL	1088.21	573.02	3037.97	2161.97	573.0177	NIL		NIL	NIL	
	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA)			State			NIL	0		503.91		1794.23	7359.95	0.00	4550.31	NIL		NIL	NIL	
	Mukhya Mantrir Unnoto Pakipath Nirman Achani (MMUPNA)			CS			NIL	NIL	0.00	113.35	0.00	444.49	6229.84	0.00	5117.74	NIL		NIL	NIL	
2	Mukhya Mantrir Nagariya Path Pakikaran Achani			State			NIL	NIL	123.32	0.00	0.00	123.32	794.63	0.00	359.45	NIL		NIL	NIL	
3	SOPD-G	SOPD-G		State			NIL	NIL		319.67		561.57	0.00	23635.38	15802.81	NIL		NIL	NIL	

Executive Engineer, PWRD
Morigaon District Territorial Road Division

Schemes for which no funds are received by the District/Council

Sl no	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Public Works Department(Roads)	SOPD-SCSP		

Executive Engineer, PWRD
Morigaon District Territorial Road Division

PA/1

Physical Progress of Works under different schemes/Programmes/Projects across Departments-of Current Year

Sl No	Name of scheme	Number of works sanctioned	Progress of current year works/Services-Categorise number of works based on the stage of physical progress					
			100%	75-99%	50-74%	25-49%	1-25%	Not started
1	MMPNA(Nobikoron)	66	47	7	3	5	2	2
2	Mukhya Mantrir Nagariya Path Pakikaran Achani	24	16	8	0	0	0	0
3	MMPPNA(Nirman)	75	27	25	16	4	1	2
4	MMUPNA(Unnoto Pakipath)	12	1	5	3	1	2	0
5	MMMPNA(Mothauri Pokikoron)	2	1	1	0	0	0	0
6	SOPD-SCSP	76	72	1	3	0	0	0
7	SOPD-G (TAC)	343	147	60	75	45	16	0

Executive Engineer, PWRD
Morigaon District Territorial Road Division

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Previous Years

Sl no	Name of scheme	Total Number of works pending as on the last date of previous Financial Year	Number of years delayed for completion- as on the last date of last Financial Year- Categorise works based on the delay in completion					Progress of Pending works of previous years pending as on the last date of last Financial year-Categorise works based on the stage of physical progress						Remarks
			Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	SOPD-G	336	335	0	1		336	142	70	68	50	5	10	
2	Signature	0		0			0	0						
3	Conversion of 1000 nos SPT Bridges	2		0	0	2	2	0	2					
4	SOPD(SCSP)	4	0	4			4	0	1	3	0	0		
5	Assam Darshan	1		0	1		1	0	1					
6	RIDF	14	4	5	4	1	14	1	1	9	1	2		
7	NLCPR	1	0	1			1		1					
8	PMGSY	4	0	4			4		2	1		1		

Executive Engineer, NWRD
Morigaon District Territorial Road Division

DDC REPORT AS ON 19-01-2026
(FOR THE MONTH OF JANUARY)
DEPARTMENT OF AGRICULTURE

Monthly status of Fund receipt and utilisation for the Month of January, Financial Year 2025-26

A. For Schemes: Funds received.

S. No	Admin Dept.	Name of Scheme (+ Implem-entation Agency)	PFMS Code & SLS Code	Category CS/CSS/S tate/EAP etc.	Opening Balance With CNA/SNA/ Others- as applicable		Opening Balance with the District/ Council/Others- as applicable		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (% in the bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date.		Remarks	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
1	District Agriculture, Morigaon	Rashtriya Krishi Vikas Yojana	AS 9	CSS									-								
2		National Food Security Mission (NFSM)	AS10	CSS										-							
3		Mission for Intregreted Development of Horticulture	AS-51	CSS										-							
4		Pradhan Mantri Krishi Sinchayee Yojana-Per Drop More Crop	AS-214	CSS										-							Awareness programme
5		National Mission for Sustainable Agriculture (NMSA)	AS-46	CSS										-							
6		SAME-(ATMA)	AS-52	CSS										-							
7		National e-Governance Plan in Agriculture (NeGPA)	AS 206	CSS										-							
8		Soil Health and Fertility Schemes			CSS									-							
9		National Mission on Oilseeds and Oil Palm			CSS									-							

* = will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code


 District Agriculture Officer, Morigaon, Assam

Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Current Year

SL. No.	Admin Department	Name of Scheme	Nature of Work (Civil Work/	Number of Works/Beneficiaries/Others sanctioned in the current year	Progress of Current Year Works/Services-Categories number of works based on the stage of physical progress					Remarks	
					100%	75-99%	50-74%	25-49%	1-25%		Not started
1	Agriculture Department	Rashtriya Krishi Vikas Yojana (RKVY)	Beneficiary	Bio-fortified Maize Seeds (SC, ST, General Category)	100%	-	-	-	-	-	
				Hybrid Maize Seeds (SC, ST, General Category)	100%	-	-	-	-	-	
Hybrid Paddy Seeds (SC, ST, General Category)				100%	-	-	-	-	-		
2		National Food Security and Nutrition Mission		Foxtail Millet Seeds for Distribution Programme	100%	-	-	-	-	-	


 District Agriculture Officer
 Morigaon, Assam

Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Previous Years

SL No.	Admin Department	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categories works based on the delay in completion					Progress of Pending Works of Previous Years pending as on the last date of last Financial Year-Categories works based on the stage of Physical Progress					Remarks	
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%		Not started
1	Agriculture Department	Rashtriya Krishi Vikas Yojana (RKVY)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2		National Food Security and Nutrition Mission	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	


 District Agriculture Officer
 Morigaon, Assam

GOVT OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER : MORIGAON WATER RESOURCES DIVISION
MORIGAON

No. MGWRD/M-2/Pt.-III/2026/7620

Dt.17.01.2026

To,

✓ The District Commissioner,
Morigaon.

Sub : Submission of up to date regular Status Report of ongoing schemes along with Annexure-A,B,C,D and PPT (hard and soft copy) upto 17th January, 2026.



Ref: No.DCP/2357/2023-DCP-MRG/ Dt.16.01.2026

Sir,

With reference to the subject cited above, I have the honour to submit herewith the up to date regular status of all ongoing schemes executed under SOPD-G/NABARD/NIDA/ADB etc. along with Annexure-A,B,C,D and PPT (hard and soft copy) upto 17th January, 2026 under Morigaon Water Resources Division, Morigaon for favour of your kind disposal.

Encl: As Above

Yours Faithfully,



to Executive Engineer
Morigaon W.R. Division
Morigaon



Monthly status of Fund receipt and utilisation for the Month of January/2026

A. For Schemes: Funds received.

S.No	Admin Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CAN/SNA/Others-as applicable.		Opening Balance with the District/Council/Others—as applicable.		Current Year Allocation to District*		Fund received in the current Year (Rs. in Lakh)		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket) (Rs. in Lakh)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central/ NABARD/ NIDA Share	State Share		Central/ NABARD/ D Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Water Resources	A/E measures to protect Gunamora area from the erosion of river Kollong									456.76100			456.76100						


*=will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System.SLS: State Linked Scheme- Code




 Accounts Officer
 Morigaon W.R. Division
 Morigaon


 Executive Engineer
 Morigaon W.R. Division
 Morigaon

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php>- and concerned Ministry/ Department website to know the list of Central schemes of current and previous years)

S. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Does not arise			
2				



Accounts Officer
Morigaon W.R. Division
Morigaon


Executive Engineer
Morigaon W.R. Division
Morigaon


Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Current Year


S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year	Progress of Current Year works/ Services- Categories number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Morigaon Water Resources Division, Morigaon	Construction of retirement for closing of breach gap from Dighaliati to Khatobori from flood inundation of river Brahmaputra (Ph-I) from Sutirpar to Khatobori (RIDF-XXVII)	-	100%					
2		Anti-erosion measures to protect Pabhakati/Garubandha area from erosion on the left bank of river Brahmaputra	-		98%				
3		A/E measures to protect Murkata area under Mayong Revenue Circle from the erosion of river Brahmaputra	-		98%				
4		Construction of T/Dyke on left bank of river Kollong from Dighaliati to Telahi including construction of sluice gates.	-		94%				
5		Anti-erosion measures to protect Kasohilla area from the erosion of river Brahmaputra	-		80%				
6		Pro-siltation measures to protect Boramari area from the erosion of river Brahmaputra (RIDF-XXIX)	-			70%			
7		Construction of Sluice Gate at Pokoria river including construction of flood protective embankment alongwith anti-erosion measures (Ph-I) (RIDF-XXIX)	-		100%				
8		Anti erosion measures to protect both bank of river Killing from erosion at different reaches (Ph-II)	-			55%			
9		Recoupment of flood embankment on both bank of river Kollong at different reaches including protection measures and construction of T/dyke on L/B from Ch.6025m to Ch.7375m.	-			50%			
10		A/E measures to protect Gunamora area from the erosion of river Kollong. (RIDF-XXX)	-		100%				

11	Construction and shifting of HT & LT line along with dismantling works due to construction of embankment from Dighaliati to Khatobori (NIDA)	-			55%			
12	Anti-erosion measures to protect both bank of river Killing from the erosion at different reaches (Ph-I) (NIDA)	-	100%					
13	Anti-erosion measures to protect Jagi-Bhakatgaon area from erosion of river Kopilli (RIDF-XXX)	-	100%					
14	Protection of B/dyke at Bhojakhaiti area from the erosion of river Brahmaputra. (RIDF-XXX)	-	100%					
15	Construction of T/dyke along Right bank of river Killing from Ouguri to NH-Way	-		80%				
16	Anti-erosion measures to protect downstream of Kasohila to Chanaka area on left bank from erosion of river Brahmaputra	-					22%	
17	Climate Resilient Brahmaputra Integrated Flood and Riverbank Erosion Risk Management Project in Assam-Morigaon, Nagaon, Tezpur Sub Project (Zone-B) {Morigaon Sub-Project, Phase I(A)}	-			68%			


 Executive Engineer
 Morigaon W.R. Division
 Morigaon

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Previous Year

S.No	Admin Dept.	Name of Scheme	Total Number of Works pending as on the last date of Previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year- Categories works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial year-Categories works based on the stage og physical progress							
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Morigaon Water Resources Division, Morigaon	Contruaction of T/dyke along Right bank of river Killing from Ouguri to NH-Way	1	1 Yr.				1 Yr.								Work hampered due to L.A. issue and Public Obstruction with resistance from Gopel Krishna Tea Estate and Sah Majdur Union and work is restarted from 21.02.24


 Executive Engineer
 Morigaon W.R. Division
 Morigaon

GOVT. OF ASSAM
OFFICE OF THE DISTRICT A.H. & VETERINARY OFFICER
MORIGAON: ASSAM
E-mail id: ahvmorigaon@gmail.com

No.DVOM/G-27/DDC/2025-26/ 969

Dated 17th January, 2026

From

Dr. Nilutpal Kakati
District A.H. & Veterinary Officer
Morigaon, Assam

To

The District Commissioner
Morigaon, Assam

Sub:

Monthly Progress Report for the month of December, 2025


Madam,

With reference to the subject cited above, I have the honour to submit herewith the detailed progress report of Dist. A. H. & Veterinary Office, Morigaon for the month of December, 2025.

This is for favour of your information and necessary action

- Enclosed:-1.Monthly progress report on A.I. done, Calf Born, Treatment, Vaccination and production of Milk, Egg and Meat for the month of December, 2025.
2. Monthly status of Fund receipt and utilization for the month of December, year 2025-26.

Yours Faithfully


Dist. A. H. & Vety. Officer
Morigaon: Assam
District A. H. & Veterinary
Officer, Morigaon
Dated 17th January, 2026

Memo No.DVOM/G-27/DDC/2025-26/

Copy to :

1. The Director A. H. & Vety. Deptt., Assam, Ghy-3 for favour of information.

Dist. A. H. & Vety. Officer
Morigaon : Assam



Monthly status of Fund receipt and utilisation for the Month of December Year 2025-26

Annexure-A

For Schemes: Funds received.


Admin. Dept.	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CNA /SNA/Others as applicable.		Opening Balance with the District/Council/ Others-- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised-till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks	
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share		Of Previous Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Dist. A. H. & Vety. Dept., Morigaon	1	Activities for FMD and Brucella Vaccination of Livestock Health & Disease Control Programme (LHDCP) under NADCP, (Dist. A. H. & Vety. Office, Morigaon)	9979	CSS	Nil	Nil	Nil	Nil	3,43,580.00	Nil	3,43,580.00	Nil	Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed
	2	Classical Swine Fever (CSF) vaccination programme of Livestock Health Diseases Control Programme (LHDCP) under NADCP (Dist. A. H. & Vety. Office, Morigaon)	9979	CSS	Nil	Nil	Nil	Nil	25,000.00	Nil	25,000.00	Nil	Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed
	3	PPR-EP(Rd1) vaccination programme of Livestock Health Diseases Control Programme (LHDCP) under NADCP (Dist. A. H. & Vety. Office, Morigaon)	9979	CSS	Nil	Nil	Nil	Nil	85,000.00	Nil	85,000.00	Nil	Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed

* = will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.


 Dist. A. H. & Veterinary
 Morigaon : Assam
 District A. H. & Veterinary
 Officer, Morigaon


B. Schemes for which no funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Dist. A. H. & Vety. Dept., Morigaon		Nil	


Dist. A. H. & Veterinary Officer
Morigaon : Assam
District A. H. & Veterinary
Officer, Morigaon

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No	Admin. Dept.	Name of Scheme	Nature of Work (Civil work/Beneficiary /Others)	Number of Works/Beneficiaries/Others sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress					
					100%	75-99%	50-74%	25-49%	1-25%	Not started
1.	Dist. A. H. & Vety. Dept., Morigaon	1. L-HDCP								
		i) FMD and Activities (1 st Phase & 2 nd Phase)	Vaccination		100%					
		ii) Brucella	Vaccination		100 %					
		ii) CSF	Vaccination		100%					


 Dist. A. H. & Veterinary Officer
 Morigaon : Assam
 District A. H. & Veterinary
 Officer, Morigaon

4/25

GOVERNMENT OF ASSAM
OFFICE OF THE GENERAL MANAGER: DISTRICT INDUSTRIES & COMMERCE
CENTRE, MORIGAON (ASSAM)

NO. DICCM(G) DISHA/ 24/20-21/ 2028

Dated Morigaon, the 17th Jan'2026

TO

The District Commissioner,
Morigaon

Sub:- Progress report on ongoing schemes implemented by the DICC, Morigaon for the month of January '2026 .

Ref :- letter no. DCP/2357/2023-DCP-MRG dtd- 16/01/2026 .


Sir,

In inviting a reference to the subject cited above, I have the honour to furnish herewith the departmental progress report for the month of January '2026 for DDC meeting alongwith PPT presentation as desired .

This is for favour of kind information and needful.

Yours faithfully,

Encl:-As stated above.


17/01/2026
General Manager,
District Industries & Commerce
Centre, Morigaon (Assam)

Memo No- DICCM(G) DISHA/ 24/20-21/ -A

Dated Morigaon, the 17/01/2026

Copy to :

1. The Commissioner of Industries and Commerce, Udyog Bhawan, Bamunimaidan Morigaon for favour of kind information .

Sd/r
General Manager,
District Industries & Commerce
Centre, Morigaon (Assam)

Monthly status of Fund receipt and utilization for the Month of January, 2026

• For schemes: Funds received.

Sl. No	Admin. Dept.	Name of Scheme (+implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CAN/SNA/Others- as Applicable.		Opening Balance with the District/Council/Others—as applicable.		Current Year Allocation to District*		Fund received current year		Total funds available for Scheme	Funds utilized till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Industries, Commerce & PE	PMEGP											NA							Margin Money is directly released to the beneficiaries by KVIC
2	Industries, Commerce & PE	PMFME											NA							Margin Money is directly released to the beneficiaries by MoFPI

*will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State linked scheme- State Code.

Sd/-
General Manager
District Industries & Commerce Centre
Morigaon

B. Schemes for which no Funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned_Ministry / Department website to know the list of Central schemes of current and previous years)

Sl.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Industries,Commerce & PE	PMEGP	NA	Margin Money is directly released to the beneficiaries by KVIC
2	Industries,Commerce & PE	PMFME		Margin Money is directly released to the beneficiaries by MoFPI and State of Assam.

Sd/-
 General Manager
 District Industries & Commerce Centre
 Morigaon

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Current year (2025-2026)

Sl. No	Admin. Dept.	Name of Scheme	No. of Works Sanctioned in the current Year	Progress of Current Year / Services- Categories number of works based on the stage of physical progress						Remarks	
				100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Industries, Commerce & PE	PMEGP	31 nos.							Sponsored to Bank - 165 nos Sanctioned by Bank - 28 nos. MM involve - 79.93 lakhs	
2		PMFME	1					--		Total target received 107 nos. Sanctioned- 4 nos. amount- 28,82 lakhs	
3		UDYAM Registration	NA								597 Nos of registration of MSMEs have been done in UDYAM portal 1 st Jan'26 to 17 th Jan'26
4		NEIDS-2017									Claim Submitted - 0 No. Claim Recommended - 9 Nos
5		IIP-2019(EC)									Application received - nil. EC granted - 4 Nos
6		PM-VISHWAKARMA									a. 8973 Nos of Artisans have registered in the portal till date. b. Training Completed - 7145 nos. c. Loan sanction- 1804 nos.- amount- 17.14 cr.
7											Total no. of application Registered - 4939 nos. Project uploaded online -- 3332 nos Interview Status : <ul style="list-style-type: none"> ▪ Total Applicants- 1554; Jagiroad LAC interview completed- 1472 Nos , Approved by DLSC - 900 nos. ▪ Total Applicants- 1269; Morigaon LAC interview completed- 1233 nos. Approved by DLSC - 706 nos • Total Applicants- 509; Laharighat LAC interview completed - 485 nos. Approved by DLSC - 219 nos The selected list of beneficiaries has been forwarded to CMAAA Society .
8		CMAAA								Total MoU signed- 37 nos. Total Investment amount Involved- Rs. 1,61,805.36 lakhs. Letter No DICCM/Advantage Assam 2.0/2025-26/01/1326 dated 17/03/2025 sent to all the departments from the District Administration regarding submission of Follow up action taken report on MoU signed during Advantage Assam 2.0. - Response to the above letter has only been received from District AH & Veterinary Department.	
9		ADVANTAGE ASSAM 2.0									

GM, DICC, Morigaon

Physical Progress of Works under different Schemes/ Programmes/ projects across Departments - of Previous Year (2024-25)

Sl. No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the Last date of previous Financial Year	Number of Years delayed for completion – as on the last date of last Financial Year-Categories works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year- categorise works based on the stage of physical progress						Remarks
				Less than 1 yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100 %	75-99%	50-74%	25-49%	1-25%	Not started	
1	Industries Commerce & PE	PMEGP	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Sanctioned – 51 Nos. Amount sanctioned – 498.9 lakhs MM Disbursed – 12 Nos. MM Amount disbursed – 37.98 lakhs Application forwarded to Bank- 76 Nos Loan sanctioned – 29 Nos. 18811 Nos of registration of MSMEs have been done in UDYAM portal. A pottery cluster is identified in Dharamtul, Morigaon namely Sri Bishnu Kumar Silpa Samabai Samiti Ltd consisting 71 nos. of artisan and Rs. 10.79 lakhs was sanctioned in FY 2021-22. Claim Submitted – 0 No Claim Recommended – 7 Nos Application received – nil EC granted – 4 Nos.	
2		PMFME													
3		UDYAM Registration													
4		Mukhya Mantri Thalua Achani													
5		NEIDS-2017													
6		IIP-2019(EC)													
7.		PM-VISHWAKARMA												32404 Nos of Artisans have registered in the portal till date. No.of application recommended level-II – 12014 nos. 3. Skill training ongoing and completed- 4533 nos.	
8.		CMAAA												2586 nos of application are submitted in poultry/dairy/goatery/piggery / other /Agri business sector. 658 nos. of applicant are Subsidy disbursed by the State.	

GM, DICC, MORIGAON



অসম চৰকাৰ
সহকাৰী বেচম সঞ্চালকৰ কাৰ্য্যালয়
মৰিগাঁও, অসম



GOVT. OF ASSAM
OFFICE OF THE ASSISTANT DIRECTOR OF SERICULTURE
MORIGAON (ASSAM)

No. ADSMG 158/2015-16/73

Dated Morigaon the 17th Jan./2026

From : Smt. Lina Dutta
Asstt. Director of Sericulture
Morigaon (Assam)

To : The District Commissioner,
Morigaon (Assam)

Subject : **Submission of status report on Sericulture activities
in Morigaon District.**


Ref. : 1. MDCP 227/2019/92 Dated Morigaon the 18th Dec./2025.
2. As per W.T. message Dated 18-01-2023.

Sir / Madam,

With reference the subject cited above, I have the honour to submit herewith the Departmental status report on Sericulture activities in Morigaon District (Hard copy & Soft copy) for the month of Jan./2026 onwards under the Asstt. Director of Sericulture, Morigaon.

This is for favour of your kind information and necessary action.

Yours faithfully



Asstt. Director of Sericulture
Morigaon (Assam)

Memo No. ADSMG 158/2015-16/73 (A)

Dated Morigaon the 17th Jan./2026.

Copy to :

1. The Director of Sericulture, Assam, Guwahati-22 for favour of kind information.


Asstt. Director of Sericulture
Morigaon (Assam)



Monthly status of Fund receipt and utilisation for the month Jan./26 onwards.

Schemes : Funds received

Sl No	Name of Scheme (+ Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening Balance with CAN/SNA/Others - as applicable		Opening Balance with the District/Council/Others - as applicable		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Schemes	Fundutilise til now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending ason date		Remarks
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Silk Samagra-2 for the year 2021-22 State Sericulture		CSS	27,64,720/- of total scheme amount fund received on 6/9/22	10% not received	27,64,720/-	Nil	Nil	Nil	Nil	Nil	27,64,720/-	27,00,00,000 (98%)	Nil					
2	Silk Samagra-2 for the year 2022-23 State Sericulture			Rs. 2943340 of total scheme amount fund received 04/01/2023								29,43,340/-	29,03,340 Lakhs (99%)						
3	APART construction of Model Eri village	NA	EAP (World bank)																construction is completed
4																			proceing already completed

Schemes for which no fund are received by the District/ Council:

Administrative Department	Schemes Name	Reasons	Remarks if any

Annexure - B

Physical Progress of works under different Schemes/ Programmes/Projects across Departments of Current Year 2024									
	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works /Services categories number of works based on the stage of physical progress						
			100%	75-99%	50-74%	25-49%	1-25%	Not stated	
1	Silk Samagra	1. Construction of ERI rearinghouse - 25No. 2. Kesseru Nursery - 1No. 3. Plantation + ___ Green 25Nos	100 %	100 %	95 %				
2	Establishment of nurseries in Govt. Farm / Centre under SOPD-G for the year 2024-25	57500 Nos.	physical Target 60 %	financial target 40%					preparation of 30,000 Nos. Som seedlings 20,000 Nos. Kesseru seedlings 7500 Nos. Mulberry saplings to be raised.

[Handwritten signature]

GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT FISHERY DEVELOPMENT OFFICER
MORIGAON:::ASSAM

No AFM/114/2024-25/ 1027

Dated: Morigaon the 17th January, 2026

From: District Fishery Development Officer

Morigaon, Assam.

To,

✓ The District Commissioner
Morigaon, Assam.

Sub: Submission of Departmental status report in PPT along with Annexure 'A', 'B', 'C' & 'D' of Fishery Deptt.


Ref: DCP/2357/2023-DCP-MRG/ Dated Morigaon the 16th January, 2026

Madam,

With reference to the subject cited above, I have the honour to submit herewith the Departmental status report in PPT (Hard & Soft copy) along with Annexure 'A', 'B', 'C' & 'D' of Fishery Department, Morigaon

This is for favour of your kind information and necessary action.

Yours faithfully



District Fishery Development Officer
Morigaon, Assam

District Fishery Development Officer
Morigaon, Assam



Monthly status of Fund receipt and utilization for the Month of January, 2026

A. For Scheme Fund received																				
Sl	Admin Dept	Name of scheme	FMS Code & SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN/SNA/Others as applicable (for the year 2025-26)		Opening Balance with the District Council/ Others as applicable (for the year (for the year 2025-26)		Current year Allocation to District *(for the year 2025-26) CSNA-SPARSH		Fund received in the current year (for the year 2020-21, 2021-22, 2022-23 & 2023-24)		Total fund available for scheme	Funds utilised till now Amount & % (in bracket)		Amount for which UCs are pending at the end of previous year	UC submitted against total available funds for the current year (Rs in Lakh)	Amount for which UCs are pending as on date		Remarks
		Implementation Agency			Code	Central Share (Rs in Lakh)	State share (Rs in Lakh)	Central Share (Rs in Lakh)	State share (Rs in Lakh)	Central Share (Rs in Lakh)	State share (Rs in Lakh)	Central Share (Rs in Lakh)		State share (Rs in Lakh)	Central Share (Rs in Lakh)			State share (Rs in Lakh)	Central Share (Rs in Lakh)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Fishery	PMMSY	MORIGAON_FISH	CSS	188.0667	20.8963	188.067	20.8963			188.067	20.8963	208.963	117.6292	13.06992	Nil	130.69912	Nil	Nil	


 District Fishery Development
 Morigaon
 District Fishery Development Unit,
 Morigaon, Assam

Annexure- B

B. Schemes for which no funds are received by the District/ Council :				
For the Years 2020-21, 2021-22, & 2022-23				
Sl No.	Administrative Department	Scheme Name	Reason	Remarks if Any
1	2	3	4	5


 District Fishery Development Officer
 Morigaon, Assam
 District Fishery Development Officer
 Morigaon, Assam

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments of current Year (2020-21, 2021-22 & 2022-23)

Sl	Admin Dept.	Name of Scheme	Number of works sanctioned in the current year (2020-21, 2021-22 & 2022-23)	Progress of Current Year Works/ Services - (Categorise number of works based on the stage of physical progress (2020-21, 2021-22 & 2022-23))					
				100%	75-99%	50-74%	25-49%	1-25%	Not Started
		PMMSY							
1	Fishery Deptt. Morigaon	Freshwater Fish Hatcheries	3	2		1			
2		New Seed Rearing ponds	158	158					
3		Construction of New Ponds	118	118					
4		Inputs for FW Aquaculture	118	80					
5		Input for Integrated farming	121	121					
6		Backyard Ornamental Fish Rearing Unit	9	5	1	2	1		
7		Establishment of Medium RAS	1	1					
8		Medium Biofloc culture system	1		1				
9		Small Biofloc culture system	4				1		
10		Pen culture	4	4					
11		Motor cycle with Ice Box	7	7					
12		Cycle with Ice Boxes	35	35					
13		Three wheeler with Ice Box	7	7					
14		Live fish vending Centres	2	2					
15		Mini Fish Feed Mills	4	1		2	1		
16		Medium Feed Mill	1		1				
17		Fish kiosks	4	3	1				
18		Boats and Nets for fishermen	8	8					
19		Ice Plant	1					1	
20		Disease Diagnostic Laboratory	1						1
21		Medium Ornamental Unit	1	1					
22		Livelihood support for fishers	1950	1950					


 District Fishery Development Officer
 Morigaon
 District Fishery Development Officer
 A. Morigaon :: Assam

Annexure-D

Physical Progress of Works under different schemes/ programmes/ projects across Departments-of Previous Years														
Sl No	Admin Dept	Name of the Scheme (For the year 2020-21 & 2021-22)	Total no of works pending as on the last date of previous Financial Year (For the Year 2020-21 & 2021-22)	Number of Years delayed for completion -as on the last date of last Financial Year- categorise works based on the delay in completion (for the year 2020-21 & 2021-22)					Progress of Pending works of Previous years pending as on the last date of Financial Year- Categorise works based on the stage of physical progress (for the year 2020-21 & 2021-22)					
				Less than 1 Yr	1 to 3 Yrs	3-5 Yrs	5 Yrs above	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Fishery	PMMSY	13	13				13	1229	9		1		1


 District Fishery Development Officer
 Morigaon, Assam
 District Fishery Development Officer
 Morigaon :: Assam

GOVT. OF ASSAM
DEPARTMENT OF WOMEN AND CHILD DEVELOPMENT
OFFICE OF THE DISTRICT SOCIAL WELFARE OFFICER: MORIGAON: ASSAM

No.DSWO(M)97/119/2011/Pt/276

Dated Morigaon the 17th Jan,2026

From : District Social Welfare Officer
Morigaon.

To,
The District Commissioner,
Morigaon.


Sub : Regarding submission of status report under Women and Child Development,
Morigaon

Sir,

With reference to the subject cited above, I have the honour to submit here with the Departmental status report under Women and Child Development, Morigaon for the month of Dec,2025 at Annexure-A, for favour of your kind information and necessary action.

Enclosed:-As Stated.

Yours faithfully


District Social Welfare Officer
Morigaon (Assam)
Date.....

MONTHLY STATUS REPORT OF FUND RECEIPT AND UTILIZATION FOR THE MONTH OF DEC.2025

ANNEXURE-A

Scheme of fund received

Name of Scheme	PFMS Code & SI S. Code	Category CS/CSS /State/ EAP etc.	Opening balance with		Opening balance with the		Current year allocation to district		Fund receipt in the current year		Total Fund Available for Scheme	Fund Utilised till now amount & (% in bracket)		Amount for which Ucs are pending at the	Utilisation certificate submitted against total available fund	Amount for which Ucs are pending as on date			
			CAN/SNA/ Other-as	District/C ouncil/Ot	Central Share	State share	Central Share	State share	Central Share	State share		Central Share	State share			Central Share	State share	Of previous year	Of current year
1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17	18	19		
Poshan Abhiyaan	AS204	CSS					4017060				4017060	2722240(
S.N.P.	AS205	CSS						16492344			16492344	16492344(
One Stop Centre	AS236	CSS						204000			204000	20400(
Beti Bachao Beti Padhau	AS30	CSS						562500			562500	89950(16 %)							
District Hub for Empowerment of CSR	AS241	CSS																	
SOPD		State						67900000			67900000	67415000(
RIDF-I		State						136.99			136.99	130.50(95 %)							
RIDF-II		State						383.04			383.04	383.04(100%)							
NIDA-I		State						1179.31			1179.31	974.44 (100%)							
NIDA-II		State						1650.280			1650.280	859.914(52%)							
SC & BC		State						26637600			26637600	94%)							

Scheme for which no funds are received by the District/Council

ANNEXURE-B

Administrative Department	Scheme Name	Reason	Remarks if any			

Annexur-C

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

Name of Scheme	Number of Works sanctioned in the Current	Progress of Current Year works/ Services- Categorise number of Works on the stage of					
		100%	75-99%	50-74%	25-49%	1-25%	Not started
Model AWC,NIDA	49	49					
Model AWC,RIDF	6	6					
Model AWC,RIDF-II	16	16					
Model AWC,SC & BC	11	11					
Mdel AWC NIDA-II	116	10	26	60	20		

Annexure-D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

Name of Scheme	Total Number of Works Pending as on the last date of previous Financial Year	Number of Years delayed for completion as on the last date of last Financial Year- Categorise works based on the Completion .					Progress of the pending works of previous years pending as on the last date of last Financial year – categorise works based on the stage of physical progress .					
		Less than 1 year	>=1 to <3 yrs	>=3 to <5 yrs	>5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Star ted


 District Social Welfare Officer
 Vocational Training
 Rehabilitation Centre, Morison
 Date: 17/10/2026