

SOPD-G (TAC) PROGRESS REPORT

Sl No	Name of work	Name of TAC	Length of Road (in KM)
1	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Uday Sangha to Ai Than connecting road at Thakurkuchi under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Digaru	0.267
2	(1) Usha Teron house to Probesh Bongjang house at Panbari. (2) PWD road to PHE-sub centre at Ghuligaon (Pt-II) at Amsing.	Digaru	0.839
3	(1) CC Block (Paver Block) road & RCC drain from Sunmoni Bordoloi Tiniali to Dipankar Rai house Tiniali at Milonpur. (2) Durang Bazar Tiniali to Durang Cremation ground at Durang Village. (3) Borahu Tetelia Ahat gas to Murkata village Tiniali.	Dimoria	0.768
4	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Jamidarbari to Borgog cremation ground under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.309
5	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from main road to Bejeni Malibagan High School at Malibagan under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.311
6	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Kamarkuchi village to Kamarkuchi cremation ground under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.307
7	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from main road to Kharikata via Bishnu Mandir to cremation ground at Kharikata under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.22
6	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from main road to Beltila at Gumoria Village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.301
9	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block at Hahara Tiniali under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.061
7	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Borgog to Saktulabari village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.295
8	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Bhakti Rabha house to Narayan Das house at Saktulabari village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.29
9	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from main road to Hahara Sani Mandir under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Phong Ari	0.291

Sl No	Name of work	Name of TAC	Length of Road (in KM)
10	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01 (1). Construction of CC Block road from Moirakuchi Tiniali Namghar to Dokuchi Chuba under Special package to the Tiwa Autonomous Council for the year 2024-25.	Digaru	0.308
11	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from Upen Rahang house to Hajongbori Boro Chuba under Special package to the Tiwa Autonomous Council for the year 2024-25.	Digaru	0.27
12	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from Karna Keleng house to Lakhi Mandir at Baranti, Chenimur under Special package to the Tiwa Autonomous Council for the year 2024-25.	Digaru	0.288
13	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from Bahtol Tiniali Shok to Dhopguri LP School at Dhopguri under Special package to the Tiwa Autonomous Council for the year 2024-25.	Dimoria	0.226
14	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of Road from Bangalbori to Barahu Railway Station at Barahu Station under Special package to the Tiwa Autonomous Council for the year 2024-25.	Dimoria	0.204
18	Construction of 54 Nos. of Road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. Gr. VI 1. Construction of road from Bamfor Majkuchi to Barahu Railway line at Bamfor under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. 2. Construction of road with RCC drain from Topatoli Arjun Upadhaya Tiniali to Usiang road at Topatoli under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. 3. Construction of road from Karbi Namghar to Amguri road at Dhopguri under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Dimoria	1.08
15	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Y.B. Thapa house to Shilonbasti link road at Amsing under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Digaru	0.306
16	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from Dhireswar Rongpi house to Bakul Kathar house at Batakuchi under Special package to the Tiwa Autonomous Council for the year 2024-25.	Digaru	0.313
17	(1) Prabin Dewri shop to Habildar Bordoloi house at Charaihagi. (2) Domal Bimal Patar house to 3 No. Domal Boragaon. (3) Pushpendra Bordoloi house to Bohuram Bordoloi house.	Domal	1.65
18	(1) Dhiran Bordoloi house to Bhanumoti house at Morakollong Salikabori Chuburi. (2) Morakollong Gunamara PWD Road to Bhula Chouhan house at Morakollong.	Domal	0.82
23	(1) Karaiguri L.P. School to Athubanga bill at Karaiguri. (2) Karaiguri Tiniali to Bhuhagaon at Karaiguri.	Tetelia	0.82
24	(1) Pachali to Kabita Bordoloi house at Kumoi Borkuchi.	Tetelia	0.41

Sl No	Name of work	Name of TAC	Length of Road (in KM)
25	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of road from Sachi Ahottol to hementa bordoloi house under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Tetelia	0.25
26	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block (Pavar Block) road from Gopal Bordoloi house to Khadharam Bordoloi house at Baghara Ghuligaon under Special package to the Tiwa Autonomous Council for the year 2024-25.	Tetelia	0.25
19	(1) Dhupguri PWD road to Public Playground to Binod Dewri house. (2) Singaherua Bishnu Bormohela house to Sabatri house at Singaherua. (3) Kushtoli Anchalik Rash Mandir to Kushtoli Anchalik market near east to Khuwa Gosaibori (Amguri) new PWD CC Block road.	Barangani	1.063
20	(1) Santipur Nipen Deka hose to Nagen Deka house. (2) Kushtoli-Laharighat PWD road from Anil Dekaraja house to Ganesh Ch. Bordoloi house at Kushtoli.	Barangani	0.715
21	(1) Milan Patar house to Kushtoli Purana Namghar.	Barangani	0.348
22	(1)Earth work with RCC box culvert from Kushtoli Irrigation Deptt. House to Umesh Bordoloi land. (2) Earth work & Sand Gravel with box culvert from Laobhurunga Anil Bordoloi house Majuli deep at Laobhurunga.	Barangani	0.495
23	1. Construction of CC Block road from Boribandha Narayan Deka house to Jana Nath House	Barangani	0.285
24	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Kamarbori PWD road to Doli Konwar house at Kamarbori under Special package to the Tiwa Autonomous Council for the year 2024-25.	Jamadari	0.227
33	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Holiram Dewri House to Puneswar Konwar House at Jamuguri village under Special package to the Tiwa Autonomous Council for the year 2024-25.	Jamadari	0.276
34	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from PWD road at Jamadari Grace School at Jamadari under Special package to the Tiwa Autonomous Council for the year 2024-25.	Jamadari	0.273
35	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Siva Bordoloi house to Bamun Gosain Than at Salmara pam under Special package to the Tiwa Autonomous Council for the year 2024-25.	Jamadari	0.28
36	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Rabi Biswas house to Dhupeswar Das house via Nirmal Sarkar house at Tinsukia under Special package to the Tiwa Autonomous Council for the year 2024-25.	Jamadari	0.282
37	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Banmuri Harimandir to Anil Boro house at Gerujan under Special package to the Tiwa Autonomous Council for the year 2024-25.	Jamadari	0.228
25	(1) Janpar PWD road to Biren Dewri house at Janpar. (2) Amaraguri PWD road to Joibangla.	Jamadari	0.778

Sl No	Name of work	Name of TAC	Length of Road (in KM)
39	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block road from Bhuragaon PWD road to Mela Ati gaon L.P. School at Mela ati village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Dhekiphala	0.272
40	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block road from Sonamoni Deka Samaj Namghar to Gasarguri (Chutia Khel) Nigam at Gasarguri under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Dhekiphala	0.284
26	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block road from Bangalpara tiniali to PWD road at Bangalpara village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Dhekiphala	0.27
42	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06 (Gr.- I) Construction road from Udari PWD road to Udari Irrigation office (181) (TAC:Dhekiphala, L = 0.700 km) under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Dhekiphala	0.7
43	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06 (gr.-Xi) (1) Construction of CC Block road from Bhaskar Das house to Gobindra Sakha Namghar at Chikabori village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. (175) (TAC:Dhekiphala, L= 0.366 km) (2) Construction of CC Block road from Ranjit Das house to Rambor Konwar house at chamkata village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. (176) (TAC:Dhekiphala, L= 0.371 km)	Dhekiphala	0.366
27	(1) Kanphala road to Mela Ati Pathar. (2) Kaliajari Tiniali to Bhatkhuwabori culvert (Pull) at Bhatkhuwabori village.	Dhekiphala	0.59
45	(1) Kacharibori Tiniali to Ajit Boro house at Kacharibori village. (2) Bhuragaon PWD road to Simoluguri Sub-Centre hospital at Kanphala village. (3) Road by Earth work from PWD via Kameshwar Bangthai house to PWD road at Kaliajari village.	Dhekiphala	1.12
46	(1) Road by Earth work from Mela Ati LP School to Chamkata Rambor Konwar Fishery at bMela Ati village. (2) PWD road to via Anganwadi center Bhuragaon to Gasarguri Nigam Bishnu Mandir at Gasarguri Nigam. (3) Tapan Bora Shopkeeper house to Madai Mandal house at Gasarguri Nigam. (4) Jadab Das house to PWD Road via Champak Das house.	Dhekiphala	1.32
28	(1) Kanphala PWD road via Fishery Tank to PWD road at Kanphala village. (2) Apukhunda Public fishery via Akon house to Apukhunda Hemkanta Boro House.	Dhekiphala	0.72
29	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of road from Udari L.P. school to Swahid Lakheshwar Bania Path via Bania gaon hari mandir and Archana Bania house under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Dhekiphala	0.273
30	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road from Bamun Gosain than to Atul Deka house via Keshai Khaity than at Garmari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Garmari	0.31
31	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road Kanu Saha house to Dili Deka house at Garmari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Garmari	0.31

Sl No	Name of work	Name of TAC	Length of Road (in KM)
32	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block road from Pub Barukata Pwd Road to Jugeswar Bordoloi House under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ghagua	0.28
33	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road from Tikhabori PWD road to Chandra Teron house via Tikhabori L.P. School under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ghagua	0.296
34	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road from Padumpukhuri PWD road to Al Than via Padumpukhuri L.P.School at 8 No. Ghagua.	Ghagua	0.291
35	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road from CC Block to Ghagua Rakhs Mandir under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ghagua	0.292
55	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road from Dharmakanta Bordoloi house to Nizarapar Muajan Jogen Bordoloi house (400 meter) under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ghagua	0.3
56	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block (Pavar Block) road from with earth work from Amkata Rangamancha via public fishery to Amkata Tup PWD road at 8 No. Ghagua (400 meter) under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ghagua	0.292
36	(1) Tapan Dewri house to Barukata PWD road via public fishery at Ghagua.	Ghagua	0.371
37	(1) Khulagaon PWD road to Bubul Bordoloi house.	Ghagua	0.426
59	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block from Dimbeswar Bordoloi house to Barunguri Pathar at Aujari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Manipur	0.27
60	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block from Hiteswar Konwar house to Brajen Sarkar house at Singimari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Manipur	0.298
61	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block road from Bakutoli to Dulal Bordoloi house at Dakhin Duani under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Manipur	0.298
38	Construction of 54 Nos. of road under special package for Tiwa Autonomous Council, Morigaon under SOPD-G for the year 2024-25. Package No. MRC/TAC/2024-25/06 (Gr- XIV) (TAC: Manipur, L=0.586 KM). (i) Construction of CC Block road from Natuagaon Laibrary Rakh Mandir (TAC: Manipur, L=0.586 KM).under Special Package of Twia Autonomous Council for the year 2024-25 (T.A.C.: Manipur).	Manipur	0.568
39	(1) Molbor Patar house to Amtolighat road at Barmanipur. (2) Fuleswar Bordoloi house to Bormanipur Anganwadi Center. (3) 1 no. Manipur ME School to LP School. (4) Kushal Bordoloi house to Ashok Patar house.	Manipur	0.976
40	(1) Biswajit Patar house to Borakhuwa Pathar at Manipur. (2) Bhuragaon PWD road to Abil Patar house at Manipur.	Manipur	0.456
41	(1) Natuagaon Library to Rash Mandir.	Manipur	0.586

Sl No	Name of work	Name of TAC	Length of Road (in KM)
66	(1) Patkumoi PWD Road to Prasanta Bordoloi house at Charichukia.	Manipur	0.35
42	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block road from Bhuragaon PWD road to Hiru Das house at Manipur Chepapara under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Manipur	0.28
68	(2) Construction of CC Block road from Ranjit Das house to Rambor Konwar house at chamkata village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. (176) (TAC:Dhekiphala, L= 0.371 km)	Dhekiphala	0.371
43	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block road from Hara kr. chaodang house to Manik sarkar house at Gagalmari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Garmari	0.28
44	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block road from Nozel Deori Houe to Jatin Deori house at Hariabori under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Garmari	0.28
45	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block road Maniram Bangthai house to andha Phangshu housu at gamari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Garmari	0.28
72	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC block road from Patkumoi PWD road to Prasanta Bordoloi house at Charichukia under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.		0.371
73	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of PWD road from gouranga house to cc block at na-gasarguri village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.		0.28
46	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (Gr.VIII) 1. Sarubori PWD road to Ghuran Das house via Bishnu Bordoloi house to Bapuram Das house at Sarubori. 2. North East Flood Relief camp to Joyful Bordoloi house via Amrit Bordoloi house at Bhalukaguri. 3. PWD road to Dhineswar Patar house to Gopal Patar house via Babul Bordoloi house via Mukundra Patar Shop at Udahinburi	Garmari	1.15
47	Construction of 54 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/06. (1). Construction of CC Block road from PWD road to Dipeswar Dewri house at Bhulukaguri under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ghagua	0.295
76	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Jun Bordoloi house to Dilip Bordoloi house along with Drain at Balipara under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Barapujia).	Barapujia	0.246
48	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Bipul Das house to Pranjal Das house via Pukhuriar Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Barapujia)	Barapujia	0.296

Sl No	Name of work	Name of TAC	Length of Road (in KM)
49	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Nipen Dekaraja house to Rajesh Dekaraja house at Barapujia under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Barapujia).	Barapujia	0.247
50	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Biju Pathar house Dehram Nath house at Amarwati under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Barapujia).	Barapujia	0.249
51	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Arento Dekaraja house to Gobin Patar house at Amarwati under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Barapujia).	Barapujia	0.246
52	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Darangial Gaon PWD road to public Smokhan at Darangial gaon under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari)	Jarabari	0.267
53	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Jarabari Bakarigaon to PWD road via Public health Sub-Centre under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari).	Jarabari	0.27
54	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Chotabor Ai than to Chotabor playground under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari).	Jarabari	0.27
84	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Besapati PWD road to Indra Biswas paduli under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari)	Jarabari	0.271
85	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Alikuchi Bimal Nath paduli to Alikuchi Library via Alikuchi Namghar under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari)	Jarabari	0.267
86	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Toraboritup Ghana Bordoloi house to Amtol under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari)	Jarabari	0.267
55	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC block road from Alikuchi reserve Outol to Boga Nath Paduli under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C. : Jarabari)	Jarabari	0.267
88	Construction of CC block road from Torabori Gaon Nilajbori PWD road to Dhobighat under Special Package to the TAC Morigaon for the year 2024-25 (TAC: Charipunia Chabukdhara)	Jorabari	0.267
56	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from National Highway to Gas Agency at Nambor Lalung Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25.	Nambor Lalung Gaon	0.23
57	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Dimow playground to Dimow Shiva Mandir under Special package to the Tiwa Autonomous Council for the year 2024-25.	Pukhuripar	0.275

Sl No	Name of work	Name of TAC	Length of Road (in KM)
91	Construction of CC Block road from Bamungaon Tokowbari road to Public pon at Bamungaon under Special Package of Tiwa Autonomous Council for the year 2024-25	Pukhuripar	0.49
58	Construction of CC block road from 1) Balisara culvert to Public Pond. (2) Lothabori Bamun Gukhai Than to Lothabori Tiniali.	Pukhuripar	0.833
93	Construction of CC block road from 1) Jalmoigaon to Jalmoigaon Public pond via Pukhuripar.	Pukhuripar	0.49
94	(1) Kachamari Bezgaon road to Bindu Konwar house (2) Nabin Bordoloi house to Dimow rail gate. (3) Bezgaon Bora aon road to Shyam Deka, Lakhi Dewri and Ramen Konwa house.	Pukhuripar	0.765
59	Construction of CC block road from 1) Jaljit Patar house to Balisara.	Pukhuripar	0.449
60	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Bazgaon - Boragaon road to Ratnakar Das house under Special package to the Tiwa Autonomous Council for the year 2024-25.	Pukhuripar	0.275
97	Construction of CC block road from 1.(Gr-XIII) (1) Construction of CC block road from Bitupan Dewri house to Santiram Dewri house at Ramjangati under Special Package of Tiwa Autonomous Council for the year 2024-25 (75) (T.A.C: Tupakuchi, L= 0.267km) (2) Construction of CC block road from Namghar Chariali to Jayanta Konwar house at Katahguri under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C.Tupakuchi) (77) (T.A.C:Tupakuchi, L=0.538km) (3) Construction of CC block road from Gandhibori Ramjangati PWD road to Biren Deka house at Pubunder Special Package to the TAC Morigaon for the year 2024-25 (TAC: Charipunia Chabukdhara)	Tupakuchi	1.085
61	(1) Balipara Barapujia PWD road to Jatindra Bordoloi house via Ganesh Konwar house at Balipara. (2) Ghana Kt. Gaongkhuwa house to Anil Gaongkhuwa house at Katahguri. (3) National Highway to Lakhi Rajbongshi house to Gandhibori. (4) Mridul Deka house to Uttam Deka house via Chandra Bordoloi house.	Tupakuchi	0.995
62	Construction of CC block road from 1) Kahiguri Janajati Namghar Tiniali to Hemanta Konwar house at Kahiguri.	Pukhuripar	0.267
63	Construction of 59 Nos. of road under special package for Tiwa Autonomous Council, Morigaon under SOPD-G for the year 2024-25. Package No. MRC/TAC/2024-25/02 (Gr- XVI) (TAC: Pukhuripar, L=0.463 KM),(2) Construction of C Block road from Lathabori Bamun Gukhai Than to Lathabori Tiniali (92) (TAC: Pukhuripar, L=0.370 KM)	Pukhuripar	0.37
101	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Bebejia to Naoli Pathar via Jamugur under Special package to the Tiwa Autonomous Council for the year 2024-25. L= 0.266 Km, Pukhuripar	Pukhuripar	0.266
102	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC Block (Paver block) road from Bihubori Rajahua Fishery to Kadomtoli under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bihubori	0.3
103	(1) Bharat Patar house to Benudhar Bordoloi house at Jarabari. (2) Police Outpost via Loken's house to Babul Patar house at Magjung gaon. (3) Bebejia to Naoli pathar via Jamuguri.	Kamargao n /Pukhuripar /Chahari	1.491
104	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Khubeswari Medhi House to Sisuram Medhi House at New Bhalukaguri Dakhim Dharamtal under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bihubori	0.27
64	(1) Amsoi PWD Road to Gagra LP School at Gagra. (2) Dapanibori Chesasal Bura Englang house at Mahkhuli. (3) beltola Sankari Kala Kristi Kendra to Uruka Rabha House at Japarichuch.	Bihubori	0.559

Sl No	Name of work	Name of TAC	Length of Road (in KM)
106	(1) Gubhali gaon to Belguri Namghar.	Bihubori	0.97
107	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC Block (Paver block) road from Sanjib Patar house to Jayanta Dewri house at Atigaon under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bihubori	0.25
65	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC Block (Paver block) road from Jitul Patar house to Anu Patar house at Matiporbat under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bihubori	0.3
66	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC Block (Paver block) road from Mantabori Dekachang Tiniali to End road at Mantabori under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bihubori	0.23
67	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Rabin Medhi House to Janak Medhi under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bihubori	0.275
111	(1) Road with RCC culvert from Ladunes house to Sri Lanka goan. (2) PWD road to Smokhan (Cremation ground) at Ganeshguri	Chahari	1.211
68	(1) PWD road to Smokhan (Cremation ground at Dunga Bolikuchia) (2) PWD road to Ganesh Mandir via Mamonis house at kekuragaon.	Chahari	1.362
69	(1) Road with 2 nos. Ring culvert from Sarat Patar house to Anaram Teron house at Mikir-Ati.	Jungal-Balahu	0.92
70	(1) Krishna Patar house to Balipathar tiniali with sand gravel and 1 no. RCC culvert at Thekeraguri. (2) 4 lane to railway line with one ring culvert at Morakollong.	Jungal-Balahu	1
71	(1) Mikir Ati Tiniali to Agrilbandh at Mikir Ati.	Jungal-Balahu	0.485
72	(1) Narayan Patar house to Milanpur tiniali at Mikirgaon.	Jungal-Balahu	0.99
73	(1) Raju Konwar house to Thekeraguri Min Mahal sand Gravel. (2) Morakollong Bill Road to Railway track.	Jungal-Balahu	0.485
74	(1) Bhoksong Anchalik Shiva Mandir to Nani Gopal Barua house at Laopani. (2) PWD road to PHE water tank at kamargaon.	Kamargao n	1.05
75	(1) Jukuta Namghar to Ratnawali Than at Jukuta (2) Ransing Sagra house to Ratising Rongpi house at Kamargaon (3) Jagori Mandal house to SSVN Laopani at Laopani.	Kamargao n	0.995
76	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Ganak Konwar shop to Litika Patar house at La-Mela, Patidaya road at Alisinga under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Bhurbandha)	Bhurbandha	0.28
121	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Borchala Moirabari PWD road via Burha Namghar to Biren Deka house at Borchala under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C:-Bhurbandha)	Bhurbandha	0.355
77	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of C C block road from Bagaribari LP School to Ananda Deka House at Na- Katahguri under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Bhurbandha).	Bhurbandha	0.27
78	(1) Dukhutimukh Bridge to Saturam Bordoloi House at Dukhutimukh, Patidaya	Bhurbandha	0.34
124	(1) Bhurbandha Daily Bazar to Bhurbandha Gaon.	Bhurbandha	0.35

Sl No	Name of work	Name of TAC	Length of Road (in KM)
125	(1) Bhurbandha -Laharighat PWD road to Keot Chuburi Namghar via Kamaleswar Medhi house at Bhurbandha.	Bhurbandha	0.46
79	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Durimari Rash Mandir to Ahatguri under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C.-Konwargaon)	Konwargaon	0.26
127	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Alisinga PWD road to Barangabari Udari road at Alisinga under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C.-Konwargaon)	Konwargaon	0.28
128	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Bogoriguri to Bheduati Garmari under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C.-Konwargaon)	Konwargaon	0.28
80	Construction of 43 Nos. of road under special package for Tiwa Autonomous Council, Morigaon under SOPD-G for the year 2024-25. Package No. MRC/TAC/2024-25/03/(Gr-VI) (1)Construction of CC Block road from Bakharbori Tiniali to Benudhar Saikia House under Special Package of Tiwa Autonomous Council for the year 2024-25(T.A.C.= Konwargaon)	Konwargaon	0.505
80	(1) MLK road to Majorbori Chowk fighting field with culvert. (2) Pub Dighalbori Harimandir to Bakhorbori (3) Baidyabori High School to Bakhorbori (4) Dighalbori Girls ME School to Baidyabori Hospital (5) Brahmabori road to Dayal Kaliya house.	Konwargaon	3.93
81	(1) MLK road to Balikaliya house (2) Parajari to Parajari Shiv Mandir (3) Bhuragaon PWD road to Bathou Mandir (4) Mahendra Bordoloi house to Chicha Goranga Bill. (5) Bhairaguri Gasarguri PWD road to Brick Industry.	Konwargaon	4.22
82	(1) Kahikuchi to Hugoltoli (2) MLK road to Dighaliati LP School (3) Pachim Chatonguri Anganwadi center to Pachim Chatonbori (4) Ranjan Bordoloi house to Cremation ground at Khatobori.	Konwargaon	5.36
83	(1) Silimbori PWD road to Barhula Nadi. (2) Bipul Konwar house to Konwar gaon PWD road via Water Supply Office. (3) Alisinga PWD road to Cremation ground at Alisinga (4) Durimari PWD road to Simultol.	Konwargaon	3.77
134	(1) Bakharbori Tiniali to Benudhar Saikia House.	Konwargaon	0.505
84	(1) Bhakatiya Namghar Sidhabori to Barangabari with 3 nos. of culvert.	Konwargaon	0.485
85	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Barangabari Udari PWD road to Puneswar Konwar house under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C.-Konwargaon)	Konwargaon	0.28
86	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Dhaneswar Medhi house to Ganesh Bharali house at Hahchara under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C.-Konwargaon)	Konwargaon	0.275
138	(1) Paver Block road from Markang Chariali to Borgaon road at Markang.	Ampri	0.54
87	1. Lapyrosy to Sarugaon at Sarugaon.	Khetri	0.43
88	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from NH 37 no. to Senabor Railway line road under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.26
89	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from 30 No. Bed Hospital to 2 No. Habigaon road under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.29

Sl No	Name of work	Name of TAC	Length of Road (in KM)
90	(1) Dumaihagi to Ousing Bordoloi house at Dumaihagi. (2) Jadupathar LP School to One No. Hatifandi road. (3) Lutumari main road Biplob Dewri house at Lutumari.	Lutumari	0.955
91	(1) Milanpur to Rupnagar link road. (2) Sonapur College Road to Jalukbari link Road.	Sonapur	0.668
92	(1) Erabari Panechia link Road. (2) Milonpur Namghar Chok to the approach road of Sonapur College.	Sonapur	0.69
93	(1) Gogoigaon Dipak Phangso house to Patul House & Surendranath Rahang house to Bakul Ingti house. (2) Nazirakhat Teteliguri to Jogdol Diganta Tumung house link road. (3) Nam Tepesia to Uppar Tepesia link road.	Sonapur	0.875
146	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of Paver Block road from Bottle factory Digaru river at Alenga under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ampri	0.3
147	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of Paver Block road from Baniram house to Namgaon link road at Rongdoloi under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ampri	0.3
148	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of Paver Block road from 2 No. Nortap NEC road to Borbali chuba road at 2 No.Nortap under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ampri	0.3
149	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of C.C. Block road from Markang L.P. School to Markang ME School road at Markang under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ampri	0.305
150	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of C.C. Block road from Lori Tea garden road to Lojin Boro house road at Lorigaon under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Ampri	0.3
151	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Atul Bordoloi house to Monsing Kramsa house at Lalunggaon under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Kaki	0.28
94	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of RCC road & Bridges of Jorabat L P School road under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Sonapur	0.06
95	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of C C Block road from NH-37 to Barkhat Janajatiya ME School under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Sonapur	0.3
96	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of C C Block road from Lafion Khalabari to Phatgaon Kamalajari Link road under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Sonapur	0.3
97	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of C C Block road from Jogdol Namghar to Jogdol Dehal Ronker Than under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Sonapur	0.278

Sl No	Name of work	Name of TAC	Length of Road (in KM)
156	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Development of sand gravel road with slab culvert at Hemarigaon road from PWD Road to E&D canal under Special package of Tiwa Autonomous Council for the year 2024-25.	Kaki	0.5
157	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of sand gravel road with 3 nos. culvert from PWD road to Singlipukhuri under Special Package of Tiwa Autonomous Council for the year 2024-25.	Kaki	0.41
158	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of sand gravel road with 3 nos. culvert from Jamuguri Church to PWD Road under Special Package of Tiwa Autonomous Council for the year 2024-25	Kaki	0.41
159	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of sand gravel road with 4 nos. culvert from Borhula to Hamen Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25.	Kaki	0.35
160	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of sand gravel road with 2 nos. culvert from Miriali to Milonpur under Special Package of Tiwa Autonomous Council for the year 2024-25.	Kaki	0.48
161	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of sand gravel road with 2 nos. culvert from Mongaon PWD Road to Jarabari under Special Package of Tiwa Autonomous Council for the year 2024-25.	Kaki	0.48
98	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from NH 37 HW to Khamargaon under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.3
99	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road of Ulani Konihakuchi path under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.295
100	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from Pachim Ulani to Dharbangaon under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.28
101	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road of Mitani Krishna Nagar under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.28
102	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road from Bhadaikuchi club to Bhadaikuchi bridge under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.292
103	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road of Bidyanagar road under Special package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.3
104	Construction of 40 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/01. (1). Construction of CC Block road of Habigaon 3 No. Road under Spl. Package to the Tiwa Autonomous Council for the year 2024-25.	Khetri	0.163

Sl No	Name of work	Name of TAC	Length of Road (in KM)
105	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of C C block (Paver block) from Lutumari main road to Philip Hazong house at Lutumari under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Lutumari).	Lutumari	0.275
106	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of C C block (Paver block) from Majgaon Bathou Mandir to Borpukhuri Play ground at Borpukhuri Majgaon under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Lutumari)	Lutumari	0.25
107	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of C C block (Paver block) from Narayanpur Tiniali to Raimon House at Narayanpur under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Lutumari).	Lutumari	0.275
108	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of C C block (Paver block) from Patar Gaon Tiniali to Rangker Than Road under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Lutumari).	Lutumari	0.275
109	(1) Sonarigaon Pradip Hazarika to Dhiren Hazarika house. (Two Nos)	Domal/Sol mari	0.35
110	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Anil dewri house to bikram dewri house at sindhisor under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Gova	0.27
175	(1) Bijoy Deka house to Rantu Boro house at Sindhisor. (2) Bihita road to Biswanath Das house at Sindhisor.	Gova	0.84
111	(1) Saton Rajbhor house to Sujuri Basumatary house at Rowmari. (2) Sarat Patar house via Sambhor Boro house and Bubul Deka house to Suren Deka house at Deosal. (3) Subra Kro. House to Anima Khujuru house at Kuthuri. (4) Ajuri Railway Station PWD road to Pub Sindhisor Pateswar Patar house at Sindhisor.	Gova	1.01
177	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Pinku tent house to Jibon driver house at Koyadul Paliguri under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Junbeel	0.3
178	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Mansingh Daimari house to Bangfor health sub centre under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Junbeel	0.3
112	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Junbeel Namghar to Baghjap ASEB under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Junbeel	0.3
113	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Kali Mandir to irrigation paam at Hatiamukh pathar under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Junbeel	0.3
114	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Renuka Das house to L.P School at Bihita under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Junbeel	0.3
182	(1) Rabindra house to E & D Bandh at Saralpur.	Junbil	0.61
183	(1) Somnath house to Kopowkana Tiniali road,. (2) Bangfor RCC Bridge to Udmari PWD Road.	Junbil	0.904

Sl No	Name of work	Name of TAC	Length of Road (in KM)
115	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of Concrete Roads from Shiv Than to Papon Bordoloi house at Bhumuraguri under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Na-Khula	0.23
116	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block from Deva Bordoloi house to Urmila Bordoloi House at Pachim Nagaon Uparkuchi under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Na-Khula	0.29
186	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block Road from Raju Ghosh house to Nagen Konwar House at Konabari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Na-Khula	0.28
187	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block Road from Polyester Mill Road to Uparkuchi Darasing Doloi House at Pachim Nagaon under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Na-Khula	0.28
188	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block Road from Barun Manta House via Jada Doloi and Pitsing Konwar House to Prasanta Konwar House at Pachim Nagaon under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Na-Khula	0.28
117	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block Road from Arati Bordoloi House to Gova Raja Mela at Mumuraguri, Jagiroad under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Na-Khula	0.3
118	(1) Kaljara Than to Laising Madar house at Charangkuchi. (2) Mikirkuchi Tiniali to Railway line at Mikirkuchi. (3) Bishnu Dey house (Rajakuchi) to Ashi Chakravarty house at Jyotikuchi.	Na-Khula	0.99
191	(1) Mantu Borloi house to It. Pandar Bordoloi house at Markangkuchi.	Na-Khula	0.39
119	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from Silchang daily market to Boro Chariali under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.3
120	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from NH-37 to Mania dewri house at Silchang under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
194	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from NH-37 to Tapan Bordoloi house at Silchang kolbari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
121	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Junmoni Deka raja house to Tetelitol at Bonpara under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Solmari	0.3

Sl No	Name of work	Name of TAC	Length of Road (in KM)
196	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Subham Deka house to Rupam Deka house at Solmari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Solmari	0.3
197	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). CC Block road from Shivaji deka house to Bhadra Deka and dutiram deka house to dhonbor deka house at solmari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Solmari	0.3
122	(1) Doloi suba Gorokhia Than to Joy Bora house.	Solmari	0.603
123	(1) Banpara Bamun Gosain Than to Lukakuchi Milonpur. (2) Kahua Ati Natya Mancha to Kalika Than.	Solmari & Borchila	0.567
124	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Bangthaigaon Kumolijaan to Binod Bordoloi Hpuse under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Junbeel	0.3
201	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from Ranjan Konwar house to Anjan Bordoloi house at Dahali under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
202	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from Tuleswar Konwar house to NH-37 link Road at Dorapani under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
203	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from Nileswar Patar house to Mokoria Wabori village under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
204	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from Khatan Sagra house to Mintu Mithi house at Mokoria under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
205	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from NH- 37 to Dabarghat link Road at Palashguri under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.29
125	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road (Pavar Block) from Lakhi Sagra house to Silchang High School road under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Nellie	0.293
126	(1) Mikirbheta Gormari road. (2) Gosai Khanda LP School to Tribal Chuburi.	Barchilla	0.85
208	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Mikirbheta Bhurbandha PWD Road to Mikirbheta Kabarsthan under Special package to the Tiwa Autonomous Council for the year 2024-25.	Bhumuraguri	0.28
209	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Lungamukh Namghar to Anganwadi Centre under Special package to the Tiwa Autonomous Council for the year 2024-25.	Bhumuraguri	0.275

Sl No	Name of work	Name of TAC	Length of Road (in KM)
210	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Joy Bordoloi Paduli to LP School at Bhumuraguri under Special package to the Tiwa Autonomous Council for the year 2024-25.	Bhumuraguri	0.28
127	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Niz-Charaibahi 1 No. Namghar to Tiken Changmaji Paduli under Special package to the Tiwa Autonomous Council for the year 2024-25.	Bhumuraguri	0.28
128	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from PWD Road to Pradip Patar Paduli at Majaon under Special package to the Tiwa Autonomous Council for the year 2024-25.	Bhumuraguri	0.28
213	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of road from Mikirbheta Bhurbandha PWD Road to Mikirbheta Dekagaon end under Special Package of Tiwa Autonomous Council for the year 2024-25.	Bhumuraguri	0.23
129	Construction of 51 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/05. (1). Construction of CC Block road from Mikirgaon Habia Deka Paduli to Jatiya Vidyalaya at Mikirgaon under Special Package of Tiwa Autonomous Council for the year 2024-25	Bhumuraguri	0.285
130	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from PWD Road to Balen Patar Paduli at Kahibari under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Bhumuraguri	0.23
216	Construction of 59 Nos. of road under special package for Tiwa Autonomous Council, Morigaon under SOPD-G for the year 2024-25. Pkg. No. MRC/TAC/2024-25/02 (CE's SL No. 70) (1) Construction of CC Block Road from Beltol PWD road to Niz Charaibahi Mandir under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. (TAC: Bhumuraguri)	Bhumuraguri	0.3
217	Construction of 59 Nos of Road under special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25 Package No. MRC/TAC/2024-25/02 (1) Construction of road from Habibarangabari village to Majorbori (73) (TAC: Bhumuraguri, L=0.410 KM) (2) Construction road from Mikirbheta-Borbhagia road to Mikirbheta-Hekudangbori road via Mikirbheta Deka gaon Nathgaon(74) (TAC: Bhumuraguri, L=0.560 KM)	Bhumuraguri	0.97
131	Construction of 56 nos. of road under special package for Tiwa Autonomous Council, Morigaon for the year 2024-25, Package No. MRC/TAC/2024-25/04 (Gr-IX) (1) Construction of road from Mikirbheta Borbhogia Road to Mikirbheta Hekudangbori road via Mikirbheta Dekagaon Nathgaon under Special Package of Tiwa Autonomous Council, Morigaon for the year 2024-25 (54) (TAC- Bhumuraguri, L=0.560 km) (2) Construction of CC block road from Niz-Charaibahi Bhadreswar Bharali Paduli to Suresh Bharali Paduli under Special Package of Tiwa Autonomous Council, Morigaon for the year 2024-25 (58) (TAC- Bhumuraguri, L=0.410 km)	Bhumuraguri	0.56
219	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Dhising Bordoloi house To Borchila Bakarigaon LP School under Special package to the Tiwa Autonomous Council for the year 2024-25.	Borchila	0.28
132	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1). Construction of CC Block road from Paghali Tinali to Paghali LP School under Special package to the Tiwa Autonomous Council for the year 2024-25.	Borchila	0.205

Sl No	Name of work	Name of TAC	Length of Road (in KM)
133	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Gosainkhanda LP School to Chandra Dekaraja House under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Borchila	0.275
222	Construction of 59 Nos of Road under special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25 Package No. MRC/TAC/2024-25/02 (1) Construction of CC Block road from Kahua Ati LP School to Rabin Bordoloi House(63) (TAC: Borchila, L=0.280 KM) (2) Construction of road from Borchila Raidingia PWD Road to Katahguri Tribal Chuk (64) (TAC: Borchila, L=0.410 KM) (3) Construction of CC Block road from Borchila Puthibharal to Gahin Bordoloi House (65) (TAC: Borchila, L=0.550 KM) (4) Construction of road from Dolong ghat Santipur PWD Road to playground (66) (TAC:Borchila, L=0.400 KM)	Borchila	1.64
134	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from Doloigaon Borghar to Doloigaon LP School under Special Package of Tiwa Autonomous Council for the year 2024-25.	Borchila	0.275
224	Construction of 56 Nos of Road under special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25 Package No. MRC/TAC/2024-25/04 (1) Construction of CC Block road from Dewrabori PWD Road to Dewrabori Bamamghar at Dewrabori (56) (T.A.C: Charipunia Chabukdhara, L= 0.280km) (2)Construction of CC Block road from Khalapia PWD road to Purana Mazid at Khalapia (86) (T.A.C: Charipunia Chabukdhara, L= 0.275 km)	Charipunia Chabukdhara	0.555
135	Construction of CC block road from Bhugalaghat PWD Road to Mahgrambori Natya Mancha under Special Package to the TAC Morigaon for the year 2024-25 (TAC: Charipunia Chabukdhara)	Charipunia Chabukdhara	0.36
136	(1) Laotoli Tiniali to Khageswar Raja house at Suratbori. (2) Kamal Bordoloi house to Indreswar Bordoloi house at Chabukdhara.	Charipunia Chabukdhara	0.778
137	(1) Bangalaari PWD road to Paraliguri Pathar. (2) Nadalbori PWD road to Pradip Dewri house at Nadalbori.	Charipunia Chabukdhara	0.69
138	(1) Mithasing Patar house to Ram Prasad Dewri house at Nadalbori. (2) Garikel Namghar to Manuj Kr. Dewri house at Chabukdhara. (3) Prabin Phukan house to Pushpendra Phukan house.	Charipunia Chabukdhara	0.91
139	(1) Deorabori LP School to Chabukdhara Hospital.	Charipunia Chabukdhara	0.28
140	Construction of CC Block road from Mikirgaon Ganesh Mandir to Salakhabori under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25. (TAC: Charipunia Chabukdhara)	Charipunia Chabukdhara	1.45
141	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of Sand Gravelroad from Bakul house via Lalbahadur house via Bhagya Sing house via Ujjal house via Ramchandra house to Aai Than at Kahua Ati	Charipunia Chabukdhara	0.62
232	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of C C block (Paver block) from in front of Forest Beat Office at Banua Adibasi Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C: Lalungpur).	Lalungpar	0.275
233	(1) Baliadhipa CC Church to Gidiyon Murmu house at Baliadhipa. (2) Kondoli Bamuni PWD road to Bamuni Karbi gaon.	Lalungpar	0.55

Sl No	Name of work	Name of TAC	Length of Road (in KM)
234	(1) Bamuni Ahomgaon Playground to Lachit Bordoloi Fishery at Ahomgaon. (2) Borlalungaon Daily Market to LP School. (3) NH-36 Gurguri Br. to Ambu Deka House.	Lalungpar	0.67
235	(1) Boliram Bordoloi house to Putul Bordoloi house. (2) Kamarpara Shiv Mandir to Nara Daimari House at Kamarpara. (3) Gamariati Kondoli PWD Road to Arabari Kr. Hem.	Lalungpar	0.675
236	(1) Lachit Barman house to Model Hospital. (2) Ranglu Bazar to Pakaigaon Road.	Lalungpar	0.528
237	(1) Sanjay Bordoloi house to near Nambor Lalung gaon Baruary Durga Mandir at Nambor Lalung gaon. (2) Keteng Bordoloi house to Sulemai Bordoloi house at Nambor Lalung gaon. (3) Jatan Bordoloi house to Sushil Bordoloi house at Nambor Lalung gaon.	Nambar-Lalungaon	0.675
142	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). nstruction of Road with CC Block Road from Kathalguri PMGSY Road via Lakhan Engti House to Rupsing House at Nambor Lalung Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25.	Nambor Lalung Gaon	0.285
143	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of Road with CC Block from Amguri PMGSY Road to Kabir Mandir at Nambor Lalung Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25.	Nambor Lalung Gaon	0.28
240	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). nstruction of Road with CC Block from near Habigaon Binu Bordoloi house at Nambor Lalung Gaon under Special Package of Tiwa Autonomous Council for the year 2024-25.	Nambor Lalung Gaon	0.28
241	Construction of 56 Nos. of road under special package for Tiwa Autonomous Council, Morigaon under SOPD-G for the year 2024-25. Package No. MRC/TAC/2024-25/04 (1) Construction of CC block from Deba Bordoloi House to Papuli Bordoloi House at Gakhajua under Special Package of Tiwa Autonomous Council for the year 2024-25.	Borchilla	0.28
242	Construction of 59 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/02. (1) Construction of CC block road from Bupamoni House to Santipur Tiniali under Special Package for Tiwa Autonomous Council for the year 2024-25.	Borchilla	0.28
243	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Milanpur tiniali to bonpara at Lukakuchi under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Solmari	0.29
144	(1) Bishnu Bordoloi house to Bolu Deka house at Solmari. (2) Belguri E & D road to Kamal Bordoloi house at Solmari. (3) Durgeswar Patar house to Ranjit Bordoloi house at Solmari.	Solmari	1.122
245	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Patrabori Mikirsuba Namghar to Dihuki via Rajita Bharali house at Patrabori under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Solmari	0.3
246	Construction of 55 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/07. (1). Construction of CC Block road from Bowalguri Adarsha Puna Das ouse to Gopal house under Special Package to the Tiwa Autonomous Council Morigaon for the year 2024-25.	Borchila	0.285
247	Construction of 56 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/04. (1). Construction of CC Block road from National Highway to Nambor Lalung Gaon LP School under Special Package of Tiwa Autonomous Council for the year 2024-25.	Nambor Lalung Gaon	0.23

Sl No	Name of work	Name of TAC	Length of Road (in KM)
145	Construction of 43 Nos. of road under Special Package for Tiwa Autonomous Council, Morigaon for the year 2024-25. Package No. MRC/TAC/2024-25/03. (1). Construction of CC Block road from Dilip Bordoloi house to Kapaherabori Tiltolighat at Khatabori under Special Package of Tiwa Autonomous Council for the year 2024-25 (T.A.C:-Bhurbandha)	Konwargao n	0.285

125.735

SOPD-G (GWC)

SI No	Name of work	Name of LAC	Length of Road (in KM)
1	Imp. of damaged road (xiii) Morigaon to Moirabari road-Laharighat LAC-Group-B, Part-I (Work Ch. 3700.00m to Ch. 5300.00m).	Laharighat	1.600
2	Imp. of damaged road (xiii) Morigaon to Moirabari road-Laharighat LAC-Group-B, Part-II (Work Ch. 5300.00m to Ch. 8000.00m).	Laharighat	2.700
3	Imp. of damaged road (i) SPT Bridge No. 2/1 at Gagalmari Sildubi Pt-II-Laharighat LAC-Group-B.	Laharighat	-
1	Imp. of damaged road (iii) Solmari to Ulubari-Laharighat LAC-Group-B, (v) Hahchorbori Borthola Chariali to Goriabori-Laharighat LAC-Group-B.	Laharighat	1.450
2	Imp. of damaged road (vi) Borbori to Norshingbori-Laharighat LAC-Group-B, (viii) Bagalipara to Garam Bazaar-Laharighat LAC-Group-B.	Laharighat	1.250
3	Imp. of damaged road (xii) NB road to Laharighat College via Moritoli-Laharighat LAC-Group-B.	Laharighat	1.350
4	Imp. of damaged road (iv) NB road at Datialbori High School to Haldibori via Datialbori GP-Laharighat LAC-Group-B, (x) GDL road to Paschim Amoraguri LP School-Laharighat LAC-Group-B.	Laharighat	1.700
8	Imp. of damaged road (ix) Baralimari Secondary School to Paschim Baralimari-Laharighat LAC-Group-B, (vii) 48 No. Baralimari GP Office to Mirikamari Sr. Madrassa-Laharighat LAC-Group-B.	Laharighat	
5	Imp. of damaged road (xi) Hugoltoli to Ulubari-Laharighat LAC-Group-B, (ii) Tengaguri to Hatilorua-Laharighat LAC-Group-B, (xiv) Garam Bazaar to Khatoni-Laharighat LAC-Group-B.	Laharighat	2.150
6	Imp. of damaged road (i) Garmari Bheduati Makhanghat Road-Morigaon LAC-Group-A, (ii) Yengli (Lakhi Mandir) Road-Morigaon LAC-Group-A, (iii) Balijan to Dikhomukh Road-	Morigaon	1.775
7	Imp. of damaged road (v) Moria-ati Srimanta Sankar Guru Namdharma Samaj (Janajati) to Lakhi Mandir via Ghoramora Pathar-Morigaon LAC-Group-A, (vi) Japori Jumma Mazid to Japori PWD Road-Morigaon LAC-Group-A.	Morigaon	1.640
8	Imp. of damaged road (iv) Mikirgaon to Salakhabori Road-Morigaon LAC-Group-A, (vii). Jengarbori PWD road to Nayan Deuri House (Dhupguri GP)-Morigaon LAC-Group-A.	Morigaon	2.100
12	Imp. of damaged road (viii) Bakorigaon PWD road to Morapak Ras Mandap-Morigaon LAC-Group-A.	Morigaon	0.600

SI No	Name of work	Name of LAC	Length of Road (in KM)
12	Imp. of damaged road (ix) Darangialbori PWD road to Ghumotigaon PWD Road-Morigaon LAC-Group-A.	Morigaon	0.900
15	Imp. of damaged road (x) SH -3 to Kahibari Adarsha gaon via Santipur Shiv Mandir-Morigaon LAC-Group-A, (xi) Kahibari LP School to Bhumuraguri via Kahibari adarshagaon-Morigaon LAC-Group-A, (xiii) District Library CID Office road to Phulbari Namghar Road-Morigaon LAC-Group-A.	Morigaon	
9	Imp. of damaged road (xii) District Library CID Office road to Phulbari village road-Morigaon LAC-Group-A, (xiv) Petta Pukhuri to Nath chuba road-Morigaon LAC-Group-A, (xv) Morigaon police reserve to Moinguri via Gasbari Road-Morigaon LAC-Group-A, (xvi) Niz Mayangial Namghar to Darzi Gaon Namghar via Pachim Mayangial-Morigaon LAC-Group-A.	Morigaon	1.870

SI No	Name of work	Name of LAC	Length of Road (in KM)
10	Imp. of damaged road (xvii) Habibarangabari Pachim Chuburi Tinali to APART Road-Morigaon LAC-Group-A, (xviii) Patidaya PWD road to Cremation ground-Morigaon LAC-Group-A, (xix) Mori Gogain gaon Road-Morigaon LAC-Group-A.	Morigaon	1.050
16	Imp. of damaged road (iii) 1. No. Burgaon to Kawrihagi road (Rep. to SPT Br No. 3/1)-Jagiroad (SC) LAC-Group-C, (ix) BDA Road to Ahatguri-Jagiroad (SC) LAC-Group-C, (x) NH-37 to Morakollong via Dagaon Road-Jagiroad (SC) LAC-Group-C, (xii) Rupabori Thekeraguri to Bhatichuk gaon-Jagiroad (SC) LAC-Group-C.	Jagiroad	2.000
19	Imp. of damaged road (i) Bangfor RCC Bridge to Udmari PWD Road-Jagiroad (SC) LAC-Group-C, (xiii) 2 No. Dungabori Chariali to Jagadhatri Temple-Jagiroad (SC) LAC-Group-C.	Jagiroad	0.580
17	Imp. of damaged road (ii) Kumoi Pukhuri Par to Lakhi Nizara-Jagiroad (SC) LAC-Group-C, (xi) Naramari -1 to Patrabori Road-Jagiroad (SC) LAC-Group-C.	Jagiroad	1.800
11	Imp. of damaged road (iv) Bhulukabori PWD Road Salikabori via Bhulukaguri Cremation Ground-Jagiroad (SC) LAC-Group-C.	Jagiroad	0.900
12	Imp. of damaged road (v) NH-37 at Dakhin Dharamtul Bishnumandir to Bhulukmari gaon-Jagiroad (SC) LAC-Group-C.	Jagiroad	0.860
18	Imp. of damaged road (vi) NH-37 to Borbori-Jagiroad (SC) LAC-Group-C, (vii) Santipur Nellie to Dharamtul via Jaranipar-Jagiroad (SC) LAC-Group-C.	Jagiroad	1.490
24	Imp. of damaged road (viii) Sankardev School to 2 No. Dungabori-Jagiroad (SC) LAC-Group-C.	Jagiroad	0.43
13	Imp. of damaged road (xxii) Homen Borgohain Road, SH-3-Jagiroad (SC) LAC-Group-C.	Jagiroad	10.000
19	Imp. of damaged road (xiv) Hatimuria to Sankardev School-Jagiroad (SC) LAC-Group-C, (xv) Ouguri to Jhargaon-Jagiroad (SC) LAC-Group-C, (xvi) Murabori to Haduk Beel-Jagiroad (SC) LAC-Group-C.	Jagiroad	2.045
20	Imp. of damaged road (xvii) Homen Borgohain Road to Kalsila-Jagiroad (SC) LAC-Group-C, (xviii) Homen Borgohain Road to Chengmari Pathar-Jagiroad (SC) LAC-Group-C, (xix) Homen Borgohain Road to Pobitora via Bardia Pathar-Jagiroad (SC) LAC-Group-C, (xx) Homen Borgohain Road to Bardia Village-Jagiroad (SC) LAC-Group-C, (xxi) Homen Borgohain Road to Loonmati-Jagiroad (SC) LAC-Group-C.	Jagiroad	1.600

43.840

SI No	Name of work	Name of LAC	Length of Road (in KM)
----------	--------------	----------------	------------------------------

SL NO	Name of Work
1	Const. of RCC Br. No.1/1 on Bagaribari Kalikajari Road under the conversion of 1000 Nos. of SPT Bridges to RCC Bridges for the year 2017-18 (Package No. BR-1000/LAC-80/094)
2	Construction of R.C.C Bridge No: 1/1 on Lali Beel on Bahalamukh Borbori Road under conversion of 1000 Nos. SPT Bridges to RCC Bridges for the year 2017-18. (Package no: BR-1000/LAC-83/098(BW))

ASSAM MALA

LAC:-Jagiroad

Sl. No.	Name of Work	Sanctioned Length (KM)
1	Improvement of Road from Govali to Bhakatgaon (SH-3) (from Ch.22.00 Km) to 50.86 Km) under Asom Mala FOR 2019-20 Package No. CE/EAP/AM/SF/I	28.86
1	Improvement and upgradation of road BDA Road from ch 0.00km(Baghara Chariali) to ch 21.946 km (Amsoi Beltola) under Asom Mala 2.0 for the year 2023-24.	21.95

50.81

SOPD(SCSP)

SL NO	Name of Work	Sanctioned length in Km
1	2	5
1	Construction of Dhamkhunda PWD Road to Dipujjan Pathar Road(ch 0.00m to ch 1200.00m) under SOPD(SCSP) for the year 2018-19under MDTRD, Jagiroad LAC	1.20
2	Balance work for "Construction of road 1 no Murkata Irrigation pump centre to Hatimuria PWD Road 9ch 0.00m to ch 1170m) under SOPD(SCSP) for the year 2019-20 under MRRD, Jagiroad LAC"	1.17
1	Construction of Pachim Kapoujari LP School to Rangagarah Kali Mandir (Approach road to Mandir) under SOPD-SCSP for the year 2022-23, Jagiroad LAC	1.31
2	Construction of Chantoli Buri Mandir to Doipara Beel Par road (From Ch. 0.00 m to Ch. 1000.00 m) under SOPD-SCSP for the year 2022-23, Jagiroad LAC	1.00
3	Construction of D.K road to Nabahatia to Belguri via Kuloi Pathar (From Ch. 0.00 m to Ch. 1450.00 m & Ch. 1732.00 m to Ch. 2932.00 m) under SOPD-SCSP for the year 2022-23, Jagiroad LAC	2.65
4	Construction of Road from NH-37 Old A.T Road to Joyshree (from Ch. 0.00 m to Ch. 2770.00 m) under SOPD-SCSP for the year 2022-23 of Morigaon District (Jagiroad LAC)	2.77

10.10

NABARD-RIDF

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
1	2	7
1	Construction of RCC Bridge No.10/1 on Goroimari Dewaguri Laharighat Road under RIDF-XXIII for 2016-17	0.08
2	1) Construction of RCC Br.No.2/1 over Naharkathi Jaan on Batalimari No.2 to Borghat road	0.05
	2) Construction of RCC Br.No.1/1 on Laharighat Singaherua road,	0.05
	3) Construction of RCC Br.No.2/1 on Barunguri road &	0.08
	4) Construction of RCC Br.No.2/1 on Bechamariduba Road	0.05
3	Construction of RCC Br No 3/1 on Dharamtul Dandua Road including approaches and protection work under MLCSNA under RIDF-XXV of NABARD PKG-MLCSNA/RIDF-XXV/ Morigaon/03	
4	Const. of road from NH 37 at Dharamtul to Joyshree via Bor Ahatguri (ch 0.00m to ch 7400.00m) under RIDF-XXVI of NABARD under Jahiroad LAC for the year 2020-21 Package No JAGIROAD/ RIDF-XXVI/2020-21/01	
6	Improvement & widening of Boghora, Domal Ahatguri Road from Azarbari to Domal under RIDF XXVI for the year 2020-21 under Morigaon Territorial Road Division (5.6KM)	

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
7	Construction of road from Luchanabari Cremation ground to Maskhowa Rash Mandir Jaluguti, Morigaon Assam RIDF XXVI for the year 2020-21 (1.625 Km)	
3	Construction of 2.5 Km road from Borbila PMGSY road of Mikirgaon, Jaluguti (Mikirgaon Sapmari road) under RIDF XXVI for the year 2020-21	
7	Construction of road from Morigaon State road to Borghat, Morakollong, Morigaon & B Hazarika Path under RIDF XXVI for the year 2020-21	
8	Construction of road from Bakultol to Bohgaon via Patiagaon along with Namghar Portion and towards Khaplankuchi portion Barapujia, Nagaon under RIDF XXVI for the year 2020-21	
10	Construction of T/Dyke along R/B of Kapili River from Ahatguri Amsoi PWD road and AT road to Railway bridge from ch 5800.00m to ch 9950.00m (Length=3.755 Km) by providing E/w, GSB, WBM Gr-III, ICBP & Road signage etc under RIDF-XXVII of NABARD for 2021-22 (Jagiroad LAC)	3.76

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
5	Construction of T/Dyke along L/B of Kapili River from Basundhara hill to Killing Kapili junction via Ahatguri Amsoi PWD road and AT road from ch. 9500.00m to ch. 24290.00 m (Length=14.70 Km) by providing E/w, GSB,WBM Gr-III,ICBP & Road signage etc under RIDF-XXVII of NABARD for 2021-22 (Jagiroad LAC)	14.70

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
4	Construction of B/dyke along L/B of river Brahmaputra from Dhing to Hiloikunda (Ch 103000.00m to ch 114000.00m) (L= 11.00 Km) by providing E/W, GSB, WMM, DBM & BC, Road signage etc under RIDF-XXVII of NABARD for the year 2021-22 of Morigaon district under Jagiroad LAC, Package no RE-RIDF-XXVII- Jagiroad LAC	11.00
3	Construction of road cum embankment on Borkuloi Ring bandh (Ch 0.00m to ch 2500.00m) by providing E/w, GSB, WBM, ICBP , Road signage etc under RIDF-XXVII of NABARD for the year 2021-22 of Morigaon district under Jagiroad LAC, Package no RE-RIDF-XXVII- Jagiroad_03.	2.50
6	Construction of B/dyke from Narasingha Mandir to Chanaka (ch 118000.00m to ch 123000.00m) under RIDF-XXVII of NABARD for the year 2021-22 of Morigaon district under Jagiroad LAC, Package no RE-RIDF-XXVII- Jagiroad_04	5.00
14	Construction of embankment cum road on kollong river embankment (Right) from ch 34000.00m to ch 38620.00m under RIDF-XXVII of NABARD for 2021-22 (Morigaon LAC)	4.62

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
15	Construction of embankment cum road from Solmari (Chenimari) at ch 70.00 km to Ojhagaon at ch 82.80 km over B/Dyke by providing E/w, GSB, WBM, ICBP, Road signage etc in Laharighat LAC under RIDF-XXVII of NABARD for 2021-22 (Laharighat LAC)	12.80
4	Construction of embankment cum road on (Morigaon Town Protection embankment) Kollong river embankment (right) from ch 2930.00m to ch 4300.00m under RIDF-XXVII of NABARD for the year 2021-22 , Morigaon LAC .	1.37
8	Construction of embankment cum road on (Morigaon Town Protection embankment) Kollong river embankment (right) from ch 0.00m to ch 1690.00m under RIDF-XXVII of NABARD for the year 2021-22 , Morigaon LAC .	1.69
4	Construction of road from Lothabori to B.B. road at Medakanta L.P. school via Narayan Bazar under RIDF-XXIX of NABARD fr the year 2023-24, package no RIDF_XXIX_23-24_50.	3.58
5	Construction of road from Jajori to Chabukdhara Bazar road from Ch. 5000.00m- Ch.8000.00m under RIDF-XXIX of NABARD for the year 2023-24. Package no. RIDF_XXIX_23_24_49	3.00

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
6	Construction of Road from Kushtoli (near Kushtoli High School) to Lelaibori Tiniali via Asiliabori Chubori under RIDF XXIX of NABARD for the year 2023-24.	3.40

Sl. No.	Name of work	Sanctioned Length (Bridge/Road)
7	Construction of RCC Br. No. 47/1 A on Nagaon Bhuragaon Road	0.02
8	Construction of RCC Br. No. 1/1 on Tengaguri Falihamari road	0.02
9	Construction of RCC Br. No. 2/2 on Barsibandha Dikhowmukh road	0.05
10	Construction of RCC Br. No. 3/1 on Outolabori to Chetuakhaity road	0.05

67.86

NLCPR

Sl. No.	Name of work
	<p data-bbox="989 358 1211 383" style="text-align: center;">Revised Balance Work</p> <p data-bbox="947 467 1253 618">Const. of RCC Br. No.29/1 (at Br. Gap) on Kuhlari Borduwa Road (SH-15) including approaches and protection work under NLCPR in Morigaon District(Balance Work).</p>

**STATEMENT SHOWING
THE MONTHLY**

Sl. No	Name of Roads	Proposed work road in Km
1	6	7
PMGSY Batch-III 2017-18		
1	Dhankhunda to Bherbheri road (RCC Br.No.1/1 L= 44.76 m)	2.269
2	Dhandkhunda Maloibari Dighalhati to Dhepujijan pam) 1)RCC Br.No.1/2 L=34.26m 2)RCC Br.No.2/2 L= 50.76 m	4.297
		6.566
PMGSY Batch-I for 2018-19		
3	Construction of RCC Br.No.1/1 on NH-37 to Kothari Bagicha Road	0.30
		0.30
PMGSY-II for the year 2019-20		
1	Laharighat to Moritoli road (RCC Br No.3/1)	26.45
	Chotogarjan to Karsuabori road	8.40
	Morisuti Tup to 1 No. Murkata road	6.92
	Hariabori SC Village to Tetelitol road	9.37

Sl. No	Name of Roads	Proposed work road in Km
2	South Banfor to Dayang road	6.15
	Naramari 1 to Patrobori road	7.00
	Chotogarjan to Karsuabori road	8.40
	Morisuti Tup to 1 No. Murkata road	6.92
	Hariabori SC Village to Tetelitol road	9.37
	South Banfor to Dayang road	6.15
	Naramari 1 to Patrobori road	7.00
		64.290
PMGSY-III for the year 2020-21		
1	1.MRL 02- Hariabel to	8.2
	2-107 Basonahat/Kaliai	10.7
	3.MRL 03- Cospinari to	6.8
2	MRL 25- Kumor to	3.35
	Carmari road via	13.9
	MRL 09- Kanwaragan to	5.5
	MRL 23- Baghara to NH 37 (at	5.7
MRL 13- Amkata		
3	Nabheta to	6.3
	Casauri via	

Sl. No	Name of Roads	Proposed work road in Km
PMGSY-III for the year 2020-21		
		60.45
3	MRL 04 Basanaghat Khandajan to Bordoipathar via Ajarbari	6.25
5	MRL 01 Bhurandha to Barchola via Kalikajari	4.75
6	T-08 Boghora Domal Ahatguri Road	4.00
7	MRL-02 Mikirgaon to Tumukabori via Habibarangabri Sotaborgaon	8.00
8	MRL 08 Dakhin Barapujia to Putakolong via. Amarawati.	3.11
9	MRL 12 Bonpara to Nabhanga Bechapatty Road via	4.00

Sl. No	Name of Roads	Proposed work road in Km
4	MRL 25-Kumoi to Garmari road via Ghagua Tikhabori road(RCC Bridge)	0.20
5	MRL09-Konwargaon to Sildubi Gagalmari part-2 via Bahakabari road.(RCC Bridge)	0.19
4	Gobardhan Bazar to SH-3 via Ghoramarajanpam	6.32
13	T05-Dimaraguri Kamarpur Road	22.65
5	Upgradation of T07-Road from Bhurbandha Mikirgaon Charaibahi Ghumatigaon Road	6.00

Sl. No	Name of Roads	Proposed work road in Km
6	Upgradation of T07-Road from Bahakabari Garmari Garjan to Khahuwabori	7.40
7	T05- Japori gerua to kahtoli road	12.33

Mukhya Mantrir Path Nabikaran Achani

SL No	Name of work	Individual Road	Sanctioned length
1	2	3	5
1	Periodic Renewal of 1) NH-715 to Jagiroad Kishore Club road, 2) Bebejia Habi to Hariabori road Part-1, 3) Ghuramarajan to Ghuramarajan pam Road, 4) 1 no. Burgaon to Katahguri Road under Mukhya Mantrir Path Nabikaran Achani under Jagiroad LAC for the year 2022-23, Package no. MMPNA/2022-23/116	NH-715 to Jagiroad Kishore Club road	0.65
		Bebejia Habi to Hariabori road Part-1	2.05
		Ghuramarajan to Ghuramarajan pam Road	1.32
		1 no. Burgaon to Katahguri Road	1.79
2	Periodic renewal of Boghora Domal Ahatguri road, L039-Chenimari to west Belaguri Road, Paliguri Azari road (Paliguri to Udmari), Kumoi Ghagua Road, NH-37 to Borbori road, NH-37 to Jyotikuchi road, Old AT road under Mukhya Mantrir Path Nabikaran Achani under Jagiroad LAC for the year 2022-23	Boghora Domal Ahatguri road	2.12
		L039-Chenimari to west Belaguri Road	1.03
		Paliguri Azari road (Paliguri to Udmari)	0.5
		Kumoi Ghagua Road	1.00
		NH-37 to Borbori road	1.30
		NH-37 to Jyotikuchi road,	0.82
		Old AT road	2.10
3	Periodic renewal of Morigaon Moirabari road under Mukhya Mantrir Path Nabikaran Achani under Morigaon LAC for the year 2022-23.	Morigaon Moirabari	5.5
1	Periodic renewal of Bhalukmari Mikirbheta Bhurbandha road, Borigaon Parshutangani Road, Jaluguti Bhurbandha, Naukata to Dandua, Bogoribari Kalikajari road under Mukhya Mantrir Path Nabikaran Achani under Morigaon LAC for the year 2022-23	Bhalukmari Mikirbheta Bhurbandha	0.50
		Borigaon Parshutangani	1.50
		Jaluguti Bhurbandha	1.60
		Naukata to Dandua	0.80
		Bogoribari Kalikajari	1.80

SL No	Name of work	Individual Road	Sanctioned length
3	Periodic renewal of Road from Lawbhurunga to Patrabori under Mukhya Mantrir Path Nabikaran Aachani under Laharighat LAC for the year 2022-23	Lawbhurunga to Patrabori	6.00
2	Periodic renewal of Road from Laharighat to Dhukura(Borkhabol to Chenimari), Barashibandha to Dikhomukh, Tengaguri Falihamari (Falihamari Tiniali to Tengaguri Bazar) , Batalimari No. 1 to Laleeghat, Goroimari Laharighat road (Goroimari to Borbari), under Mukhya Mantrir Path Nabikaran Aachani under Laharighat LAC for the year 2022-23	Laharighat to Dhukura(Borkhabol to Chenimari)	2.80
		Barashibandha to Dikhomukh	1.80
		Tengaguri Falihamari (Falihamari Tiniali to Tengaguri Bazar)	1.00
		Batalimari No. 1 to Laleeghat	2.54
		Goroimari Laharighat road (Goroimari to Borbari)	1.00
6	Periodic Renewal of road from Amkata to Khulagaon Chariali Road, Homen Borgohain Road to Bardia Kachari Gaon (Ch 0.00m to Ch 1000.00m, Buraburi to Kuranibori (Ch 0.00m to ch 2300.00 m, Gobardhan Bazar to Ghuramarajan Pam (Ch 327.00m to Ch 1415.00m, Mayong College Road (Ch 0.00m to Ch 1000.00m, NH 37 to Pachim Borkhal Old Bridge(Ch 0.00m to Ch 625.00m) & Baghara to NH 37 at Dharamtul Road Silveta Road (Ch 0.00m to Ch 2700.00m) under Mukhya Mantrir Path Nabikaran Aachani for the year 2023-24, Jagiroad LAC	Amkata to Khulagaon Chariali Road	0.70
		Homen Borgohain Road to Bardia Kachari Gaon	1.00
		Buraburi to Kuranibori	2.30
		Gobardhan Bazar to Ghuramarajan Pam	1.088
		Mayong College Road	1.00
		NH 37 to Pachim Borkhal Old Bridge	0.625
		Baghara to NH 37 at Dharamtul Road Silveta Road	2.70
7	Periodic Renewal of Patraborito to Manipurtup Road from SH-3 (From Morigaon to Barapujia road (L=15.00 Km) , Bahakabori to Chikabori Road from Ch. 0.00m to 3240.00m, Boghora to Sitola Mandir Road from Ch 0.00M to 3240.00m, Morakollong Bye Lane-1 to Morigaon Stadium Road from Ch 0.00m to 3240.00m under Mukhya Mantrir Path Nabikaran Achani for the year 2023-24 under Morigaon LAC.	Patraborito to Manipurtup Road from SH-3 (From Morigaon to Barapujia road (L=15.00 Km)	15.00
		Bahakabori to Chikabori Road	3.24
		Boghora to Sitola Mandir Road	1.20

SL No	Name of work	Individual Road	Sanctioned length
		Morakollong Bye Lane-1 to Morigaon Stadium Road	0.85
3	Periodic Renewal of Silveta to Borgaon via Pachalaghat (Ch-0.00m to Ch.4000.00 m), Repair of 1 No. Burgaon to Kawrihagi (Repairing to SPT Br. No 3/1), Homen Borgohain Road to Hatiutha, Homen Borgohain Road to 1 No. Burgaon via Patekibori, Paliguri to Chakumaku (Ch.0.00m to Ch.2000.00m), NH715 (A) to Dungabori Road (Ch.0.00m to Ch.800.00m), Ghagua Ghuligaon Amteka Road, Oujari Garmari Gagalmari Road (Ch.3600.00m to Ch.4300.00m) & Ghagua to Tikhbori Road under Mukhya Mantri Path Nabikaran Aachani for the year 2023-24 Under Jagiroad LAC	Silveta to Borgaon via Pachalaghat	4.00
		Repair of 1 No. Burgaon to Kawrihagi (SPT Br. No 3/1)	0.00
		Homen Borgohain Road to Hatiutha	1.10
		Homen Borgohain Road to 1 No. Burgaon via Patekibori	2.00
		Paliguri to Chakumaku	2.00
		NH715 (A) to Dungabori Road	0.80
		Ghagua Ghuligaon Amteka Road	1.70
		Oujari Garmari Gagalmari Road	0.70
		Ghagua to Tikhbori Road	2.50

SL No	Name of work	Individual Road	Sanctioned length
4	Periodic Renewal of Norshingbori Borbori road, Laharighat to Dhumkura, Goroimari Dewaguri Lahorighat Road (Goroimari to Borbari) & Goroimari Laharipam under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Laharighat LAC.	Norshingbori Borbori road	1.00
		Laharighat to Dhumkura	1.20
		Goroimari Dewaguri Lahorighat Road	3.13
		Goroimari Laharipam	0.67
5	Periodic Renewal of Road from Geruati to Gorapar & Bordubatup to Bhuragaon Pachali under Mukhya Mantri Path Nabikaran Aachani for the year 2023-24 Under Laharighat	Geruati to Gorapar	3.00
		Bordubatup to Bhuragaon Pachali	1.35
6	Periodic Renewal of Lothabori to Narayan Bazar Road from Ch. 0.00m to 1500.00m), Dandua Bapughat Road from Ch. 0.00to 200.00m, BMD road to Charaibahi college road from Ch. 0.00m to 300.00m, Jaluguti Bhurbandha Laharighat Road from Ch. 3.50km to 6.50km, Nawakata Dandua Patrabri Road from Ch. 350.00m to 650.00m, Dandua Dharamtul road from Ch. 0.00m to 4000.00m, Thanasarua to Patuakata Road from Ch. 0.00m to 4000.00m, Darangialgaon to Putakollong & Khandajan Bakori Chapori Road along with Box Culvert 4*4, 3 cell under Mukhya mantri Path Nabikaran Aachani for the year 2023-24	Lothabori to Narayan Bazar Road	1.50
		Dandua Bapughat Road	4.00
		BMD road to Charaibahi college road	0.30
		Jaluguti Bhurbandha Laharighat Road	3.00
		Nawakata Dandua Patrabri Road	6.00
		Dandua Dharamtul road	4.00
		Thanasarua to Patuakata Road	4.00
		Darangialgaon to Putakollong	4.50
		Khandajan Bakori Chapori Road along with Box Culvert 4*4, 3 cell	1.00
Dandua Dharamtul road from Ch. 0.00m to 4000.00m,	4.00		
7	Periodic Renewal of Morigaon Fire Station to Azarbari Road from Ch. 0.00m to 4600.00m, Morigaon College to Mayanguri via (Gasbari Road from Ch. 0.00m to 4550.00m & Morigaon Police Point to Pora Bazar under Mukhya mantri Path Nabikaran Aachani	Morigaon Fire Station to Azarbari Road	4.75
		Morigaon College to Mayanguri via Gasbari	4.55

SL No	Name of work	Individual Road	Sanctioned length
	for the year 2023-24 Under Morigaon LAC.	Morigaon Police Point to Pora Bazar	1.00
8	Repair/Rehabilitation of Bridge proper, Approach road & Protection work (1) br. No. 18/1 at Boghara Domal Ahatguri Road, (2) Br. No. 19/1 at Boghara Domal Ahatguri Road, (3) Br. No. 2/1 at Nandini Koroimari Road, (4) Br No. 3/1 at NBMRK to Pavakati Road under Mukhya Mantrir path Nabikaran Achanai for Jagiroad lac for the year 2023-24		

138.97

Mukhya Mantrir Pakipath Nirman Achani

SL No	LAC	Name of work	Sanctioned length	
1	2	2	4	
1	Jagiroad	Construction of road from BDA Road to Matiparbat Road via Maz Mikirgaon, 1 no Burgaon to Baramari Road, , including 4 years of Routine maintenance under Mukhya Mantri Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC	BDA Road to Matiparbat Road via Maz Mikirgaon,	1.90
			1 no Burgaon to Baramari Road	2.00
2	Jagiroad	Construction of road from BDA Road to Dekagaon Road(up to Dharamtul Thana) Udmari Beltol to Dunghula Railway Bridge, including 4 years of Routine maintenance under Mukhya Mantri Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC	BDA Road to Dekagaon Road(up to Dharamtul Thana)	0.93
			Udmari Beltol to Dunghula Railway Bridge	0.85
2	Jagiroad	Construction of road from NH-37 at Dagaon to Sidhabori Road, Rupaibori to Thekeraguri(thekerabori), NH-715(A) to Baganbasti Road including 4 years of Routine maintenance under Mukhya Mantri Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC	NH-37 at Dagaon to Sidhabori Road	0.60
			Rupaibori to Thekeraguri (thekerabori)	1.41
			NH-715(A) to Baganbasti Road	0.68
3	Jagiroad	Construction of roaad from Amlighat Sonaikuchi road to Guva Village , NH-37 to Sagarghat road including 4 years of Routine maintenance under Mukhya Mantri Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC,	Amlighat Sonaikuchi road to Guva Village	1.86
			NH-37 to Sagarghat road	1.40
1	Jagiroad	Construction of roaad from 2nd Km of BDA road to Rupaibori Gaon road , Thakurduba to Borpolah road including 4 years of Routine maintenance under Mukhya Mantri Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC,	2nd Km of BDA road to Rupaibori Gaon road	1.10
			Thakurduba to Borpolah road	1.60
5	Jagiroad	Construction of road from Baghara to NH-37 road to Dharamtul Railway station road via Mati parbat, NH715(A) to Ghunusahabi road via Netaji club , including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC.	Baghara to NH-37 road to Dharamtul Railway station road via Mati parbat	1.20
			NH715(A) to Ghunusahabi road via Netaji club	0.81
2	Jagiroad	Construction of road from NH 37 at Deosal to Ghunusa Habi Road, Hawlabheti to Natun Hatiamukh village road, including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC	NH 37 at Deosal to Ghunusa Habi Road	2.78
			Hawlabheti to Natun Hatiamukh village road	1.45
3	Jagiroad	Construction of road from Tikhabori West Gauripar (Tikhabori Chariali to Tikabori), Bhalukaguri Balijan Tiniali to Bhalukaguri Tiniali road including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Achani for the year 2022-23, Jagiroad LAC	Tikhabori West Gauripar (Tikhabori Chariali to Tikabori),	2.83
			Bhalukaguri Balijan Tiniali to Bhalukaguri Tiniali road	1.17
4	Morigaon	Construction of road from Darrangial Gaon LP School to Alisingha Buka Beel via Amarawati including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Achani for the year 2022-23, Morigaon LAC	Darrangial Gaon LP School to Alisingha Buka Beel via Amarawati	1.80

SL No	LAC	Name of work		Sanctioned length
14	Morigaon	Construction of road from Mori Possatia to Damal via Pora Bazar including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	Mori Possatia to Damal via Pora Bazar	1.90
5	Morigaon	Construction of road from Padum Pukhuri to Sonoabari Railway Station including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	Padum Pukhuri to Sonoabari Railway Station	1.50
6	Morigaon	Construction of road from Manipur to Barunguri via No. 1 Manipur, Bormanipur including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	Manipur to Barunguri via No. 1 Manipur, Bormanipur	4.26
9	Morigaon	Construction of road from Solmari Mikirgaon to E&D bund, Gasarguri LP school to Swahid Lakheswar Bonia House via Boniagaon including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	Solmari Mikirgaon to E&D bund	1.29
			Gasarguri LP school to Swahid Lakheswar Bonia House via Boniagaon	1.27
7	Morigaon	Construction of road from JBL road to Bhogdola Gaon to Jawahar Navodaya Vidyalaya at Doloichuba including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	JBL road to Bhogdola Gaon to Jawahar Navodaya Vidyalaya at Doloichuba k	2.12
8	Morigaon	Construction of road from Wabori to Kariabori (Phalihamari) from Ch 0.00m to 1724.00m, Dhalibeel par to Torabori from Ch 0.00m to 1612.00m, including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	Wabori to Kariabori (Phalihamari) from Ch 0.00m to 1724.00m	1.60
			Dhalibeel par to Torabori from Ch 0.00m to 1612.00m	1.54
9	Morigaon	Construction of road from JBL road to Bhogdola Gaon to Haldhibori Nath Yogi Zila Namghar via Telepura Pathar, MLK at Rupahibori LP School via Bania Chuk including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Morigaon LAC	JBL road to Bhogdola Gaon to Haldhibori Nath Yogi Zila Namghar via Telepura Pathar	1.82
			MLK at Rupahibori LP School via Bania Chuk	1.71

SL No	LAC	Name of work		Sanctioned length
9	Morigaon	Construction of road from Dandua Sapmari Thanasura Road up to Bapughat, Jaluguti Machkhowa to SH-3 via Lochanabari under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23 of Morigaon District, Laharighat LAC	Dandua Sapmari Thanasura Road up to Bapughat	2.20
			Jaluguti Machkhowa to SH-3 via Lochanabari	2.50
11	Laharighat	Construction of road from Dhupguri Bhuragaon Natun Bazar to PWD IB (Dhupguri to Bhuragaon Natun Bazar) including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23 of Morigaon District, Laharighat LAC	Dhupguri Bhuragaon Natun Bazar to PWD IB (Dhupguri to Bhuragaon Natun Bazar)	4.00
10			Gorapar at JGKP to Goroimari Tinali(at MLK road), Kushtoli Salsingabori to Kushtoli Bazar via Central college, including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Laharighat LAC	Gorapar at JGKP to Goroimari Tinali(at MLK road)
			Kushtoli Salsingabori to Kushtoli Bazar via Central college	2.28
11	Laharighat	Construction of road from Lahorighat Dhumkura via Barkhabol, Lahorighat Baholarmukh (Amraguri to Lalipar), including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Laharighat LAC	Lahorighat Dhumkura via Barkhabol	1.09
			Lahorighat Baholarmukh (Amraguri to Lalipar)	3.03
1	Laharighat	Construction of road from Dewaguri to Pachim Chatiantoli via Batobori and Jengorbori Borchola Kacharibori Titatola (Borchola to Kacharigaon) including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Laharighat LAC	Dewaguri to Pachim Chatiantoli via Batobori and Jengorbori	3.65
			Borchola Kacharibori Titatola (Borchola to Kacharigaon)	4.50
14		Construction of road from Pachim Chatiantoli to Pub Chatiantoli via Singaherua including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Laharighat LAC	Pachim Chatiantoli to Pub Chatiantoli via Singaherua	1.50
15		Construction of road from Lelaibori to Santipur Road, including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23, Laharighat LAC	Lelaibori to Santipur Road	2.00
12	Jagiroad	Construction of Road from NH 37 at Deosal to Ghunushahabi Road including Four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	NH 37 at Deosal to Ghunushahabi Road	2.36
13	Jagiroad	Construction of Jagi Darangial gaon Borbheti Road to Sankardev Bidyaniketan at Jagi Bhakatgaon (from Ch. 0.00m to Ch 650.00m) ,Homen Borgohain Road (SH-3)to Jhargaon Kholoni Road (from Ch. 0.00m to Ch 545.00m) , Manaha Kacharigaon Borhung Road to Belguri Road (from Ch. 0.00m to Ch 618.00m) & Homen Borgohain Road (SH-3) to Santipur village Road (From ch0.00m to Ch. 600.00) including Four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	-	2.13

SL No	LAC	Name of work		Sanctioned length
14	Jagiroad	Construction of NH-37 to Lakhpathar ,Silsang Dekasang to Panthaigaon , NH-37 to Dohaligaon via Veterinary Hospital ,Amlighat Ojari road to Udmari Gaon , including Four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	-	2.17
15	Jagiroad	Construction of Telahi (NH-37) Morigaon (Dolbari) Road (Telahi-Dolbari) from Chainage 2590.00 m to 2861.00 m , NH-715 A at Forest Gate to Manipur PWSS (Water Supply Scheme) ,BDA Road to NH-37 via Bakultol including Four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	-	1.87
20	Jagiroad	Construction of Sildubi Gagalmari Road (Part-1) (L=2.925Km) & Sidhaguri Garubandha Road (L=1.175Km) including Four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	-	4.10

SL No	LAC	Name of work		Sanctioned length
16	Laharighat	Construction of road from Dhupguri to Bhuragaon PWD IB (0.00 km to 5.80 km) including routine maintenance for 04 years under Mukhya Mantrir Pakipath Nirman Aachani for the year 2023-24 in Morigaon District under Laharighat LAC	Dhupguri to Bhuragaon PWD IB (0.00 km to 5.80 km)	5.80
17	Morigaon	Construction of Road from Charaibahi College Road to Lungaimukh via Bharalichuk & Paghali Katakibori to Ganesh Mandir via Bakarichuba under Mukhya Mantrir Pakipath Nirman Aachani for the year 2023-24, Morigaon LAC	Charaibahi College Road to Lungaimukh via Bharalichuk	1.47
			Paghali Katakibori to Ganesh Mandir via Bakarichuba	0.75
18	Morigaon	Construction of road from Beltol to Tupgaon RCC Bridge (Ch 0.00 m to Ch 1200.00m) & Gosoria Bori to Koilash Mandir (Ch 0.00m to Ch 1100.00m) including four years maintainance under MMPPNA for the year 2023-24 in Morigaon District.	Beltol to Tupagaon RCC Bridge	1.20
			Gosoria Bori to Koilash Mandir	1.10
19	Morigaon	Construction of road from BMB Road to BMD Road via Jaykanta Deka House (Ch. 0.00m to Ch. 1050.000m) & Morakollong chariali to Morakollong under MMPPNA for the year 2023-24 in Morigaon District.	BMB Road to BMD Road via Jaykanta Deka House (Ch. 0.00m to Ch. 1050.000m)	1.05
			Morakollong chariali to Morakollong	2.20
20	Morigaon	Construction of road from Deurabari LP School to Chabukdhara Hospital Road under MMPPNA for the year 2023-24 in Morigaon District.	Deurabari LP School to Chabukdhara Hospital Road	1.20
21	Morigaon	Construction of road from Pancha Swahid Path (Ch. 0.00m to ch. 650.00m) & Salsingabori to Mahdhalagaon under MMPPNA for the year 2023-24 in Morigaon District.	Pancha Swahid Path (Ch. 0.00m to ch. 650.00m)	0.65
			Salsingabori to Mahdhalagaon	1.20
22	Morigaon	Construction of road from Dhaldhapar Tinali to SH-3 at dandua (Ch. 0.00m to 900.00m) & Thanasarua to Sapmari Chariali (Ch. 0.00m to Ch. 1700.00m) under MMPPNA for the year 2023-24 in Morigaon District.	Thanasarua to Sapmari Chariali (Ch. 0.00m to Ch. 1700.00m)	1.55
			Dhaldhapar Tinali to SH-3 at dandua (Ch. 0.00m to 900.00m)	0.90
22	Morigaon	Construction of road from Moripossotia to Maidhali Pathar under MMPPNA for the year 2023-24 in Morigaon District.	Moripossotia to maidhali Pathar	0.99

SL No	LAC	Name of work		Sanctioned length
23	Laharighat	Construction of road from Karchowabori to Goroimari (from Ashigar to Hasnabori) road including four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	Karchowabori to Goroimari (from Ashigar to Hasnabori)	2.80
23	Jagiroad	Construction of road from Homen Borgohain road (SH-3) to Hatigar Kuchiani road. Construction of road from Homen Borgohain road (SH-3) to Kechaikhaiti Than. Construction of road from T-03 Balimukh PGR to Madanabori village including 4 years maintenance under MMPPNA for the year 2023-24 in Morigaon District	Homen Borgohain road (SH-3) to Hatigar Kuchiani road	1.00
			Homen Borgohain road (SH-3) to Kechaikhaiti Than.	0.74
			T-03 Balimukh PGR to Madanabori village	0.84
24	Jagiroad	Construction of Chakchoki bazar to Karmari Road (From ch. 0.00 m to ch. 1380.00 m) and Paliguri Azuri to Ghunuha habi road (From ch. 0.00 m to 1060.00 m) including 4 years maintenance under MMPPNA for the year 2023-24 in Morigaon District	Chakchoki bazar to Karmari Road	1.38
			Paliguri Azuri to Ghunuha habi road	1.06
25	Laharighat	Construction of road from Singaherua to Dhupguri Jalakiabori, Polahjuri to Sorusala road & Falihamaripam to Falihamari-Pathar (Near MV School) including four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	Singaherua to Dhupguri Jalakiabori	1.30
			Polahjuri to Sorusala road	1.00
			Falihamaripam to Falihamari-Pathar (Near MV School)	1.00

119.17

Mukhya Mantrir Unnoto Pakipath Nirman Achani

SL No	Name of work	Sanctioned length
1	Improvement of road from Baghjap to Amlighat road under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-23(RIDF-XXVIII), Jagiroad LAC, Package No. MMUPPNA_RIDF_22_23_52	10.09
2	Improvement of Japori Gerua Kushtoli Patidoya road (ch 0.00 Km to 10.00 Km) under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-23(RIDF-XXVIII), Morigaon LAC, Package No. MMUPPNA_RIDF_XXVIII_22_23_67	10.00
3	Improvement of road from Jagiroad to Baghjap under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2023-24 (RIDF-XXIX), Jagiroad LAC, Package No. MMUPPNA_RIDF_XXIX_23_24_55	10.24
4	Improvement of (i) Morigaon Lawbhurunga Kushtoli road from Ch. 1.00 Km to Ch 7.80 Km (ii) Morigaon Moirabari road Ch 0.00m to Ch. 3.50 Km under Mukhya Mantrir Unnoto Pakipath Nirman Achani under RIDF-XXIX of NABARD for the year 2023-24	6.70
5	Construction of Bhurbandha to Sapmari Road under Mukhya Mantir Unnoto Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	4
6	Construction of Barangabari to Lotimari Road under Mukhya Mantir Unnoto Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	4.8
7	Aujari Garmari Gagalmari road under Mukhya Mantir Unnoto Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	4.2
8	Nagaon-Bhuragaon from Moiraburi Petrol pump to borjaan-par RCC Bridge (Chainage 30.17 km to 32.52 km) under Mukhya Mantir Unnoto Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	2.3
9	Barchalla PWD Road to Beloburi Bzar from chainge 0.00 km to 2.90 km, Chetuakhaity PWD Road to Falihamari PWD road via Dhuban -Khaity from Chainage -0.00 Km to 2.00 km under Mukhya Mantir Unnoto Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	4.9

**Mukhya Mantrir Mathauri
Pakikaran Achani**

SL No	Name of work	Sanctioned length
1	Construction of Embankment cum road on T/Dyke along L/B of Killing, Kopili & Kollong river from Amlighat to Baghjap (From Ch 810.00m to ch 16300.00m) (Proposed length 14.30 Km) under Mukhya Mantrir Mathauri Pakikaran Achani (RIDF-XXVIII) under Morigaon District Territorial Road Division.	14.3

Mukhya Mantrir Nagariya Path Pakikaran

SL No	LAC	Name of work	Sanctioned length
1	2	3	7
1	Morigaon	Reconstruction of i) Deputy Commissioner office to GCM Path (Ch 400.00m to 930.00m),	0.53
		(ii) Construction of road from S.P. Bunglow to old BSNL Office	0.65
		(i) Deputy Commissioner Office to Guru Charan Medhi Path	0.53
		iv) Construction of Nirmal Kalita Path via Kasturiba school to M.B. Road	0.525
		ii) Morigaon Jagiroad PWD Road to Moriati	0.87
		vi) Morigaon Nagaon road at Sunarigaon to Gurukul school	0.52
		vii) VIP road to Khirud Baruah stadium via Tarun field.	0.398
		iii) Gurucharan Medhi Path	0.48
		iv) VIP road to Khirud Baruah stadium via Tarun Field	0.398
		v) Nirmal Kalita path via Kasturiba School to M.B. Roadv	0.525
		xii) Gasbari Bakarigaon Road	0.57
vi) Superintendent of Police Bunglow to old BSNL Office	0.65		

		vii) Nagaon Morigaon Road at Sonarigaon to Gurukul School	0.52
		viii) Bihapatty St. Theresa Road to Nath Chuba via Petla Pukhuri	0.23
2	Morigaon	Road from NH-715A near Post Office to D.C. office (VIP road) as Gaurab Path	0.400
1	Morigaon	i. Bihariapatty Bakultol to Narayan Bazar road via Sarbudoy School	0.75
		ii. Sarbudoy School Road at Rajagaon to Biharyapatty Namghar	0.28
		iii. Lathabori Pachali to Sidhabari Ganesh Mandir	0.23
		iv. Rajagaon to St. Theresa School Bye lane-I (Left) via Bihapatty	0.28
		v. Gasbari Bakarigaon Road 1.5 ICBP	0.50
		vi. Gita Mandir to Harupathar	0.55
		vii. Nabheti Shiv Mandir to Morigaon town protection embankment	0.355
		viii. Nabheti to Narayan Bazar Road	0.30
		ix. Morimusalmangaon Bor Moszid to Azad club	0.65
			11.691

ARRBP

Sl no.	LAC	Bridge Name	DPR Br. Legth (in RM)
1	Morigaon	Br. No. 2/1 on Kolmoubari Namabasti to Bhalukguri	30.00
2		Br. on Dighalbori to Patidaya Road	30.00
3	Morigaon	Br. No. 3/1 on Pachim Charaibahi Garmari Road	60.00
4		Br. No. 4/1 on Jaliguti Kurpar to Kolmoubari via Barchakabaha	60.00
5	Laharighat	Br. No. 3/2 on Laharighat to Dakhin Bagalipara	40.00
6		Br. No. 1/1 on Borbori Norshingbori Road	50.00
7	Morigaon	Br. No. 2/1 on Gandhibori to Aboragaon Road	70.00
8		Br. No. 1/1 on Garmarighat to Makhanghat road	90.00

Sl no.	LAC	Bridge Name	DPR Br. Legth (in RM)
9	Laharighat	Br. No. 4/1 on Kadamtola to Dakhin Tengaguri Road	40.00
10	Laharighat	Br. on Datalbori Hugaltoli Road	75.00
11	Jagiroad	Br. On Manipur Patkumoi Simoluguri road.	80.00