

Scheme executed under : SOPD-G/SOPD-GSP/NABARD/NIDA etc.

Scheme executed under : SOPD-G/SOPD-GSP/NABARD/NIDA etc.

20	Anti-erosion measures to protect both bank near the intake point for water supply project by Tata Semi-Conductor Test and Supply Pvt. Ltd at Hatiamukh area erosion of river Kopilii.	280.00 L	50%	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	Mar-27
UNDER SOPD-GSP (NDMF)													
21	Flood Mitigation by Capacity Augmentation of Morisutitup Beel, Morigaon, Assam	3600.00 L	10%	NIL	NIL	NIL	719.872	NIL	719.87200	719.87200	NIL	719.87200	May-27
UNDER-PDNA													
22	Restoration of left bank embankment of river Killing from Amlighat to Bihita area damaged during flood of 2022 (Procurement of supply materials) under NDRF, PDNA, 2022	307.351 L	100%	NIL	NIL	NIL	307.15081	NIL	307.15081	307.15081	NIL	307.15081	Mar-26
23	Restoration of Left bank embankment of river Killing from Amlighat to Bihita area during flood of 2023	401.649 L	35%	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	May-27


Accounts Officer
Morigaon W.R. Divison
Morigaon


Executive Engineer
Morigaon W.R. Division
Morigaon