



GOVT. OF ASSAM
OFFICE OF THE CO- DISTRICT COMMISSIONER ::::: LAHARIGHAT
(DECENTRALIZED PLANNING BRANCH)

Email ID: cdc.laharighat@gmail.com

Mob. No. +919101700941(M)

Subject	Minutes of the Meeting of Co-District Development Committee, Laharighat
Date & Time	28 th February, 2025, 11:00 A.M.
Venue	Conference Hall, CDC's Office, Laharighat
Participants	Annexure-I
Absentees	Annexure-II

The meeting was presided over by Sri Pranjal Boruah, ACS, Co- District Commissioner, Laharighat.

At the outset, the CDC welcomed all the members present and briefed the objective of the meeting.

Reviewing the minutes of last CDDC meeting along with the discussion on progress of various Deptts. , issues discussed and decisions take are summarised as follows:

Category- A: Department specific

Sl. No.	Sector	Administrative Department	Schemes/ Project/Programme	Decision/Action to be taken	Agency responsible & Timeline
1.	Infrastructure	PWD (Roads)	RIDF	The AEE Laharighat Territorial Road Sub Division reported that under RIDF XIII , 5 nos Bridges were sanctioned namely- Bridge on Goroimari-Dewaguri -Laharighat Road physical progress is 94%, Bridge on Naharkati Jan on Baralimari no 2 to Borgahat Rd physical progress is 87%, Bridge on Laharighat Singherua Rd physical progress is 92%, RCC Bridge on Barunguri Rd 87%, and Physical progress of RCC Bridge on Bechamari Duba Rd is 86% .In a reply he also stated that the above works are delayed due to delay of the contractor and by Feb,2025 all the works will be completed .The AEE also informed that 6nos Roads have been sanctioned under World Bank , the works will start soon. The CDC instructed the AEE, to expedite the works to complete as per time line of work order and also asked Sri Pramod Sharma, ACS, Asstt. Commissioner to call the contractor for the delay.	PWRD Laharighat (T)Road Sub - Division Within March/25
			PMGSY II	In a reply, regarding delay of the PMGSY Road, the AEE reported that the work order of Laharighat to Moritoli Road was terminated and again the	

				earlier contractor is allotted as per instruction of higher authority and the work is expected to complete by March,2025.	
			CMGSY(Nobikorani)	Under this programme, Periodic Renewal/ maintenance, 10 nos. Roads were sanction, which works are on progress. Regarding Maintenance work of the road Kushtoli to Laharighat .	Within March,2025
			CMGSY (UNNOTO PAKIPATH)	He also reported that under CMGSY (UNNOTO)the work for improvement of Japori - Geruwa Kushtoli- Potidoya Road is ongoing. Initially the progress was slow due to issue raised by public regarding width ,but now the issue is solved and also notice issued to the contractor to complete the work by March/2025.	Within March,2025
			MMPNA	In a reply, the AEE told that for maintenance of Road from Moirabari to Doloigaon has already sanctioned and the work will start soon. The CDC Laharighat instructed to do the maintenance work Kushtoli to Laharighat urgently. The AEE informed that the mater to be placed before the hon'ble MLA Laharighat LAC for taking up the Road for maintenance. The CDC directed the AE PWD (Roads) to apprise about the maintenance work to EE PWD which not falls under Laharighat .	PWRD Laharighat (T)Road Sub - Division Within March /2025
2.	Infrastructure	Water Resources	NABARD	The representative of EE Water Resource reported that the Construction of T/Dyke on left bank of river Kollong from Dighaliati to telahi including sluice Gate, physical progress is 75%. Regarding the issue of double geobags at Tengaguri Kathani area, he told that CCTV is installed at the work site.	EE Water Resources, Morigaon.
			ADB	Under this programme, Climate Resilient Brahmaputra integrated Flood and River Bank Erosion Risk Management Project is going on which progress is 19%. (as a whole) at Dighaliati downstream . The Chairman directed the Asstt. Commissioner to look into the progress and also asked EE water Resource to expedite the work in this season.	EE Water Resources Morigaon (Within 2026)
3	Infrastructure	Irrigation	LIS, DTWS etc.	The representative O/O The AEE Irrigation, reported that out of 7 no LIS schemes,3 nos are partially operative and 4 nos are inoperative .He informed that one solar motor pump plate has been stolen from village udhalabheti , FIR lodged. He also informed that in last three years no sanction for new scheme is received, only repairing works are going on. The Chairman instructed the EE Irrigation to take steps for functioning of the defunct schemes.	AEE Irrigation, Laharighat Sub Division

4.	Infrastructure	PWD (Building)	Establishment of Model degree college	AEE PWD Morigaon & Laharighat (T) Building Sub- Division apprised that the physical progress of the work Establishment of Model Degree College at kushtoli is 94%.	AEE PWD Morigaon & Laharighat (T) Building Sub- Division
			Infrastructure development of secondary school under RIDF-XXIX	Under this programme AEE apprised that ,the work of Dewaguri Secondary School is going on and physical progress is 39%.	AEE PWD Morigaon & Laharighat (T) Building Sub- Division
5.	Economic Development	Agriculture	PMKISAN Paddy Procurement	Representative from the Deptt. informed that in PMKISAN programme , 29613 nos of beneficiaries are found eligible and saturation achievement is 85% Registration of farmers are going on in Laharighat Co District. Regarding Paddy procurement, he informed that No of farmers registered at laharighat Co-District is 214 and no of Certificate issued 210 . and total quantity procured at Kushtoli PPC is 3912.40 Qtls. Out of 5000 MT. 1500 achieved till dtae. The CDC instructed Sri Pramod Siarma ACS, Asstt. Commissioner to take step along with Supply Deptt. C.O. and Gaonpradhan for seizing of vehicle carrying paddy rice going abroad from the District.	DAO, Morigaon
6.	Economic Development	Agriculture Engineering	Distribution of SPV Pumpset and STW	AEE (Agril) informed that under RIDF XXII , Electrical Pump set distribution completed 470 nos out of the target of 472nos .	AEE (Agril), Morigaon
			Knowledge Centre & Training Hall	He reported that Civil works for Construction of Knowledge Centre and Training hall at Bagalipara under progress and now it's physical progress is 90%.	AEE (Agril), Morigaon
7.	Economic Development	P&RD	PMAY (G)	The BDO Laharighat reported that no of PMAY houses in Laharighat LAC 38972 nos are completed and 1995 are ongoing /pending for Adhar issue of the beneficiaries. New target is 6323 no PMAY houses she apprised in the meeting. The BDO apprised that in 15 th Finance , 277 nos works completed , MGREGA total 171 Agri Band done and 71 land development works completed. The CDC instructed Sri Pramod Sharma ACS, Asstt. Commissioner to look into the issue of Adhar linkage issue .	BDO Laharighat & Moirabari Dev. Block
8.	Economic Development	Sericulture		Asstt. Director Sericulture reported that production of raw silk under ERI- in 2023-24 is 98.64% and in 2024-25 , 63.4% is achieved till date. In Mulberry during 2024-25 0.003 MT achieved out of the target of 0.18 MT (2,05%) till date.	Asstt. Director Sericulture , Morigaon & BDO Laharighat Dev. Block

				The AD, Sericulture also informed that in Dhupguri and Taptola Sericulture farm, land Development done under MGNREGA , proposal sent to BDO Laharighat for plantation . The CDC Sri Pramod Sharma ACS, Asstt. Commissioner to sort out the issue for plantation.	
9.	Economic Development	Fishery	PMMSY(Pradhan Mantri Matshya Sampada Yojana)	The DFDO Morigaon reported that under this programme, Fresh water Fish Hatchery 1 unit , physical progress is 64%, progress of new seed rearing pond 34 nos (beneficiary covered 35) which progress is 86%,construction of new pond beneficiary covered 27 nos which is 71% and Fresh Water Pearl Farming 15 units covering 3 beneficiaries progress is 50%.	DFDO Morigaon
10.	Economic Development	Animal Husbandry & Veterinary	RGM (Rastriya Gukul Mission)	The Dist. A.H.& Vety. Officer informed that Artificial insemination completed 1121nos in Co District out of the District Target of 32000 .and 690 in Laharighat Co District under R.G.M. Treatment done for 1811 nos and Milk production in October,2024 is 8,20,232 Ltrs. He also informed that census of Live stock is completed	Dist. A.H.& Vety. Officer
11.	Economic Development	DICC	CMAAA (Chief Minister's Atma Nirvar Assam Abhijan)	The Extension Officer, DICC reported that 12 nos of units under PMEGP are sanctioned during 2024-25 in Laharighat LAC .Under CMAAA, no of application received 2586 , evaluated in District level 2576 nos, interview completed for 2407nos ,total applicants selected by the State 657 nos. And subsidy disbursed for Laharighat LAC 109 nos.	Assistant Manager, DICC
			PM Viswakarma	Under this programme , 32404 nos. of beneficiary have registered in the portal till date, and No of application recommended for level-II in Laharighat 3687 nos. and Skill training completed till date 3761 nos.	
12.	Economic Development	Dairy Dev.		Absent	
13.	Reforms, Governance Facilitation & Regulation	Legal Metrology		The CDC directed the representative from the Deptt. informed that inspection is going on in Oil Depot and in Moirabari /Laharighat market with Sri Pramod Sharma ACS, Asstt. Commissioner Laharighat.	Asstt. Commissioner & Dist. Officer Legal & Metrology
14.	Social Sector	Health & Family Welfare		Regarding institutional delivery, the representative of H.F.W, apprised that it is 95% and last year 93 no were Home delivery reported. The Health Official was instructed to bring the required instrument/kits for testing hypertension /Diabetic in the next CDDC meeting	Health & Family Welfare

15.	Social Sector	PHE	Jala Mitra	The E.E. PHE reported that there are 66 nos schemes have already been handed over and payment for the JalaMitra will be made by the P&RD Deptt.	C.E.O Z.P. Morigaon
16.	Economic Development	Handloom & Textile	Swanirbhar Naari Scheme	Asstt. Director, H & T informed that under Swanirbhar Naari scheme total Registration done 1318 nos traders of Lauburunga, Gerua 7 Kushtoli area in Laharighat Co-District. Re-verification of registered weavers completed .	A.D. Handloom & Textile
17.	Economic Development	APDCL		The AGM, APDCL reported that the work of one Sub Station at Moirabari and another at Geruati is going on ,after completion of these 2 nos Sub Stations the issue of pwr supply will be sorted out The Chairman directed AGM, APDCL to install separate Transformer Laharighat CDC Office.	AGM, APDCL, Morigaon
18.	Social Sector	Sports	Khel Maharan	The DSO Morigaon informed that that District level Khel Maharan 0.2 has been completed and State level sports will be started.	DSO, Morigaon .
19.	Social Sector	ASRLM	MMUA	DPM , SRLM reported that under MMUA application received from 40,000 beneficiaries from Block level in Laharighat Co Dist. area wherein Block level verification is completed and 3 rd party verification will be done through the Dev. Blocks.	DPM, ASRLM, Morigaon
20.	Social Sector	Soil Conservation		The representative of Soil Conservation reported that one project of 2021-22 is going on in Kumoi area and No schemes are sanctioned in Laharighat LAC. The CDC directed him to submit proposal for Laharighat Co District.	D.O. Soil, Conservation
21.	Social Sector	Co-operative Societies		Representative of cooperative Societies informed that there are 13 nos Liscence of Co Operative Societies received in Laharighat and 8 no liscences are not received against registered Societies and 3 no of Liscence holder are working.	DICC, Morigaon
22.	Other Issue			Regarding alternative site for dumping ground nearby Moirabari PWD IB, The Circle Office Laharighat informed that Govt land is not available for alternative site for dumping ground. The Chairman instructed to all Heads of Deptt to hold awareness camp on Earthquake in their Offices	CO -Laharighat Revenue/EE PWD Building

The meeting ended with vote of thanks from the Chair.

Chairman, Co-Dist. Dev. Committee
-Cum-
Co-District Commissioner,
Laharighat

[Signature]
Co-District Commissioner
Laharighat

Date: 13/03/2025

Memo No. CDLGT/DCP/T&D/01/2024/37-42-A

Copy to:

1. The Secretary to the Govt. of Assam, Transformation & Development Deptt., Assam Secretariat, Dispur, Guwahati-6
2. The Director Evaluation & Monitoring Division, Transformation & Development Department, Assam Secretariat, Dispur, Guwahati-6.
3. The Technical Director, DIO, NIC, Morigaon. She is requested to upload on the District Website.
4. All Members of Co-District Development Committee (CDDC), Laharighat
5. Office File.

[Signature]
Chairman, Co-Dist. Dev. Committee
-Cum-
Co-District Commissioner,
Laharighat

Co-District Commissioner
Laharighat